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Executive summarya

Over the last two decades there has been a steep decline in orders
for new nuclear reactors globally. Poor economics has been one of
the driving forces behind this move away from nuclear power.

The civilian nuclear power industry has been in operation for over fifty
years. During such a long period, it would be usual for technological
improvements and experience to result in learning, and subsequently
to enhancements in economic efficiency. However, the nuclear
industry has not followed this pattern.

Rising construction costs

Country after country has seen nuclear construction programmes go
considerably over-budget. In the United States, an assessment of 75
of the country’s reactors showed predicted costs to have been 
$45 billion (€34bn) but the actual costs were $145 billion (€110bn). 
In India, the country with the most recent and current construction
experience, completion costs of the last 10 reactors have averaged at
least 300% over budget.

Rising construction times

The average construction time for nuclear plants has increased from
66 months for completions in the mid 1970s, to 116 months (nearly
10 years) for completions between 1995 and 2000. 

The longer construction times are symptomatic of a range of
problems including managing the construction of increasingly
complex reactor designs. 

Falling construction demand

There are currently only 22 reactors under active construction in the
world. The majority (17) are being constructed in Asia and 16 of the
22 are being built to Chinese, Indian or Russian designs. None of
these designs is likely to be exported to OECD countries.

Construction started on five of the reactors over 20 years ago and
consequently the likelihood of the reactors being built to their current
timetable is open to question. There are a further 14 reactors on
which construction has started but is currently suspended, 10 of
which are in Central and Eastern Europe. This low level of nuclear
construction provides little relevant experience on which to build
confidence in cost forecasts.

Untested technology 

The nuclear industry is promoting a new generation of reactors
(Generation III and III+) and hoping that a wave of orders will be
placed for them in the next few years. 

Generation III reactors The only Generation III reactors currently in
operation are the Advanced Boiling Water Reactors (ABWR)
developed in Japan. By the end of 2006, four ABWRs were in service
and two under construction in Taiwan. Total construction costs for
the first two units were well above the forecast range. Further
problems have now arisen as cracking has been found in the blades
of the turbines of two plants. A temporary repair might allow the
plants back into service in 2007, operating at 10-15% below their
design rating until new turbines can be supplied.  

Generation III+ reactors No Generation III+ plant has yet been
completed and only one is under construction. The most widely
promoted of these latest designs are the new generation of
Pressurised Water Reactors (PWRs) and in particular Areva’s
European Pressurised Water Reactor (EPR) and the Westinghouse
AP1000.

The EPR is the only Generation III+ plant under construction, 
at the Olkiluoto site in Finland – see case study below. 

The AP1000 was developed from the AP600 design (Generation III).
The rationales for the AP600 were:

1 to increase reliance on passive safety and 

2 that scale economies (from building larger units as opposed 
to building larger numbers) had been over-estimated. 

The AP600 went through the US regulatory process and was given
safety approval in 1999. By then, it was clear that the design would
not be economic and the AP600 was never offered in tenders. Its size
was increased to about 1,150MW in the hope that scale economies
would make the design economically competitive, with an output
increase of 80% and an estimated increase of only 20% in costs. 
The AP1000 has so far been offered in only one call for tenders, the
call for four Generation III+ units for China placed in 2004, and won
this contract in December 2006. 

Other designs being developed include the Advanced CANDU
Reactor (ACR-1000) and High Temperature Gas Reactors (HTGRs).
The most developed of the latter is a South African version of the
Pebble Bed Modular Reactor (PBMR). The project was first publicised
in 1998 when it was expected that the first commercial orders could
be placed in 2003. However, greater than anticipated problems in
completing the design, the withdrawal of funders and uncertainties
about the commitment of other partners has meant that the project
time-scale has slipped dramatically and the first commercial orders
cannot now be taken before 2014.
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Executive summary - continued

Generation IV reactors Even more speculative are the ‘paper’
designs for Generation IV plutonium-fuelled reactors. While several
designs are being produced, technical difficulties make it unlikely that
they will be deployed for at least two decades, if at all, while the
economics of fuel reprocessing also remain unproven.

Unfavourable market place

The economics of nuclear power have always been questionable. The
fact that consumers or governments have traditionally borne the risk
of investment in nuclear power plants meant that utilities were
insulated from these risks and were able to borrow money at rates
reflecting the reduced risk to investors and lenders.

However, following the introduction of competitive electricity markets
in many countries, the risk that the plant would cost more than the
forecast price was transferred to the power plant developers, which
are constrained by the views of financial organisations such as banks,
shareholders and credit rating agencies. Such organisations view
investment in any type of power plant as risky, raising the cost of
capital to levels at which nuclear is less likely to compete.

The logic of this transfer to competitive electricity markets was that
plant developers possessed better information and had direct control
over management and so had the means as well as the incentive to
control costs. Builders of non-nuclear power plants were willing to
take these risks, as were vendors of energy efficiency services.
Consequently, when consumers no longer bore the economic risk of
new plant construction, nuclear power, which combines
uncompetitively high prices with poor reliability and serious risks of
cost overruns, had no chance in countries that moved to competitive
power procurement. 

Unreliable forecasts

In recent years there have been numerous studies of the economics
of nuclear power. The values of the key parameters used to generate
the forecast cost of nuclear power vary significantly from one study to
another. For example, the assumed cost of construction ranges from
€725-3,600/kW, while the assumed construction time varies from 60
to 120 months. The resultant price of electricity consequently also
varies significantly, producing a range of between €18-76/MWh. 

Generating costs and capital costs The most recent of these
studies, produced for the UK Government, gave a generating cost for
nuclear electricity of €57/MWh, using many assumptions that would
appear reasonable, for example 72 month construction time and an
80-85% load factor. However, given the UK Government’s statement
that there will be no subsidies, the real cost of capital used in this
forecast is unreasonably low at 10%. A more realistic assumption
(15% or more) would result in an estimated electricity generating price
of around €80/MWh.

Oil prices The long construction and proposed operating times for
the reactors require some judgement of the impact of key variables far
into the future. An important parameter is the price of oil. There is still
a close price correlation between oil, gas and coal, so the price of oil
affects the price of electricity. Since 1999, the four-fold increase in the
price of oil has led to a marked increase in some regions in the price
of gas and coal, with a consequent improvement in the relative
economics of nuclear power.

However, there have always been fluctuations in the world price of oil,
as was seen in the oil shocks of 1975 and 1980 when the price of oil
increased by a factor of up to eight. However, in the first half of 1986,
the price of oil collapsed back to 1974 levels. The high oil prices of
2005/06 were driven in part by increased demand for oil due to the
economic boom in Asia, and many forecast that the price of oil will
stabilise at around $60 per barrel over the coming decades. 

The price of oil can also significantly impact on inflation and therefore
increase interest rates, as happened in the 1970s oil shocks. These
resulted in both lower energy demand and a significant impact on the
economics of nuclear power, due to its large construction costs.

Carbon prices In the medium to long term, the price of carbon may
have a significant impact on the economics of nuclear power. The
introduction of a European Emissions Trading Scheme established an
international price for carbon for the first time. However, the current
scheme is tied to the Kyoto Protocol which will need to be
renegotiated for the post-2012 period, therefore there is considerable
uncertainty over the future price of carbon even in the short term,
never mind sixty years from now.

Given the lack of experience of a carbon price in the energy market it
is difficult to assess its impact on the economics of different
generators. Fluctuations in the European market since its
establishment in 2005 have seen a high of €30/tonne for carbon, but
a collapse at the start of 2007 to €2/tonne. Not only does there need
to be a long term guarantee for the price of carbon, but, according to
some, also a price which is significantly above the current market
price. A recent study by Massachusetts Institute of Technology (MIT)
calculated that ‘With carbon taxes in the $50/tC range, nuclear is not
economical under the base case assumptions’. The study went on to
assess that nuclear power would only break even under its base case
assumptions when carbon prices are in excess of $100/tC1 (€71/tC).

A nuclear renaissance? The much touted ‘nuclear renaissance’
assumes that new plants will be built cheaper than the alternatives, on
time and to cost, that they will operate reliably and that the cost of
dealing with long-term liabilities such as waste disposal and
decommissioning will stabilise. However, wishing for an outcome is
not sufficient to make it fact. Until nuclear power actually meets all
these criteria on a sustained basis, the additional risks of nuclear
investment will be large.
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Subsidies needed

It is now 29 years since the last order for a new nuclear power plant in
the US, and 34 years since the last order for a plant that was actually
completed. Utilities suffered heavy losses in the 1980s as economic
regulators became increasingly unwilling to pass huge cost over-runs
from nuclear projects on to consumers, forcing utilities to bear the
extra costs. The introduction of power markets has meant that plant
owners are now fully exposed not just to the risk of cost over-runs but
also to plant unreliability. The nuclear provisions of the US Energy
Policy Act of 2005 (EPACT 2005) are an effort to reverse these
changes and protect investors from that large economic risk.

The most important nuclear provisions of EPACT 2005 offer three
types of support:

• a limited number of new nuclear power plants can receive an
$18/MWh (€13.7) production tax credit for up to $125m (€93.75m)
per 1,000MW (or about 80% of what the plant could earn if it ran
100% of the time);

• a provision for federal loan guarantees covering up to 80% 
of project costs.

• up to $500m (€375m) in risk insurance for the first two units and
$250m (€187.5m) for units 3-6. This insurance is to be paid if delays
that are not the fault of the licensee, slow the licensing of the plant. 

These subsidies are said to be worth between $2-20/MWh. 
Without these subsidies, it is unlikely that any US company would 
be considering investing in a new nuclear plant.

Government financial or contractual guarantees would effectively take
nuclear power out of the market so that it is paid for, as in the past,
by electricity consumers and taxpayers. If nuclear power is to be
subsidised in this way, there needs to be clear and compelling
evidence that this is a cost-effective and worthwhile way to use
taxpayers’ and electricity consumers’ money.

Contemporary case study: Finland’s Olkiluoto plant

The Olkiluoto construction project in Finland is rapidly becoming an
example of all that can go wrong in economic terms with nuclear new
build. It demonstrates the key problems of construction delays, cost
overruns and hidden subsidies. 

A construction licence for Olkiluoto was issued in February 2005 and
construction started that summer. As it was the first reactor ever built
in a liberalised electricity market, it was seen as a demonstration that
nuclear power orders are feasible in liberalised electricity markets and
as a demonstration of the improvements offered by the new designs.
To reduce the risk to the buyer, Areva offered the plant under
‘turnkey’ terms, which means that the price paid by the utility (TVO) is
fixed before construction starts, regardless of what actually happens
to costs. The contract allows for fines levied on the contractors if the
plant is late. The schedule allows 48 months from pouring of first
concrete to first criticality.

Finance The financing details have not been published, but the
European Renewable Energies Federation (EREF) and Greenpeace
France made complaints to the European Commission in December
2004 that they contravened European State aid regulations.
According to EREF, the Bayerische Landesbank (owned by the
German state of Bavaria) led the syndicate that provided a loan of
€1.95bn, about 60% of the total cost, at an interest rate of 2.6%. Two
export credit institutions are also involved: France’s Coface, with a
€610m export credit guarantee covering Areva supplies, and the
Swedish Export Agency SEK for €110m.

In October 2006, the European Commission finally announced it would
be investigating the role of Coface. Export credit agencies are normally
involved in financially and politically risky countries in the developing
world, hardly a category that Finland would fit into, and credits are not
usually provided for use within the same internal market. 

Regardless of the result of the Commission’s investigation, the
arrangements for Olkiluoto are based on substantial state aid that will
not be available to many plants. The interest rate on the loan is far
below the levels that would be expected to apply for such an
economically risky investment.

Construction problems In August 2005, the first concrete was
poured. Almost immediately, things began to go wrong. In September
2005 problems with the strength and porosity of the concrete delayed
work. In February 2006, work was reported to be at least six months
behind schedule, partly due to the concrete problems and partly to
problems with qualifying pressure vessel welds and delays in detailed
engineering design.

In July 2006, TVO admitted the project was delayed by about a year
and the Finnish regulator, STUK, published a report which uncovered
quality control problems. In September 2006, the impact of the
problems on Areva started to emerge. In its results for the first six
months of 2006, Areva attributed a €300m fall in first-half 2006
operating income of its nuclear operations to a provision to cover past
and anticipated costs at Olkiluoto. The scale of penalties for late
completion was also made public. The contractual penalty for Areva is
0.2% of the total contract value per week of delay (past May 1, 2009)
for the first 26 weeks, and 0.1% per week beyond that. The contract
limits the penalty to 10%, about €300m. In December 2006, after only
16 months of construction, Areva announced the reactor was already
18 months behind schedule, which seems to assure that the full
penalty will be due. It now seems likely that the project will fall at least
€700m over budget.
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Executive summary - continued

Implications The scale and immediacy of the problems at Olkiluoto
have taken even sceptics by surprise. It remains to be seen how far
these problems can be recovered, what the delays will be and how
far these problems will be reflected in higher costs (whether borne by
Areva or TVO). However, a number of lessons do emerge:

• The contract value of €2,000/kW, which was never – due to the
turnkey nature of the contract – a cost estimate, now appears likely
to be a significant underestimate. Actual costs seem likely to be no
lower than that forecast by EdF, €2,200/kW. This may yet turn out
to be an underestimate.

• Turnkey contracts may well be required by competitive tenders in
liberalized electricity markets. Or regulators may impose caps on
recoverable nuclear construction costs, which would have the
same effect. The willingness of vendors to bear the risk of cost
over-runs in the light of the Olkiluoto experience is subject to
serious question.

• The skills needed to successfully build a nuclear plant are
considerable. Lack of recent experience of nuclear construction
projects may mean this requirement is even more difficult to meet.

• There are serious challenges to both safety and economic
regulatory bodies. The Finnish safety regulator had not assessed a
new reactor order for more than 30 years and had no experience of
dealing with a ‘first-of-a-kind’ design. 

The alternative

In contrast to the historical problems and future uncertainties of the
economics of nuclear power there are energy sources and measures
whose financial performance is more predictable.

There is a growing awareness of the need to move away from the
predominant use of fossil fuels, for climate and security of supply
reasons. Energy efficiency and renewable energy sources can supply
this need.

Energy efficiency Energy efficiency must be the cornerstone of
future energy policies. The potential for energy efficiency is huge.
According to the French Ministry of Economy, changes in the
production, transmission and use of energy (including transport) could
result in a halving of global energy consumption – from the ‘business-
as-usual’ scenario – resulting in the saving of 9,000 million tonnes of
oil equivalent (Mtoe) per year by 2050. In 2005 global nuclear energy
production was 627 Mtoe. 

An energy efficiency action plan proposed by the European
Commission in October 2006 called for a 20% increase in energy
saving across the EU. If fully implemented, this would result in energy
consumption in the EU being 1,500 Mtoe by 2020, instead of the
1,890 Mtoe in the ‘business-as-usual’ scenario and compared to
1,750 Mtoe in 2004. As a result, energy bills in the EU would fall by
€100 billion per year (over the business-as-usual scenario).

Some energy efficiency measures will come at little or no cost, but
others will require significant investment. Already Germany has a
highly efficient energy economy, but analysis suggests that the
country’s energy consumption could be reduced by 27% by 2015
using 69 measures across the industrial, commercial and residential
sectors at an average cost of €69/MWh. This is an enormous energy
saving programme to be introduced within a decade. The price of
saving is below the likely cost of nuclear electricity.

Renewable electricity sources The contribution of renewables is
growing at a rapid rate, with the annual investment growing from
about $7bn (€5.3bn) in 1995 to $38bn (€29bn) in 2005. During 2005
the total installed capacity of non-large-hydro renewables increased
by 22 GW, which compares to a 3.3 GW increase in nuclear, much of
which relates to increased capacity from existing reactors rather than
from the construction of new reactors.

Hydroelectricity and wind energy are expected to deliver the biggest
increases in electricity production by 2020 - roughly 2000 TWh/year
in each case. Both technologies are expected to deliver electricity at
around €40-50/MWh, which is likely to be competitive with nuclear,
gas and coal - although this will depend on the prevailing price of
carbon. The prospects for solar thermal electric, wave and tidal
stream energy are less certain but their generation costs may also be
competitive with the fossil fuel sources. 
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01
The technology: 
status and prospects
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Past experience

The construction costs of nuclear plants completed during the 1980s
and early 1990s in the United States and in most of Europe were very
high — and much higher than predicted today by the few utilities now
building nuclear plants and by the nuclear industry generally.2

…the evidence shows that, historically, cost estimates from the
industry have been subject to massive underestimates—inaccuracy 
of an astonishing kind consistently over a 40, 50 year period.3

I do not have any reason to believe CEZ [the Czech utility constructing
the Temelín nuclear power plant]. I have been lied to nine times. I do
not know why I should believe them in the 10th case.4

Analysis of past construction: evidence of learning

The civil nuclear industry should be an established and mature
technology given that it is fifty years since electricity was first
generated in a nuclear power plant. Since then a total of 560 civilian
nuclear reactors have been commissioned of which 435 are still
operating (See Table 1.1).5 In total over 12,000 power reactor
operating years have been accumulated.

The production costs for most technologies reduce over time, due to
technological improvements, economies of scale, and efficiency
improvements due to learning. However, not all technologies have
achieved the same rates of economic improvements over time.
Analysis undertaken by McDonald and Schrattenholzer suggests that
the rate of learning, which represents the percentage reduction of
costs for each doubling of the cumulative volume of productions, is
much lower for nuclear power than for other technologies. A summary
of the findings of this work can be seen in Table 1.2 overleaf.6

Source: World Nuclear Association, ‘World Nuclear Power Reactors 2005-07’ (http://www.world-nuclear.org/info/reactors.htm)
Notes: 1 Plants under construction does not include plants on which construction has stalled. 2 Technologies are: PWR: Pressurised Water Reactor; BWR: Boiling Water Reactor; HWR: Heavy Water Reactor
(including Candu); WWER: Russian PWR; RBMK: Russian design using graphite and water; FBR: Fast Breeder Reactor; GCR: Gas-Cooled Reactor. 3 Figures for Canada do not include four units (2568MW) 
closed in the 1990s but which may be refurbished and re-opened. 4 Figures for USA do not include one unit (1065MW) closed in 1985 but expected to be re-opened in 2007.

Table 1.1 Nuclear capacity in operation and under construction in 2006

Argentina
Armenia
Belgium
Brazil
Bulgaria
Canada
China
Taiwan
Czech Rep
Finland
France
Germany
Hungary
India
Iran
Japan
S Korea
Lithuania
Mexico
Netherlands
Pakistan
Romania
Russia
Slovak Rep
Slovenia
S Africa
Spain
Sweden
Switzerland
Ukraine
UK
USA

WORLD

935 (2)
376 (1)
5,801 (7)
1,901 (2)
2,722 (4)
12,584 (18)
7,572 (10)
4,884 (6)
3,373 (6)
2,676 (4)
63,363 (59)
20,339 (17)
1,755 (4)
3,483 (16)
-
47,593 (55)
16,810 (20)
1,185 (1)
1,360 (2)
450 (1)
425 (2)
655 (1)
21,743 (31)
2,442 (6)
656 (1)
1,800 (2)
7,450 (9)
8,909 (10)
3,220 (5)
13,107 (15)
11,852 (23)
98,145 (103)

369,566 (442)

-
-
-
-
-
-
3,610 (4)
2,600 (2)
-
1,600 (1)
-
-
-
3,113 (7)
915 (1)
866 (1)
-
-
-
-
300 (1)
655 (1)
2,850 (3)
-
-
-
-
-
-
-
-
-

19,210 (22)

7
43
56
3
44
15
2
n/a
31
33
79
32
37
3
-
29
45
70
5
4
3
9
16
56
42
6
20
45
33
49
20
19

16

HWR
WWER
PWR
PWR
WWER
HWR
PWR, HWR, WWER
PWR, BWR
WWER
WWER, BWR, PWR
PWR
PWR, BWR
WWER
HWR, FBR, WWER
WWER
BWR, PWR
PWR, HWR
RBMK
BWR
PWR
HWR, PWR
HWR
WWER, RBMK
WWER
PWR
PWR
PWR, BWR
PWR, BWR
PWR, BWR
WWER
GCR, PWR
PWR, BWR

Siemens, AECL
Russia
Framatome
Westinghouse, Siemens
Russia
AECL
Framatome, AECL, China, Russia
GE, Framatome
Russia
Russia, Asea, Westinghouse
Framatome
Siemens
Russia
AECL, India, Russia
Russia
Westinghouse, GE, Hitachi, Mitsubishi, Toshiba 
Westinghouse, AECL, Korea
Russia
GE
Siemens
Canada, China
AECL
Russia
Russia
Westinghouse
Framatome
Westinghouse, GE Siemens
Westinghouse, Asea
Westinghouse, GE Siemens
Russia
UK, Westinghouse
Westinghouse, B&W, CE, GE

Operating plants:
Capacity MW (units)

Plants under
construction:
Capacity 
MW (units)

% nuclear
electricity
generation

Technologies Suppliers
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The technology: 
status and prospects - continued

Furthermore, one of the cost and financing papers prepared for the
Stern Report (the UK Government’s review of the economic impact 
of climate change) stated that:

The costs of energy production and use from all technologies have
fallen systematically with innovation and scale economies in
manufacture and use, apart from nuclear power since the 1970s.7

Various reasons have been put forward for the relatively low learning
rate of nuclear power, including the relatively small post-1970s
reactor ordering rate, the interface between the complexity of nuclear
power plants and the regulatory and political processes and the
variety of designs deployed.8 While some of these factors may be
overcome in the future, the UK Government’s Performance and
Innovation Unit also highlighted a number of areas in which future
nuclear power plants may not exhibit comparable learning rates to
other technologies, including:

• Nuclear power is a relatively mature technology and therefore
dramatic ‘technological stretch’ is less likely than in other
technologies;

• The relatively long lead times for construction and commissioning
mean that improvements derived by feeding back information from
operating and design experiences on the first units are necessarily
slow; and

• The scope for economies of scale is less in the nuclear case than
for renewables, due to the latter’s smaller initial scale and wider
potential application.

Longer construction

Analysis undertaken by the World Energy Council9 has shown the global
trend in increasing construction times for nuclear reactors (See Table 1.2). The
significant increase in construction times from the late 1980s until 2000 was in
part due to changes in political and public views of nuclear energy following
the Chernobyl accident, with subsequent alterations in the regulatory
requirements. More recent improvements in construction times reflect the
inclusion of regulatory changes from the design stage, but still leave
construction of new nuclear power plants averaging around seven years. 

These increases in construction times can be seen in various countries
across the world. In Germany, in the period 1965 to 1976 construction
took 76 months, increasing to 110 months in the period 1983 to 1989.
In Japan average construction time in the period 1965 to 2004 was in
the range of 44-51 months, but in 1995 to 2000 the average was 61
months. Finally in Russia, the average construction time from 1965 to
1976 was 57 months, then from 1977 to 1993 it was between 72 and
89 months, but the four plants that have been completed since then
have taken around 180 months (15 years)10, due to increased opposition
following the Chernobyl accident and the political changes after 1992.

Figure 1.1 Learning rates of selected energy technologies 

Source: McDonald, A. and Schrattenholzer, L. ‘Learning rates for energy technologies’ 
Energy Policy 29, 2001, pp. 255-261
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Table 1.2 Construction time of nuclear power plants worldwide

1965-1970
1971-1976
1977-1982
1983-1988
1995-2000
2001-2005

48
112
109
151
28
18

60
66
80
98
116
82

Period of reference Number of reactors Average construction
time (months)
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Economic impacts

Construction cost and construction time are intimately linked. An
increase in construction time is likely to be a symptom of problems
with construction that will lead to a cost increase. A delay in
construction will increase costs, if only because ‘interest during
construction’ on the capital borrowed will increase. The economic
performance of nuclear power is heavily dependent on the
construction costs. Therefore delays in construction have had a
significant impact on the economics of nuclear power. These
economic problems can be seen in different regions around the
world.

Asia - India Much of the current global nuclear energy construction
is in India, where 7 of the 22 actively under construction are sited.
Furthermore, with seven reactors completed since the turn of the
century, India is clearly the country with the most recent experience in
nuclear construction. However, as Table 1.3 shows, the capital costs
of construction in India have run considerably over budget.

North America - United States The United States has the largest
nuclear fleet in the world, with 103 reactors in operation. A further 28
have been closed, and construction was stopped on an additional 67
units. However, it is now over 30 years since a nuclear reactor was
ordered and subsequently completed in the United States. Although
there is no doubt that the accident at Three Mile Island in 1979 was
partially responsible for the drying up and cancelling of orders, many of
the problems began prior to the accident. In particular, cost over-runs
and delays in the construction of reactors were already evident prior to
1979.

According to data published by the US Department of Energy (DOE) the
total estimated cost of 75 of the reactors currently in operation was
$45bn. The actual costs turned out to be $145bn. This $100bn (€76bn)
cost overrun was more than 200% above the initial cost estimates.12

Western Europe - UK The UK Trade and Industry Committee stated 
in its 2006 report that ‘Even the most optimistic estimates for this 
[ new construction] are in the region of five years’, but that ‘Experience 
in the UK to date has shown it can take much longer, with an average
construction period for existing nuclear power stations of almost 11
years.’ The most recent reactor, a PWR at Sizewell B, experienced
increases in capital costs from £1,691m to £3,700m,13 (€2,485m to
€5,436m) while the construction costs of the Torness AGR nuclear
reactor in Scotland increased from £742m (€1,089m) to a final cost of
£2,500m (€3,673m).14

Nuclear cost over-runs and delays have not been restricted to nuclear
power plants. At the time of the public inquiry in 1977 for the Thermal
Oxide Reprocessing Plant (THORP) at Sellafield the expected cost was
£300m (€440m). Furthermore, it was originally due to start operating in
1987, but by its completion in 1992 costs had risen to £1.8bn (€2.6bn). 
If the additional costs of associated facilities not originally planned for,
including new waste treatment buildings, are included, the total bill
reaches £2.8bn (€4.1bn).15
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Table 1.3 Capital cost of operating reactors in India11

RAPS I
RAPS II
MAPS I
MAPS II
NAPS I and II
Kakrapar I and II
Kaiga I and II
RAPS III and IV
Tarapur III and IV 

33.95
58.16
61.78
70.63
209.89
382.5
730.72
711.57
2,427.51

73.27
102.54
118.83
127.04
745.0
1,335
2,896
2,511
6,200

1972
1980
1983
1985
1989 and 1991
1992 and 1995
1999 and 2000
2000
2006

216
176
192
179
354
349
396
353
255

Original cost estimate
(Rs Crores)

Revised cost
(Rs Crores)

Criticality
year

Relative cost
increase (%)

Station

Source: Department of Energy. An analysis of nuclear power construction costs, energy information
Administration of the US, DOE/EIA-0411, 1986. House of Commons Energy Select Committee Fourth
Report -The costs of nuclear power, June 1990. 

0 25 50 75 100 125 150

Actual costs

Expected costs

US $ billion
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The technology: 
status and prospects - continued

Central Europe - Czech Republic In 1987 construction began on
four blocks at the Temelín nuclear power plant in the Czech Republic.
However, following the political changes in 1989 this was eventually
reduced to two reactors. The Temelín reactors were eventually
completed in 2002 and 2003, after 15 years of construction, using
Westinghouse instrument and control technology. 

Political and technological changes significantly disrupted the
construction schedule as can be seen in Table 1.4, based on Czech
Government figures, and the reactors were eventually completed
around ten years late and five times over budget.

The International Energy Agency has suggested that ‘despite low
operating costs, amortising Temelín’s costs (total cost: CZK99 billion,
plus CZK10 billion of unamortised interest) will create a significant
financial burden for CEZ’.16

Table 1.4 History of Temelín cost over-runs 

1981
1985
1990
1993
1995
1996
1997
1998

20
35
50
68
72
79
85
99

1991
1992
1995
1997
1998
1999
2001

Year of
announcement

Total budget
(billion CZK)

Expected year
of start-up

Year of announcement

Figure 1.4 History of Temelín cost over-runs 
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Declining construction

The last decade has seen a decline in construction of new nuclear
power plants. Figure 1.5 shows the extent of this decline, from a peak
in the 1980s of over 30GW of new capacity per year, to an average of
4GW per year over the last decade. 

This decline impacts upon the experience the nuclear industry can
bring to new projects. The European Investment Bank noted that
‘very few nuclear power stations have been built in the last few years
and thus the cost of recent plants does not seem a good reference to
assess future costs. Additionally, any future development of nuclear
energy will be based on the new generation of reactors and the cost
of the new generation is uncertain at this stage.’18

The MIT study summarises the current experiences with new build:19

• Construction costs in Europe and North America in the 1980s and
early 1990s were very high;

• The reasons for this poor historical construction costs experience
are not well understood;

• Construction on few nuclear power plants has started and
completed anywhere in the world in recent years;

• Information available about the true costs of building nuclear plants
in recent years is limited;

• The spectre of high construction costs has been a major factor
leading to very little credible commercial interest in investments in
new nuclear power plants; and

• The historical experience produced higher costs than predicted
today by the few utilities now building nuclear power plants and by
the nuclear industry in general.
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The technology: 
status and prospects - continued

The current order book

There has been considerable discussion recently of a ‘nuclear revival’.
While the possibility of new nuclear power orders is being discussed,
at least in principle, in a number of countries, this revived interest has
yet to be reflected in orders for new plants. This section examines the
existing nuclear order book to see how much can be learnt from
these plants, in particular whether new designs can overcome the
economic problems suffered by earlier designs; and asks what
barriers might exist that would prevent this renewed interest being
turned into new nuclear orders.

A nuclear revival or decline?

The current list of plants under construction (See Table 1.5) is a short
one. Sixteen of the 22 units are being supplied by vendors from
China, Russia and India. It seems unlikely that any of these vendors
would be considered in Western Europe or North America, the
markets that would need new orders if a global nuclear revival were to
take place. Most of India’s plants are largely based on a Canadian
design from the 1960s, long since superseded in Canada. China’s
plants are also closely modelled on old Western designs – prior to the
AP1000 order – albeit not so out-of-date as the Indian plants. China
will probably continue to supply mainly its home market, with one or
two exports to Pakistan.

Minatom is seeking to export plants and was considered in the tender
for the Olkiluoto order from Finland in 2004. The Russian industry is
also heavily involved in ‘hang-over’ orders domestically and in
Bulgaria, Slovakia and the Ukraine, where attempts are being made to
revive construction on plants which were ordered in the 1980s but on
which construction was halted or slowed around 1990. It is not clear
how far renewed construction efforts would involve an upgrading of
the designs to current standards. Atomostroyexport orders in
Bulgaria, China, India and probably in Iran, involve more recent
designs that are likely to be closer to meeting current safety
standards. However, the continuing stigma of the Chernobyl disaster
that is attributed to Russian design would still make an order for
Russian technology in the West highly contentious even if the latest
Russian design were to pass the safety regulatory hurdles.

In terms of markets, 17 of the 22 units are located in Asia, eight of
these in the Pacific Rim and eight in the Indian sub-continent. The
only current orders for Western vendors are the long-delayed
Lungmen plant in Taiwan (which uses a current design, albeit one first
ordered 15 years ago), the Olkiluoto plant in Finland and four orders,
placed in December 2006, after a lengthy delay, for China.

Stopped

Under construction

On order

Possible orders

Map 1.1 Overview of nuclear power plants under construction, on order and stopped

USA Various sites
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Source: PRIS database (http://www.iaea.org/programmes/a2/index.html), Nuclear News, World list of nuclear plants, March 2007.

Table 1.5 Nuclear power plants under construction or on order worldwide at December 31 2006

Under construction:
China
China
China
China
Taiwan
Taiwan
Finland
India
India
India
India
India
India
India
Iran
Japan
Korea
Pakistan
Romania
Russia
Russia
Russia

TOTAL
On order:

China
China
China
China

Tianwan 2
Lingao 3
Lingao 4
Qinshan 2-3
Lungmen 1
Lungmen 2
Olkiluoto 3
Kaiga 3
Kaiga 4
Kudankulam 1
Kudankulam 2
PFBR
Rajasthan 5
Rajasthan 6
Bushehr
Tomari 3
Shin-Kori 1
Chasnupp 2
Cernavoda 2
Balakovo 5
Kalinin 4
Volgodonsk 2

Sanmen 1
Sanmen 2
Yangjiang 1
Yangjiang 2

WWER
PWR
PWR
PWR
ABWR
ABWR
EPR
Candu
Candu
WWER
WWER
FBR
Candu
Candu
WWER
PWR
PWR
PWR
Candu
WWER
WWER
WWER

AP1000
AP1000
AP1000
AP1000

Russia
China
China
China
GE
GE
Areva
India
India
Russia
Russia
India
India
India
Russia
Mitsubishi
KSNP
China
AECL
Russia
Russia
Russia

Westinghouse
Westinghouse
Westinghouse
Westinghouse

1,000
1,000
1,000
610
1,300
1,300
1,600
202
202
917
917
470
202
202
915
866
1,000
300
655
950
950
950

17,608

1,100
1,100
1,100
1,100

2000
2005
2006
2006
1999
1999
2005
2002
2002
2002
2002
2005
2002
2003
1975
2004
2006
2005
1983
1987
1986
1983

n/a
n/a
n/a
n/a

100
20
15
20
57
57
20
98
82
76
66
0
92
73
95
66
43
25
98
n/a
n/a
n/a

0
0
0
0

2006
2010
2011
2011
2009
2010
2010
2007
2007
2009
2009
n/a
2007
2007
2008
2009
2010
2011
2007
2011
2011
2009

n/a
n/a
n/a
n/a

SiteCountry Reactor 
type

Vendor Size MW Contstruction 
start

Construction 
stage (%) 

Expected 
operation

Source: PRIS database (http://www.iaea.org/programmes/a2/index.html), Nuclear News, World list of nuclear plants.

Table 1.6 Nuclear power plants on which construction has been stopped

Argentina
Bulgaria
Bulgaria
Brazil
N Korea
N Korea
Romania
Romania
Romania
Russia
Slovakia
Slovakia
Ukraine 
Ukraine 

TOTAL

Atucha 2
Belene
Belene
Angra 3
Kedo 1
Kedo 2
Cernavoda 3
Cernavoda 4
Cernavoda 5
Kursk 5
Mochovce 3
Mochovce 4
Khmelnitsky 3
Khmelnitsky 4

HWR
WWER
WWER
PWR
PWR
PWR
Candu
Candu
Candu
RBMK
WWER
WWER
WWER
WWER

Siemens
Russia
Russia
Siemens
S Korea
S Korea
AECL
AECL
AECL
Russia
Russia
Russia
Russia
Russia

692
1,000
1,000
1,275
1,000
1,000
655
655
655
925
405
405
950
950

11,567

1981
1987
1987
1976
1997
1997
1983
1983
1983
1985
1983
1983
1986
1987

80
40
40
30
33
33
10
8
8
70
50
40
15
15

SiteCountry Tech Vendor Size MW net Contstruction start Construction % 

Source: Various press reports

Table 1.7 Possible orders in the next 2-3 years

France
Korea
Korea
Korea
Lithuania
Japan
USA

Flamanville 3
Shin-Kori 2
Shin-Kori 3 and 4
Shin-Wolsong 1 and 2
Ignalina 3 and 4
Tsuruga 3 and 4
Various

Areva (EPR)
Korea (KSNP)
Korea (APR-1400)
Korea
Various
Mitsubishi (APWR)
Various

1x1,600MW
1,000MW
2x1,400MW
2x960MW
1,600 MW
2x1,500MW
6-8 units

2007
2006
2008
2006
2008
2007
2008

2012
2012
2014
2012
2015
2014
n/a

SiteBuyer Bidders Need Possible order date Forecast completion
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Hang-over plants

Of the plants under construction, 5 were ordered 20 or more years
ago. Construction is reported to still be underway, although in some
cases, for example Russia, it is difficult to get independent
confirmation that substantive work really is taking place. Work on a
further 14 units has stopped (See Table 1.6) and while there are
frequent reports that work may restart at these sites, it is far from clear
if and when this will happen. Completion of these hang-over plants has
a number of apparent attractions to the public in these countries:

• Construction on these plants often seems visually more advanced
than it actually is (the shell is completed before the internal work is
carried out) and it appears that just a little more investment will
bring them on-line;

• For plants in Eastern Europe and the former Soviet Union,
completion of these units appears likely to allow apparently lucrative
exports of power; and

• Completion of the plants in Slovakia (Mochovce) and Bulgaria
(Belene) will replace the power produced by nuclear plants that had
to be closed (Bohunice and Kozloduy respectively) as a condition of
the Accession Treaties to the European Union.

However, these ‘hangover’ plants raise a number of issues:

• The designs on which these orders were originally based are now
well out of date. If completion to standards significantly below those
currently applied was not acceptable, the cost of upgrading could be
large and could counterbalance the benefit of the work already done,
as occurred at the Temelín nuclear power plant in Czech Republic;

• Much of the equipment already bought has been in store,
untouched, for at least 15 years. If this has not been stored to the
highest standards, it could require expensive remedial work or even
replacement; and

• There must be issues about the quality of work carried out so far.
Demonstrating that existing work is up to standard will be
expensive, and if it proves not to be up to standard, remedial work
could be prohibitively expensive.

Bulgaria The orders for Belene, for two 1,000MW Russian WWER
units were placed in 1987 but construction was stopped in 1991 with
a reported 45% of the work done. A tender to complete two units was
recently launched. In 2006, it was announced that a Russian based
company, Atomstroyexport, in collaboration with Areva and Siemens,
offering a later design of WWER-1000, the AES-92, beat competition
to win the order, with a construction contract of about €4bn.

A Skoda-led consortium, also offering a WWER-1000 design of an
earlier vintage was the main opposition. It is not clear how far it will be
possible to use the latest design (AES-92) given that about 45% of the
work has been completed using the earlier design (AES-87). As part of
the agreement, it has been reported that Atomstroyexport could buy
back equipment previously used at the Belene site. After an
examination, this equipment would be transferred to Russia and used
at the construction site of the fourth power-generating unit for the
Kalinin nuclear power plant.

However, it is still far from certain that the orders will be placed. Two
particular problems are the ability to finance the orders and the extent
to which placing the order will adversely affect the credit rating of the
owner of the plant.

Private Western banks have been reluctant to finance the order and by
November 2006, it seemed likely that Russian finance provided by the
government and possibly a Euratom loan were the only credible options.
The order was not well-received by the financial community and
Standard & Poors’ credit outlook for the Bulgarian electric utility, NEK,
that would own the plant, was cut from ‘developing’ to ‘negative’.20

Slovakia In 1983, orders were placed for four WWER-440 units to be
built at the Mochovce site. Construction was halted in 1990 with units
1 and 2 reported to be 90% and 75% complete respectively, while the
third and fourth units were reported to be only 40% and 30%
complete. Work on the first two units recommenced in 1995 led by a
consortium of Siemens, Framatome and Czech and Slovak companies
and the units entered commercial operation in 1998 and 1999.

The cost of completing the plants is not known but the fact that it took
3-4 years to finish plants that were said to be already 75-90%
complete suggests the process was far from smooth. The problems
appear to have been even worse in the Czech Republic where
completion of two WWER-1000 units at Temelín, reportedly 50%
complete when work restarted in 1994, took 8-9 years and a
substantial cost over-run before the units came on line. The reliability of
both the Mochovce and Temelín plants has been mediocre.

The completion of units 3 and 4 at Mochovce was part of the deal that
saw the Italian utility, ENEL, take control (with 66% of the stock) of the
main Slovak generator, Slovenske Elektrarne (SE) in May 2006.
According to ENEL and various national politicians the completion date
for the reactors is 2011-12. ENEL is expected to finalise a feasibility
study in April 2007 and then take a final decision whether or not it will
invest in the units.
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Russia Russian nuclear sites remain largely closed to international
and press scrutiny and it is difficult to get independent information on
the four units reported by the IAEA to be under construction. There
were reports, not officially confirmed, that the Kursk 5 unit, the only
plant under construction that uses the Chernobyl (RBMK) technology,
would not be completed. The fact that equipment from Belene is
expected to be shipped to Kalinin for use in completion of unit 4 there
suggests construction is not far advanced on Kalinin 4.

Argentina Construction of the Atucha 2 HWR plant, a one-off design
ordered from Siemens, was started in 1981, but was plagued by
financial shortages and was suspended in 1994, apparently 80%
complete. In August 2006, it was announced that investigations were
underway to restart work. Despite the apparently high level of
construction, completion would take up to four years and cost
$600m21 (€457m). Work would be carried out by the Canadian
CANDU supplier, AECL. In November 2006 AECL signed an
agreement with Nucleoeléctrica Argentina S.A for the upgrading of
the country’s other reactor at Embalse and the completion of 
Atucha 2, however, no financial details or timetable were published.22

Brazil In 1976, Brazil signed a deal with Siemens for the supply of up
to 8 units of 1,300MW. Work on two of these was started, but
continually delayed and the first unit, Angra 2, only came on line in
2000. Efforts began then to restart work on the second unit, Angra 3,
estimated to cost about $3bn (€2.5bn). Little construction work had
been carried out although most of the equipment had been bought
and delivered, but six years later work had still not re-started.

Iran Construction started at the Bushehr reactors in 1975/6.
Originally, these were Siemens KWU-designed 1293 MW light water
reactors. However, following the Islamic revolution, work was
abandoned in 1979. 

In August 1992 a Russian-Iranian agreement was signed to complete
the reactors. This was followed in 1994 with Russian experts moving
onto site in Iran and in 1998 a timetable for the completion of the
reactors was agreed. At the time it was envisaged that unit 1 would
be completed in 52 months. Currently, the reactor is due to start up
as a VVER 1000 reactor in late 2007 with commercial operation in
2008. The Atomic Energy Organisation of Iran has announced that
construction of Unit 2 will proceed. All the fuel for the reactor will be
supplied from Russia, and it is intended that the used fuel will be
returned there.

Romania A deal was originally signed in 1978 for supply by the
Canadian vendor, AECL, of five reactors. The actual orders were
delayed and problems of finance slowed work on the units from the
start. By 1990, the first unit was reported to be less than 50%
complete. This unit was finally completed in 1996, by which time, unit
2 was only 25% complete and construction had been halted. Work re-
started on unit 2 but completion is still scheduled for later this year. For
units 3-5, civil work has been carried out but no equipment has been
purchased yet. In mid-2006 a scoping study for the Environmental
Impact Assessment was issued for the completion of units 3 and 4. 

A financial assessment is currently (early 2007) underway. Building these
plants would effectively be from scratch and, even on the optimistic
current timetables, the plants would not come on-line before 2015.

New orders

For a so-called nuclear ‘renaissance’, these hang-over plants are of
little relevance. A nuclear renaissance must be based on impartial
decisions by utilities and governments, with strong support from the
public, that new nuclear orders are a safe, sustainable and cost-
effective way of generating electricity. Table 1.8 shows that few
orders can be expected in the next couple of years.

China For more than 25 years, China has been one of the main
prospective markets for Western nuclear power vendors, with China
frequently projecting a large expansion in its nuclear capacity.
However, since the first order was placed in 1987 (five years after the
order was expected to be placed), only six units (5GW) have been
ordered from international vendors with a further eight units (5GW)
bought from Chinese vendors.

In September 2004, China invited bids for four nuclear units of about
1,000MW, two at Sanmen and two at Yangjiang. At that time the
Chinese government planned to construct a further 32 reactors by
2020, each with a capacity of 1,000MW. It was then expected the
orders would be placed in late 2005. One of the difficulties in the
negotiations was the extent of the technology transfer demanded. In
March 2006, Nucleonics Week reported23:

‘Les Echos said in its March 15 edition that the French vendor had
refused to match Westinghouse’s offer to sell the Chinese the
blueprints for the AP1000 design. Areva had submitted a seventh bid
in early February that featured more technology transfer, but was
unwilling to go further, the sources said.’

Finally, in December 2006, the Westinghouse AP1000 was chosen for
these four orders. For the future, orders will probably continue to be
fewer than forecast by the Chinese Government and will be placed
with Chinese companies where possible. It is therefore unlikely that
China will develop as a large market for Western nuclear vendors.

South Korea As in Taiwan, the increasingly democratic and open regime
in Korea has resulted in much slower progress with nuclear orders than
expected and than was achieved in the 1990s. During the past two
decades, Korea has tried to build up an independent reactor supply
capability using technology originally licensed from US company
Combustion Engineering. Combustion Engineering’s nuclear business
was taken over by the European company, ABB, in the early 1990s.
ABB’s nuclear division was, in turn, taken over by BNFL in 2000 and
merged with its Westinghouse division, which, itself, was taken over by
Toshiba in 2006. Most of the recent orders have used a 1000MW design,
but for the future, orders are likely to be for the APR-1400, based on the
System 80+ design developed by Combustion Engineering in the 1980s
which received US regulatory approval in principle in 1997. After long
delays, the first orders for this new design might be placed in 2008.
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The N4 design was promoted in the early 1980s when it was announced as the first all-French design of PWR, bringing together more than a
decade of building and operating PWRs. The previous 55 PWRs had all been based much more closely on the Westinghouse design licensed by
Framatome. However, from the start, things went wrong. Far from being cheaper than its predecessors, EDF had to negotiate hard with
Framatome to avoid having to pay more per kW of capacity than it had paid for earlier reactors. For the first time in the French PWR programme,
the period from placing of order to first criticality took more than six years, with the N4 units taking between six and twelve years each to build.

Problems continued when the plants started up and a series of technical problems led to the period between first criticality and commercial
operation, usually a few months, taking from 29-49 months. Reliability in this period was very poor and the average load factor for these four units
for the first four calendar years after criticality was only 46%. Since commercial operation, the average load factor to the end of 2005 was 78%, a
considerable improvement but below the world average (79%) and well below the levels most Western countries achieve.
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Japan Ordering in Japan has slowed markedly in the past decade
and only one plant is under construction. As has always been the
case in the past, a number of sites are listed as likely to host new
nuclear power plants and the World Nuclear Association, in
September 2006, listed 11 plants on which construction was
expected to start in the next five years. However, on past experience,
this will not be fulfilled. The list includes a plant at Ohma which was to
be ordered in 2006 and two units at Tsuruga to be ordered in 2007.
The unit at Ohma appears still to be in the planning stage, several
years away from being ordered, while the Tsuruga order has been
expected to be placed within a year for about five years now and
completion (2014) is already five years behind the original schedule.

France France has long been seen as the one country in Western
Europe where new nuclear orders were clearly still viable. However, the
very high proportion of French electricity already produced by nuclear
sources (about 80%) has meant there has been little scope for orders in
the past 15 years. France already exports a large amount of electricity
and is still unable always to use the full potential output of its nuclear
plants, resulting in a need to ‘load-follow’.24 The construction of new
reactors in France would therefore add to the current overcapacity and
would have to be accompanied with measures to enable further export,
the closure of existing reactors or further measures to ‘load-follow’.

In addition, France’s experience with its most recent orders, the four
orders for the ‘N4’ design, was poor (see Box 1). This was a design
that was supposed to build on previous experience and solve problems
in previous designs. Not surprisingly, the N4 design has been quietly
forgotten for future orders and replaced by the European Pressurised
Water Reactor (EPR), based on the N4 and German Konvoi designs.
This too has suffered delays and the first order might be placed in 2007
(as is usual in France, site work has begun ahead of receiving all
necessary consents) for a unit to be built at the Flamanville site. The
Chinese order for the AP1000 design and the technical and licensing
problems at the Olkiluoto 3 reactor under construction in Finland (see
Part 3, ‘The Olkiluoto order’), leading to significant cost over-runs, will
increase costs to EdF. EdF has been trying to find co-investors, but its
main targets, ENEL and German utilities, have so far not committed
themselves to participate in the project. Furthermore, Anne Lauvergeon,
the CEO of Areva, acknowledged that the EPR might be too big for
many markets, at the announcement of an agreement between Areva
and Mitsubishi to work on a smaller reactor design.25 The Flamanville-3
project is also facing political uncertainty, given the opposition of the
Socialist presidential candidate Royal to the construction of an EPR in
France. There appear to be no firm plans for any follow-up orders.

USA There is a possibility that orders for new nuclear plants will be
placed in the USA in the next 2-3 years, but there are many possible
sites, buyers and vendors contending for the limited but essential
subsidies available under the 2005 legislation, and it is difficult to
predict which are the most likely sites for new orders.
For more information see Part 3, ‘USA’.

Source: IAEA PRIS data base http://www.iaea.org/programmes/a2/index.html except for order dates, Nucleonics Week (various)

Table 1.8 Experience with the Framatome N4 design

Chooz B1
Chooz B2
Civaux 1
Civaux 2

1/84
12/85
10/88
4/91

4/84
1/87
6/91
1/93

8/96
4/97
12/97
12/99

5/2000
9/2000
1/2002
4/2002

40.4
37.2
45.9
60.0

Start construction Order Critically Commerical 
operation

Load factor for first
four years (%)

Box 1 Experience with the Framatome N4 design
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Generation III/III+ plants: experience and status

The most relevant designs for orders to be placed in the next decade
in the West are so-called Generation III and Generation III+ designs.
The main distinction between Generation II plants and Generation III
and III+ plants claimed by the industry is that the latter incorporate a
greater level of ‘passive’ compared to engineered safety. This is
contradicted by a report released by Greenpeace International,
‘Nuclear reactor hazards’ which argues that some of these
technological changes are unproven and that relying on them could
compromise safety26. For example, Generation III and III+ designs
would rely for emergency cooling less on engineered systems and
more on natural processes, such as convection. A large number of
designs have been announced, but many are not far advanced, do
not have regulatory approval and have limited prospects for ordering.
There is no clear definition of what constitutes a Generation III design,
apart from it being designed in the last 15 years, but the main
common features claimed by the nuclear industry are:

• a standardised design to expedite licensing, 
and reduce capital cost and construction time;

• a simpler and more rugged design, making them easier 
to operate and less vulnerable to operational upsets; 

• higher availability and longer operating life - typically 60 years;

• reduced possibility of core melt accidents; 

• minimal effect on the environment;

• higher burn-up to reduce fuel use and the amount of waste; and

• burnable absorbers (‘poisons’) to extend fuel life.27

Whether the new designs will actually achieve their stated objectives,
for example in improved safety, remains to be seen. The
characteristics listed are clearly very imprecise and do not define well
what a Generation III plant is other than that the design was evolved
from existing models of PWR, BWR and Candu. The distinction
between Generation III and III+ designs is even more unclear, with the
US Department of Energy saying only that III+ designs offer advances
in safety and economics over III designs.

Pressurised Water Reactors (PWRs)

European Pressurised Water Reactor (EPR) The only Generation
III+ PWR yet ordered, apart from the four orders placed by China in
December 2006, is the Areva European Pressurised Water Reactor
(EPR), for the Olkiluoto site in Finland. The EPR (III+) has an output of
1,600MW although this may be increased to 1,750MW for orders
after Olkiluoto. The design was developed from the previous
Framatome design, N4, with some input from Siemens’ (which has a
34% stake in Areva NP (Framatome)) previous design, the ‘Konvoi’
plant. A reduction in the refuelling time is assumed by the industry to
allow a load factor28 of about 90%.

The Finnish Government issued a construction licence in February
2005 and construction started in summer 2005. The EPR has also
been bid for orders in China, but the tender was awarded to the
Westinghouse AP1000 in December 2006. France intends to build at
least one EPR (at Flamanville) and perhaps five successor units, but
these plans, especially for the successor plants, are not yet firm. The
EPR received safety approval from the French authorities in
September 2004 and from the Finnish authorities in January 2005.

Areva, as part of the Unistar consortium with US utility Constellation
Energy, has asked the US Nuclear Regulatory Commission (NRC) to
begin licensing of the EPR in the USA under the US Government’s
‘Nuclear Power 2010’ programme. Constellation Energy has identified
two sites housing existing reactors that might host an EPR. For the
US market, EPR will be an acronym for Evolutionary Power Reactor.

The US Nuclear Regulatory Commission’s current review schedule
shows the US EPR design certification review being completed by
mid-2011, although Unistar hopes that the review can be completed
about a year earlier.

It is not clear what the consequences would be if the US NRC were to
demand significant modifications to the design approved for use in
Europe. Politically, for European countries to be building a design
apparently not regarded as safe enough for the USA would raise
serious concerns. Any modifications could also have significant cost
consequences. The experience of licensing the AP600 is relevant. By
the time the AP600 had met all the requirements imposed by the
NRC and a licence had been given, the design had become
uneconomic (see below).

AP1000 The AP1000 (Advanced Passive) is a Generation III+ plant
designed by Westinghouse and developed from the AP600 design
(Generation III). The rationale for the AP600 was to increase reliance on
passive safety and also that scale economies (from building larger units
as opposed to building larger numbers) had been over-estimated. An
executive of Westinghouse justified the choice of a unit size of 600MW
rather than 1,000-1,300MW by stating that ‘the economies of scale
are no longer operative’.29 The AP600 went through the US regulatory
process and was given safety approval in 1999 after a 10 year
procedure. By then, it was clear that the design would not be
economic and the AP600 was never offered in tenders. Its size was
increased to about 1,150MW, ironically in the hope that scale
economies would make the design competitive. Westinghouse stated:

Westinghouse recognized that the current estimate of 4.1 to 4.6¢/kWh
for the AP600 is not competitive in the US market. It, therefore,
embarked on the development of the AP1000, which applies
economies of scale to passive safety plants to reduce the cost per
kWh to an estimated 3.0 to 3.5¢.kWh.30

In September 2004, the US Nuclear Regulatory Commission (NRC)
granted a Final Design Approval (FDA), valid for five years, to
Westinghouse for the AP1000. The NRC issued a standard Design
Certification, valid for 15 years in January 2006. The licensing process
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took about four years despite the fact that the AP1000 was,
according to the NRC ‘based closely on the AP600 design that NRC
certified on December 16, 1999’.31

The AP1000’s modular design is asserted to allow it to be built in 36
months at a cost of $1200/kW. However, until details of actual bid
costs are available and until units are built, these figures are
assertions from an industry with a long history of cost overruns.32

AP1000 has so far been offered in only one call for tenders, the call
for four Generation III units for China placed in 2004, which it won in
December 2006. Five US utilities (Duke, TVA, Progress, SCANA and
Southern) have chosen the AP1000 as the basis for ‘Nuclear Power
2010’ bids.

AP1000 is seen as an option in Europe, particularly in the UK, but no
significant work has yet been carried out by any of the European
nuclear regulatory authorities assessing its licensability. As with the
EPR in the USA, this lack of progress with licensing is a risk and
means that the AP1000 is not an option for ordering in Europe for at
least the five years it would take to get safety approval.

System 80+/APR-1400 Combustion Engineering’s System 80+
design (Generation III) received regulatory approval in the USA in 1997
when Combustion Engineering was owned by ABB. ABB (including
the Combustion Engineering nuclear division) was subsequently taken
over by BNFL and was absorbed into its Westinghouse division,
which in turn, was taken over in 2006 by the Japanese company,
Toshiba. The System 80+ has not been offered for sale by
Westinghouse. However, the Korean vendor, Doosan, has used this
design under licence from Westinghouse to develop its APR-1400,
which is expected to be ordered for Korea in 2008. Korea did try to
offer the design for the tender for Generation III plants for China won
by the AP1000, but it was rejected. It seems unlikely that the APR-
1400 will be offered in Western markets at least in the next decade.

Advanced Pressurised Water Reactor (APWR) Development of
the Advanced PWR (APWR), Generation III, by Mitsubishi and its
technology licensor, Westinghouse, was launched at about the same
time as the ABWR (see below) about 15 years ago but ordering has
fallen far behind that for the ABWR and first orders might be placed in
2007 for two units (1,500MW) at Japan’s Tsuruga site.

However, the sale of Westinghouse to its Japanese rival, Toshiba,
appears to have caused a strategic rethink on the part of Mitsubishi
and in June 2006, it announced it was seeking to gain regulatory
approval in the USA for a 1,700MW design based on the APWR.
Mitsubishi expects to submit an application for license certification in
December 2007 with possible certification by the end of 2011.
However, NRC resources are stretched and with at least five designs
ahead of it in the queue for licensing, this schedule could well not be
achievable. In March 2007, TXU announced that it had reached a
nonbinding deal under which TXU would use the Japanese
company’s design for up to three potential nuclear reactors in Texas.
Mitsubishi is discussing with General Electric forming a partnership to

sell the APWR in the USA. It is not clear whether the APWR that
would be offered in the USA should be classed as a Generation III 
or III+ design.

AES-91 and AES-92 WWER-1000 These are the latest Russian
designs offered by Atomstroyexport. The AES-91 is under
construction in China (Tianwan) and was one of three designs short-
listed for Olkiluoto. Finland has two earlier generation WWERs (at
Loviisa) and because of its geopolitical position and previous
experience with WWER technology, Finland considered the latest
Russian design. The slightly more advanced AES-92 has two orders
in India (Kudankulam) expected to enter service in 2007.
Atomstroyexport bid unsuccessfully for four Chinese plants awarded
to Westinghouse in 2006.

There is some confusion in the press about which designs are being
built in China and India. Some reports list the Tianwan plants as using
the AES-92 design and the Kudankulam plants as using the AES-91
design, but the consensus seems to be that the Kudankulam plants
use the AES-92 design and the Tianwan plants use the AES-91 design.

Atomstroyexport won the order to complete the Belene plant (two
units in Bulgaria) using a design based on the AES-92, although given
that quite a lot of work had already been carried out at the site, it is
not clear how far the plant (if built) would be categorised as an AES-
87 design, as originally ordered, or an AES-92.

How far the AES-92 can be categorised as a Generation III plant is
not clear and it seems unlikely it would be considered for any Western
market other than Finland.

Boiling Water Reactors (BWRs)

Advanced Boiling Water Reactor (ABWR) The ABWR (Generation III)
was developed in Japan by Hitachi and Toshiba and their US
technology licensor, General Electric (GE). The first two orders were
placed in Japan around 1992 and completed in 1996/97. By end-
2006, there were four ABWRs in service, all in Japan, and two under
construction in Taiwan. Total construction costs for the first two
Japanese units were reported to be $3,236/kW (€2,465) for the first
unit in 1997 dollars and estimated to be about $2,800/kW (€2,133)
for the second. These costs are well above the forecast range.33

The ABWR received safety approval in the USA in 1997 and is being
considered by two of the US utilities that may compete for US
government subsidies under the Nuclear 2010 programme. The
existence of four operating units in Japan is a useful demonstration of
the technology. However, since the design has now apparently been
superseded by the ESBWR (see below), buyers and regulators may
be reluctant to sanction a design that is no longer state-of-the-art.

The operating units in Japan have suffered technical problems in 2006.
In June, cracking was found in the blades of the turbines (supplied by
Hitachi) of the Hamaoka 5 plant owned by Chubu Electric. Similar
problems were found at the Shika 2 plant owned by Hokuriku Power.
The problems were due to design faults in the turbine rather than
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problems with the nuclear island. A temporary repair might allow the
plants back in service in 2007 operating at 10-15% below their design
rating until new turbines can be supplied. This is likely to take several
years while a new turbine design is completed, manufactured and
installed. Operation at reduced power will cause large additional costs.
It was not clear by the end of 2006 how far these costs would fall on
the utilities and how far they would fall on Hitachi.34

Economic and Simplified Boiling Water Reactor (ESBWR) 
The Economic and Simplified BWR (ESBWR) is a 1,500MW design
developed by GE and is described by GE as Generation III+. In October
2005, GE applied to the NRC for certification of the ESBWR design. 
The ESBWR has been developed in part from GE’s Simplified Boiling
Water Reactor (SBWR) and the ABWR. The SBWR began the process
of getting regulatory approval in the 1990s but was withdrawn before the
procedure was complete and did not win any orders. GE hopes to gain
Final Design Approval for the ESBWR by the end of 2006 with
certification following about a year later. The NRC had not forecast a
completion date by October 2006, although it now appears likely
certification will not be before 2009. Three US utilities are considering the
ESBWR for their bids for subsidies under the Nuclear 2010 programme.

Other BWRs A number of other designs have been developed, but
none has received regulatory approval anywhere and only the SWR
has been offered for sale. The main BWR designs include:

•The SWR, a 1,000-1,290MW design developed by Areva. This was
one of the three designs short-listed for Olkiluoto; and

•The BWR-90+, a 1,500MW design developed by Westinghouse
from the Asea BWR design.

Candus

The Advanced Candu Reactor (ACR), Generation III+ was being
developed in two sizes, ACR-700 (750MW) and ACR-1000 (1,100-
1,200MW). The ACR-700 was being reviewed by the US NRC under
the sponsorship of the US utility, Dominion, but Dominion withdrew its
support in January 2005, opting instead for GE’s ESBWR, citing the
long time-scale of at least five years that NRC said would be needed
for the review because of the lack of experience in the USA with
Candu technology. As a result of Dominion’s decision to drop the
ACR-700 as its reference design, AECL says it will concentrate on
ACR-1000. The most likely market for the ACR-1000 is Canada.
British Energy, the UK nuclear utility, did participate in the
development programme for ACR designs but the financial collapse
of British Energy in 2002 ended its support.

High Temperature Gas Reactors (HTGRs)

The Pebble Bed Modular Reactor (PBMR), Generation III+, is based on
designs developed by Siemens (HTR-Modul) and ABB (HTR-100) for
Germany in the 1980s.35 After poor experience with its Uentrop 
(THTR-300) HTGR plant, which operated very unreliably between 1983-
89 before it was closed, ABB pooled its resources in HTGRs with those

of Siemens to form a new company, HTR, in 1988 but this company
failed to win any orders for the pooled design. This design is now being
developed under licence to HTR by South African interests. The various
takeovers and mergers in the reactor vending business mean that the
technology licence providers are now Areva (for Siemens) and
Westinghouse (for ABB). The technology is being developed by the
PBMR Co, which had as partners Eskom, the publicly owned South
African electric utility, BNFL and US utility Exelon as well as other South
African interests. The project was first publicised in 1998 when it was
expected that first commercial orders could be placed in 2003.
However, greater than anticipated problems in completing the design,
the withdrawal of Exelon, and uncertainties about the commitment of
other partners, including Westinghouse, has meant that the project time-
scale has slipped dramatically and first commercial orders cannot now
be before 2014 even if there is no further slippage.

Chinese interests are also developing similar technology with the
same technological roots and while optimistic statements have been
made about development there, the Chinese Government seems to
be backing development of PWRs and perhaps BWRs.

Another design of HTGR, the Gas Turbine Modular High Temperature
Reactor (GT-MHR), is also under development, but there are no
immediate prospects for orders.

Generation IV plants

A new optimism, in some policy arenas, about the future of nuclear
power has revived the research into plutonium fuelled reactors, which
are now categorised as Generation IV designs. Two international
research programmes are underway to develop the Gen IV reactors,
one launched by the United States in 2000, ‘Generation IV International
Forum’ (GIF), the other launched by the International Atomic Energy
Agency, ‘International Project on Innovative Nuclear Reactors and Fuel
Cycles'. Globally the nuclear industry is aware that uranium reserves are
relatively limited and for the medium to long term, another design of
reactor needs to be developed that uses uranium more sparingly.
According to the GIF, a closed fuel cycle is celebrated as a major
advantage of Generation IV concepts because they argue that ‘in the
longer term, beyond 50 years, uranium resources availability also
becomes a limiting factor, unless breakthroughs occur in mining or
extraction technologies’.37 The use of plutonium and the closed fuel
cycle significantly increases the potential energy resource that can be
obtained from a uranium atom and therefore in theory increases the
longevity of the resource. This was the logic deployed in the 1970s and
1980s when fast breeders were being actively promoted. However, the
collapse of nuclear orders, an increase in availability of uranium
resources, and the technology and economic problems of fast breeders
and reprocessing have resulted in the continued deployment of only
one reactor in Russia for electricity production.

There are six concepts for the development of Gen IV that have been
selected for further development in the framework of GIF. Four of
these use plutonium fuels (See Box 2).
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Technological gaps

The majority of the Generation IV reactors currently exist only on paper.
In order for even prototype versions to be built, technological
breakthroughs in material development will have to be made. This
relates in particular to the ability of materials to withstand the high
temperatures needed within the Generation IV designs. The GIF Road
Map reports that for the lead-cooled fast reactor, gaps exist in the
development of the systems and materials for the 550°C options, and
large gaps for the 750-800°C options, with similar situations found in the
other reactor designs. Other major potential problems have been
identified in the ability of the materials and structures to withstand the
expected corrosion and stress cracking imposed by the reactor’s
conditions.

Some nuclear regulators in the US are not enthusiastic about the new
reactor concepts. New nuclear power plants should be based on
evolutionary, not revolutionary, technology, according to an NRC
commissioner. The commissioner cautioned against ‘too much
innovation’ which would lead to new problems with untested designs,
and urged the industry not to ‘over promise’ the capabilities of new
reactor systems39. 

Different agencies suggest significantly different views about when these
reactor types will be operational. President Chirac of France has stated
that a prototype Generation IV reactor will be deployed in 2020, while
the latest report by the US General Accounting office has concluded that
the programme is unlikely to meet its 2021 deadline for deployment.40

Many commentators suggest that 2030-5 is a realistic timetable given
the technological hurdles still in place.

GFR – Gas-Cooled Fast Reactor System: The GFR system is a helium-cooled reactor with fast-neutron spectrum and closed fuel cycle. It
uses helium as coolant, due to extreme temperatures (850° C outlet; compared to 300° C for PWRs and 500°C for FBRs). Consequently,
‘High temperatures and extreme radiation conditions are difficult challenges for fuels and materials’. It will use plutonium and burn actinides.

LFR – Lead-Cooled Fast Reactor System: LFR systems are reactors cooled by liquid metal (lead or lead/bismuth) with a fast-neutron
spectrum and closed fuel cycle system. A full actinide recycle fuel cycle with central or regional facilities is envisaged. A wide range of unit
sizes is planned, from ´batteries` of 50–150 MWe, and modular units of 300-400 MWe, to large single plants of 1200 MWe. The LFR battery
option is a small factory-built turnkey plant with very long core life (10 to 30 years). It is designed for small grids, and for developing
countries that may not wish to deploy a fuel cycle infrastructure. Among the LFR concepts, this battery option is regarded as the best,
concerning fulfilment of Generation IV goals. However, it also has the largest research needs and longest development time. 

MSR – Molten Salt Reactor System: The MSR system is based on a thermal neutron spectrum and a closed fuel cycle. The uranium fuel is
dissolved in the sodium fluoride salt coolant that circulates through graphite core channels. The heat, directly generated in the molten salt,
is transferred to a secondary coolant system, and then through a tertiary heat exchanger to the power conversion system. It is primarily
envisioned for electricity production and waste burn-down. The reference plant has a power level of 1,000 MWe. Coolant temperature is
700°C at very low pressure. Of all six reactor systems, MSR requires the highest costs for development ($1bn/€761m).

SCWR – Supercritical-Water-Cooled Reactor System: The SCWRs are high-temperature, high-pressure water-cooled reactors that
operate above the thermodynamic critical point of water (i.e. at pressures and temperatures at which there is no difference between liquid
and vapour phase). The reference plant has a 1,700 MWe power level, an operating pressure of 25 MPa, and a reactor outlet temperature
of 550°C. Fuel is uranium oxide. 

SFR – Sodium-Cooled Fast Reactor System: The SFR system consists of a fast-neutron reactor and a closed fuel cycle system. There are
two major options: One is a medium size (150 to 500 MWe) reactor with metal alloy fuel, supported by a fuel cycle based on
pyrometallurgical reprocessing in collocated facilities. The second is a medium to large (500 to 1,500 MWe) reactor with MOX fuel,
supported by a fuel cycle based upon advanced aqueous reprocessing at a centralized location serving a number of reactors. According to
GIF, the SFR has the broadest development base of all the Generation IV concepts.

VHTR – Very-High-Temperature Reactor System: The VHTR system uses a thermal neutron spectrum and a once-through uranium fuel
cycle. The reference reactor concept has a 600-MWth graphite-moderated helium-cooled core based on either the prismatic block fuel of
the GT-MHR or the pebble bed of the PBMR. 

Box 2 Six major designs of the Generation IV International Programme

Source: Greenpeace International, ‘Nuclear reactor hazards’38
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Economics

Given the technological uncertainties and timescales involved, 
many questions remain over the economics of the Gen IV reactors. 

The only Gen IV design that is based on previously commercial
reactors is the sodium-cooled fast breeder (SFR). The GIF states that
‘a key performance issue for the SFR is cost reduction to competitive
levels. The extent of the technology base [is known] yet none of the
SFRs constructed to date have been economical to build or operate.’41

The costs of the fuel cycle concepts – the use of reprocessing –
required in most Gen IV designs would be very high. According to
‘The Future of Nuclear Power’ by the US Massachusetts Institute of
Technology,42 a convincing case has not yet been made that the long
term waste management benefits of advanced closed fuel cycles
involving reprocessing of spent fuel are not outweighed by the short
term risks and costs, including proliferation risks. Also, the MIT study
found the fuel cost with a closed cycle, including waste storage and
disposal charges, to be about 4.5 times the cost of a once-through
cycle. Therefore it is not realistic to expect that new reactor and fuel
cycle technologies that simultaneously overcome the problems of
cost, safe waste disposal and proliferation will be developed and
deployed for several decades, if ever. 

©
 S

T
O

R
Z

/G
P

image The Nuclear power plant 
Biblis in Germany.

©
 H

O
LA

T
O

V
A

/D
R

E
A

M
S

T
IM

E

image Cooling towers of 
the nuclear power station 

Temelín in the Czech Republic.



24 Greenpeace International The economics of nuclear power

02
Nuclear 
economics

©
 J

E
R

S
H

O
V

S
/D

R
E

A
M

S
T

IM
E

image Nuclear power station.



Greenpeace International The economics of nuclear power 25

From commercial nuclear power’s beginnings, the promise of cheap
power (infamously, ‘power too cheap to meter’) has been one of the
main claims of the nuclear industry. As is amply demonstrated
throughout this report, this promise of cheap power has seldom been
kept. The nuclear industry continues to claim that a combination of
learning from past mistakes and new, more cost-effective designs
will, this time, allow the promise of cheap power to be fulfilled.

In the first part of this section, we examine the economics of nuclear
power, in particular, identifying which are the most important factors in
determining the cost of power from a nuclear power plant. In the
second, we examine how liberalisation of electricity markets has
adversely affected the prospects for nuclear power because, for the first
time, the owners of the power plants will be financially responsible if
power plants are not built to time and cost, or are not reliable. This
increased risk raises the cost of capital to the detriment of nuclear power
because of its high construction costs. In the third section, we examine
ways in which buyers are trying to cope with the extra risks they face, for
example, by demanding fixed price (‘turnkey’) terms from plant suppliers.

In the fourth section, we examine forecasts, published in the past six
years, of the cost of power from new nuclear power plants. In
particular, we identify which of the assumptions are most important in
producing optimistic estimates and we assess whether these
assumptions are realistic. Finally, we examine approaches to
forecasting variables over the very long periods of time a nuclear power
plant is expected to operate.

Main determinants of nuclear power costs

There are several important determinants of the cost of electricity
generated by a nuclear power plant. The usual rule-of-thumb in the
past for nuclear power has always been that about two thirds of the
generation cost is accounted for by fixed costs, that is, costs that will
be incurred whether or not the plant is operated, and the rest by
running costs. The main fixed costs are the cost of paying interest on
the loans and repaying the capital, but the decommissioning cost is
also included. The main running cost is the cost of operation,
maintenance and repair, rather than the fuel cost. However, as is
shown below, there is a huge degree of variance in the assumptions
made for these parameters from forecast to forecast, so the broad
split between fixed and variable cost should be seen as indicative.

Fixed costs

There are three main elements to the fixed cost per kilowatt hour: the
construction cost; the cost of capital, which determines how much it
costs to borrow the money to build the plant; and the plant’s reliability,
which determines how much saleable output there is over which to
spread the fixed costs. Construction cost is the most widely debated
parameter. The cost of borrowing was always assumed to be lower
because of the monopoly status of electricity industries but liberalization
of electricity industries has led to much greater debate on this variable

(see below). Reliability has improved significantly in recent years with
performance finally reaching the levels forecast in many countries.
However, experience with the most recent French design, the N4,
shows good reliability cannot automatically be assumed (see Part 1).

Construction cost and time Forecasts of construction cost differ by
a factor of two or even three.43 A number of factors explain why there
are such disparate forecasts of construction cost.

Many of the quoted construction cost forecasts should be treated
with scepticism. The most reliable indicator of future costs has
generally been past costs. However, most utilities are not required to
publish properly audited construction costs, and have little incentive
to present their performance in anything other than a good light. So
utilities’ reports of past costs must be treated with caution.

Prices quoted by those with a vested interest in the technology, such
as promotional bodies, plant vendors (when not tied to a specific
order) and utilities committed to nuclear power, clearly must be
viewed with scepticism. Bid prices by vendors are more realistic than
forecasts by international agencies because the companies could be
called on to back up these forecasts. However, equipment purchases
may represent less than half of the total cost. Civil engineering and
installation, often contracted from bodies other than the nuclear
power plant vendors, are generally a larger proportion. Problems in
controlling the cost of site work have been the cause of cost
escalation more often than poor cost estimation of individual
components. Contract prices may also be subject to escalation
clauses that mean the final price is significantly higher, so even bids
cannot be taken as reliable indicators of the final cost unless the
equipment is supplied under ‘turnkey’ terms (i.e., the customer is
guaranteed to pay only the contract price). As argued in Part 2,
offering turnkey terms is a big risk for a vendor and genuine turnkey
terms are rarely available.

Cost of capital The real (net of inflation) cost of capital varies from
country to country and from utility to utility, according to the ‘country risk’
(how financially stable the country is) and the credit-rating of the
company. There will also be a huge impact on the cost of capital from the
way in which the electricity sector is organised. If the sector is a regulated
monopoly, the real cost of capital could be as low as 5-8% but might be
as high as 15% in a competitive electricity market, especially for nuclear
power. Part 2, ‘Impact of liberalisation of electricity industries’, discusses
in detail how liberalisation of electricity industries affects the cost of capital
by shifting the risk from consumers to plant owners and builders.

Operating performance Higher utilisation improves the economics
of nuclear power because the large fixed costs can be spread over
more saleable units of output than if utilisation is lower. In addition,
nuclear power plants are physically inflexible. Frequent shutdowns or
variations in output reduce both efficiency and the lifetime of
components. As a result, nuclear power plants are operated on
‘base-load’ (continuously at full power) except in the very few
countries (e.g., France) where the nuclear capacity represents such a
high proportion of overall generating capacity that this is not possible. 
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Nuclear 
economics - continued

A good measure of the reliability of the plant and how effective it is at
producing saleable output is the load factor (capacity factor in US
parlance). The load factor is calculated as the output in a given period
of time expressed as a percentage of the output that would have
been produced if the unit had operated uninterrupted at its full design
output level throughout the period concerned.44 Unlike construction
cost, load factor can be precisely and unequivocally measured and
load factor tables are regularly published by trade publications such
as Nucleonics Week and Nuclear Engineering International. 

As with construction cost, load factors of operating plants have been
much poorer than forecast. The assumption by vendors and those
promoting the technology has been that nuclear plants would be
extremely reliable, with the only interruptions to service being for
maintenance and refuelling (some designs of plant such as the AGR
and Candu are refuelled continuously and need only shut down for
maintenance) giving load factors of 85-95%. However, performance
was poor and around 1980, the average load factor for all plants
worldwide was about 60%. To illustrate the impact on the economics
of nuclear power, if we assume fixed costs represent two thirds of the
overall cost of power if the load factor is 90%, the overall cost would
go up by a third if load factor was only 60%. To the extent that poor
load factors are caused by equipment failures, the resulting additional
cost would further increase the unit cost of power. 

However, from the late 1980s onwards, the nuclear industry worldwide
has made strenuous efforts to improve performance. Worldwide, load
factors now average more than 80%. The USA has an annual average of
about 90% compared to less than 60% in 1980, although the average
lifetime load factor of America’s nuclear power plants is still only 70%.

Only seven of the 414 operating reactors with at least a year’s service
and which have full performance records have a lifetime load factor in
excess of 90%, and only the top 100 plants have a lifetime load factor
of more than 80%. Interestingly, the top 13 plants are sited in only
three countries, six in South Korea, five in Germany and two in
Finland. This suggests that performance is not random but is
determined more by the skills that are brought to bear and how well
the plants are managed than by the technology and the supplier.

New reactor designs may emulate the level of reliability achieved by
the top 2% of existing reactors, but, equally, they may suffer from
‘teething problems’ like earlier generations. The French experience in
the late 1990s with the N4 design is particularly salutary (see Part 1,
‘The current order book’). Note that in an economic analysis, the
performance in the first years of operation, when teething problems
are likely to emerge, will have much more weight than that of later
years because of the discounting process (costs that occur in the
early years weigh more heavily than those in later years, see Part 2,
‘Fixed costs’). Performance may decline in the later years of operation
as equipment wears out and has to be replaced, and improvements
to the design are needed to bring the plant nearer current standards
of safety. This decline in performance will probably not weigh very
heavily in an economic analysis because of discounting. Overall, an
assumption of reliability of 90% or more is hard to justify on the basis
of historic experience.

Decommissioning cost and provisions These are difficult to
estimate because there is little experience with decommissioning
commercial-scale plants. The cost of disposal of waste, especially
intermediate or long-lived waste, which accounts for a high proportion
of estimated decommissioning costs, is similarly uncertain. However,
even schemes which provide a very high level of assurance that funds
will be available when needed will not make a major difference to the
overall economics. For example, if the owner was required to place
the (discounted) sum forecast to be needed to carry out
decommissioning at the start of the life of the plant, this would add
only about 10% to the construction cost. The British Energy (the
privatised UK nuclear power plant owner) segregated fund, which did
not cover the first phase of decommissioning, required contributions
of less than £20m (€30m) per year equating to a cost of only about
£0.3/MWh (€0.45/MWh) (see Annex B).

The problems come if the cost has been initially underestimated, if the
funds are lost or if the company collapses before the plant completes
its expected lifetime. All of these problems have been suffered in
Britain (See Annex B for an account of how decommissioning funds
have been mismanaged in the UK). The expected decommissioning
cost of the UK’s first generation plants has gone up several-fold in
real terms over the past couple of decades. In 1990, when the CEGB
(the former nationally owned monopoly generation company that
supplied England and Wales) was privatised, the accounting
provisions made from contributions by consumers were not passed
on to the successor company, Nuclear Electric. The subsidy that
applied from 1990-96, described by Michael Heseltine45 as being to

Figure 2.1 Performance of Operating Reactors Load factors 
of the 414 operating reactors worldwide with at least a year’s full service.

Frequent shutdowns or variations in output reduce the efficiency of a power
plant. The load factor measures the real output from a plant as percentage 
of the output the plant would have running constantly.

Lifetime load factor
of less than 80%

Lifetime load
factor 80-90%

Lifetime load factor
of more than 90%

Note: Load factor tables are regularly published by trade publications such as Nucleonics Week and
Nuclear Engineering International. 
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‘decommission old, unsafe nuclear plants’ was in fact spent as cash
flow by the company owning the plant, and the unspent portion has
now been absorbed by the UK Treasury. The collapse of British
Energy has meant that a significant proportion of the
decommissioning costs of the old nuclear power plants will be paid
by future taxpayers.

Insurance and liability There are two international legal instruments
contributing to an international regime on nuclear liability: The
International Atomic Energy Agency on Civil Liability for Nuclear
Damage of 1963 and the OECD’s Paris Convention on Third Party
Liability in the Field of Nuclear Energy, from 1960 and the linked
Brussels Supplementary Convention of 1963. These conventions are
linked by the Joint Protocol, adopted in 1988. The main purposes of
the conventions are to:

1.Limit liability to a certain amount and limit the period 
for making claims;

2.Require insurance or other surety by operators;

3.Channel liability exclusively to the operator of the nuclear
installation;

4. Impose strict liability on the nuclear operator, regardless of fault, 
but subject to exceptions (sometimes incorrectly referred to as
absolute liability); and 

5.Grant exclusive jurisdiction to the courts of one country, 
normally the country in whose territory the incident occurs.

In 1997 a Protocol was adopted to amend the Vienna Convention,
which entered into force in 2003, and in 2004 a Protocol was
adopted on the Paris Conventions. These both changed the definition
of nuclear damage and changed the scope. For the Brussels
Convention new limits of liability were set as follows: Operators
(insured) €700m; Installation State (public funds) €500m; and
Collective State contribution €300m; a total liability of €1,500m. 
These new limits have to be ratified by all contracting parties 
and are currently not in force.

Not all countries that operate nuclear facilities are party to either of the
Conventions, for example non-signatories include the USA,
Switzerland, Canada, China and India. Furthermore, the Conventions
only act to create a minimum level of insurance and many countries
require operators or state cover to exceed the covers proposed.

Table 2.1 below shows the wide range of liability limits, from very low
sums, for example Mexico, to much higher sums, for example, Germany.

The scale of the costs caused by, for example, the Chernobyl
disaster, which may be in the order of hundreds of billions of euros,
means that conventional insurance cover would probably not be
available and even if it was, its cover might not be credible because a
major accident would bankrupt the insurance companies.

It has been estimated that if Electricité de France (EdF), the main
French electric utility, was required to fully insure its power plants with
private insurance but using the current internationally agreed limit on
liabilities of approximately €420m, it would increase EdF’s insurance
premiums from €c0.0017/kWh, to €c0.019/kWh, thus adding around
8% to the cost of generation. However, if there was no ceiling in place
and an operator had to cover the full cost of a worst-case scenario
accident, it would increase the insurance premiums to €c5/kWh, 
thus increasing the cost of generation by around 300%.47

There have been proposals that ‘catastrophe bonds’ might provide a
way for plant owners to provide credible cover against the financial
cost of accidents. A catastrophe bond is a high-yield, insurance-
backed bond containing a provision causing interest and/or principal
payments to be delayed or lost in the event of loss due to a specified
catastrophe, such as an earthquake. Whether these would provide a
viable way to provide some insurance cover against nuclear accidents
and what the impact on nuclear economics would be will be hard to
determine until concrete proposals are made.
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nuclear power plant, Scotland.

Decommissioning costs are 
difficult to estimate and waste
disposal costs are uncertain. 

Table 2.1 Operator Liability Amounts and Financial Security Limits
in a Number of OECD Countries as of October 2006 (Unofficial).46

Belgium
Canada
Czech Republic
Finland
France
Germany
Japan
Mexico
Slovakia
Spain
Switzerland
UK
USA

SDR 300 million (USD 438m)

CZK 6 billion (USD 252.8m)
SDR 175 million (USD 255.5m)
SDR 76 million (USD 111.5m)
Unlimited
Unlimited
MXN 100 million (USD 9.3m)
EUR 75 million
ESP 25 billion (USD 183.8m)
Unlimited
SDR 150 million (USD 219m)
USD 10.4 billion

CAD 75 million (USD 63m)
CZK 1.5 billion (USD 63m)

Eur 2.5 billion (USD 3b)
YEN 60 billion (USD 538.8m)

CHF 1.1 billion (USD 866.5m)

USD 300 million

State Liability amount in
national currency or
special drawing rights
with USD equivalent

Financial security 
limit if different from
liability amount with 
USD equivalent
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Nuclear 
economics - continued

Variable costs

Non-fuel operations and maintenance cost The non-fuel
operations and maintenance (O&M) costs are seldom given much
attention in studies of nuclear economics. As discussed below, the
cost of fuel is relatively low and has been reasonably predictable.
However, the assumption of low running costs was proved wrong in
the late 1980s and early 1990s when a small number of US nuclear
power plants were retired because the cost of operating them (not
including repaying the fixed costs) was found to be greater than cost
of building and operating a replacement gas-fired plant. It emerged
that non-fuel O&M costs were on average in excess of $22/MWh
(€16.5/MWh) while fuel costs were then more than $12/MWh
(€9/MWh).48 Strenuous efforts were made to reduce non-fuel nuclear
O&M costs and by the mid 1990s, average non-fuel O&M costs had
fallen to about $12.5/MWh (€9.4/MWh) and fuel costs to $4.5/MWh
(€3.40/MWh). However, it is important to note that these cost
reductions were achieved mainly by improving the reliability of the
plants rather than actually reducing costs. Many O&M costs are
largely fixed – the cost of employing the staff and maintaining the
plant – and vary little according to the level of output of the plant so
the more power that is produced, the lower the O&M cost per MWh.
The threat of early closure on grounds of economics has now
generally been lifted in the USA because, on a marginal cost basis,
the plants are low cost generators.

It is also worth noting that British Energy, which was essentially given
its eight nuclear power plants when it was created in 1996, collapsed
financially in 2002 because income from operation of the plants barely
covered operating costs. This was in part due to high fuel costs,
especially the cost of reprocessing spent fuel, an operation only
carried out now in Britain and France (see below). British Energy has
subsequently acknowledged that expenditure in that time was not
sufficient to maintain the plants in good condition.49 Average O&M
costs for British Energy’s eight plants, including fuel, varied between
about €24.5-28.0/MWh from 1997-2004. However, in the first six
months of fiscal year 2006/07, operating costs including fuel were
€35.5/MWh because of poor performance at some plants.

Fuel cost Fuel costs have fallen, as the world uranium price has been
low since the mid-1970s, although in recent years the price of
uranium has risen, more than doubling in 2006. These higher uranium
costs have yet to be reflected in fuel costs for reactors, although
given that much of the cost of fuel relates to processing, such as
enrichment, the effect will be limited.

US fuel costs average about $5/MWh (€3.75/MWh) but these are
arguably artificially low because the US Government assumes
responsibility for disposal of spent fuel in return for a flat fee of
$1/MWh (€0.75/MWh). This is an arbitrary price set more than two
decades ago and is not based on actual experience – no fuel disposal
facilities exist in the USA or anywhere else – and all the US spent fuel
remains in temporary store pending the construction of a spent fuel
repository, expected to be at Yucca Mountain. 

Fuel costs are a small part of the projected cost of nuclear power. The
issue of spent fuel disposal is difficult to evaluate. Reprocessing is
expensive and, it does little to help waste disposal. Reprocessing
merely splits the spent fuel into different parts and does not reduce the
amount of radioactivity to be dealt with or the heat load. Indeed,
reprocessing creates a large amount of low- and intermediate-level
waste because all the equipment and material used in reprocessing
becomes radioactive waste. The previous contract between BNFL and
British Energy, before its collapse, was reported to be worth £300m
(€400m) per year, which equates to about £5/MWh (€7.5/MWh). The
new contract is expected to save British Energy about £150-200m
(€225-300m) per year, although this will be possible only because of
underwriting of losses at BNFL by the Government. The cost of
disposing of high-level waste is hard to estimate because no facilities
have been built or are even under construction and any cost
projections should have a very wide margin for error. 

Accounting lifetime One of the features of Generation III/III+ plants
compared to their predecessors is that they are designed to have a
life of about 60 years, while their predecessors generally had a design
life of about half that. For a technology dominated by fixed costs, it
might be expected that doubling the life would significantly reduce
fixed costs per unit because there would be much longer to recover
these costs. In practice, this does not apply. Commercial loans must
be repaid over no more than 15-20 years and in a discounted cash
flow calculation, costs and benefits more than 10-15 years forward
have little weight.

There is a trend to life-extend existing plants and PWRs are now often
expected to run for more than 40 years, compared to their design life
of around 30 years. At present, life extension in the USA appears to
be an economically sound decision. However, life extension may
require significant new expenditure to replace worn out equipment
and to bring the plant closer to current safety standards. Life
extension is not always possible and, for example, Britain’s AGRs
which had a design life of 25 years are now expected to run for 35
years, but life extension beyond that is not expected to be possible
because of problems with the graphite moderator blocks.50

Impact of liberalisation of electricity industries

When the electricity industry was invariably a monopoly, utilities were
normally guaranteed full recovery of costs found to be used and
useful as well as prudent. This made any investment a very low risk to
those providing the capital because consumers were bearing most of
the risk. The cost of capital varied according to the country and
whether the company was publicly or privately owned. Publicly owned
companies in OECD countries generally have a high credit rating and
often do not have to raise equity capital (which is more expensive
than debt) therefore the cost of capital is lower than for a commercial
company. The range was 5-8%.
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Arguably, this low cost of capital was a distortion and led to utilities
building more capital-intensive options than they should have done,
because they were not being exposed to the economic risk they were
taking. Building a power station of almost any type is a highly risky
venture: fuel choice could prove wrong, construction costs could
escalate and demand might not grow at the forecast rate. But
because consumers or taxpayers usually ‘picked up the tab’ if things
went wrong, this risk was ignored by utilities and financiers. If the risk
had been borne by the utilities and if bad technology or fuel choices
were directly reflected in their profits, utilities would have been much
more cautious in their investment decisions, choosing low capital cost
options and options that had a low risk of going seriously wrong.

In an efficient electricity generation market, the risk of investment
would fall on the investors in the power plants not the consumers, for
it is the investors who have the best information as well as control
over the project managers. The cost of capital would reflect the risks.
For example, in 2002 in Britain (by then a fully liberalised electricity
market), about 40% of the generating capacity was owned by
financially distressed companies (about half of this was the nuclear
capacity) and several companies and banks lost billions of pounds on
investments in power stations that they had made or financed. In
these circumstances, a real cost of capital of up to 15% seems
justified.51 If the risks were reduced, for example, by government
guarantees, the cost of capital would be lower, but this would
represent a government subsidy (state aid). It would distort the
efficient resource allocation function of market prices by providing a
resource (capital) at less than its true cost, and it is not clear if this
form of ‘state aid’ would be acceptable under European Union law.

US experience

Competitive power supply markets came into being largely as a result
of US nuclear power experience in the 1970s. As nuclear plants came
on line at prices far above their cost estimates and customer bills
tripled between 1970 and 1980, public outrage resulted in the
passage of legislation (the 1978 Public Utilities Regulatory Policies
Act) requiring US utilities to buy power from any supplier offering it at
prices below the utility’s own projected cost of supplying it.

Initial projections that little such power would be available proved
wildly inaccurate. By the mid-1980s many utilities were using
competitive power procurement auctions in which companies could
bid to supply a forecast need for additional power. For example, if it
was forecast that demand would grow by, say, 500MW, an open
contest to supply this power would be held and the company that bid
the lowest price would be awarded a contract to supply the quantity
of power offered at the price it had bid. Between 1980 and 2002, the
percentage of US power supplied by independent companies (i.e.,
not the local electric utility) rose from 2.2% to 35%. 

In the US during the period when some 120 nuclear plants were built
and as many again were ordered and later cancelled, most of the risk
was borne by the customers. In some cases, where regulators found

‘imprudence’, they required the plant owner to bear any additional
costs resulting from that imprudence rather than recovering them
from consumers. In addition, customers were often protected from
paying for the costs of cancelled plants. Generally, however,
regulators approved the substantial rate increases needed to pay for
nuclear cost overruns and for many of the cancelled plants, often in
the belief that rising oil prices would mean that the leading alternative
sources would be equally expensive.

The development of competitive power procurement meant that
winning bids contained guaranteed volumes and guaranteed prices or
price formulas. This meant that the amount and price paid for electricity
was predictable. However, the economic risk that the plant would cost
more than the guaranteed price was transferred to the power plant
developers. Builders of non-nuclear power plants were willing to take
these risks, as were vendors of energy efficiency services.
Consequently, nuclear power, combining uncompetitively high prices
with a need to have the risks of cost overruns and poor operating
records borne by the customers, had no chance in the USA or in other
countries that moved to genuinely competitive power procurement. 

Electricity reforms elsewhere

During the 1990s, following reforms in Chile and Great Britain, many of
the vertically integrated utilities in the US were broken up into separate
generation, transmission and distribution companies, a process known as
restructuring. Restructuring has now largely halted in the US as a result of
the California power crisis of 2000-01, leaving the country divided
between areas that offer forms of retail customer choice and those that
do not. However, transforming electricity generation from a monopoly to
some form of market - which does not necessarily involve customer
choice at the retail level - remains the rule rather than the exception, and
competitive power supply procurement has spread widely in Europe and
Latin America as well as sporadically in Asia and Africa.

In many cases, these reforms have been accompanied by the
introduction of competitive day-to-day power markets. If these markets
are effective, this will add further to the risks faced by power plant
owners. In such a market, the owners will not only face the risk of having
to bear additional costs if the plant does not perform to expectations,
they also bear the risk because they will not know how much power they
will be able to sell and at what cost.

No new nuclear unit has ever won a competitive solicitation anywhere.
Indeed, a new nuclear unit has never even been bid. Two interconnected
factors explain this result. First, new nuclear power plants have been
more expensive than fossil fuel alternatives. Second, competitive markets
put the financial risks of failure on investors, and investors have been
unwilling to bear the risk of a nuclear plant.

In countries still building nuclear power plants, the risk that the units will
cost too much or perform badly is borne by someone other than private
investors.52 Sometimes risks are borne by the government and by
taxpayers; sometimes they are borne by the electricity consumers.
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Nuclear 
economics - continued

Dealing with risks in competitive electricity markets

The difficulty of attracting capital to build a nuclear power plant (or any
other capital intensive or technologically risky option) to operate in a
competitive electricity market has long been recognised. Other
technology options with lower construction costs and a lower level of

technical risk, especially the combined cycle gas turbine or CCGT, 
are able to survive in competitive electricity markets. This is because
equipment suppliers, financiers and sometimes fuel suppliers are
willing to bear some of the risk that would otherwise fall solely on the
plant owner. Box 3 shows how CCGTs were financed in the British
liberalised electricity market. But how feasible is it to try to apply such
measures to new nuclear power plants?

To understand how these risks might be dealt with, it is useful to look back at the terms, to reduce economic risk to the buyer, 
imposed on purchase of the large number of combined cycle gas turbine (CCGT) plants ordered in Britain in the first years after
liberalisation of the electricity industry (1990-92).

• Construction cost: Plants were generally supplied on a turnkey basis, i.e., at a price that was fixed for the buyer. 
If costs escalated, the vendor paid the extra.

• Construction time: Under turnkey terms, if the plants were completed late, the vendors paid compensation to the utility for the extra costs
(interest on capital, replacement power purchase costs etc).

• Reliability: The reliability of the plants was guaranteed by the vendors or under insurance policies so that if the plant did not meet 
the guaranteed level of performance, the utility was compensated.

• Back-to-back gas purchase and power sale contracts: Gas was supplied on long-term (usually 15 year) take-or-pay contracts with
limited scope for price escalation. These contracts were matched by power sale contracts, for the same duration and a corresponding
quantity of energy. This ensured that the receipts for power sales more than covered costs including gas purchase. Note that in many
cases, the power station owner was also the power purchaser.

There are a number of points to be made about these contracts.

• The vendors believed that they were not too risky because a CCGT is largely a factory-made piece of equipment with very little site work.
This means that the cost is largely under the control of the vendor;

• The vendors believed that the equipment design was mature and the risk of unexpectedly poor performance was low;

• CCGT technology is politically non-controversial and problems of safety concerns, public opposition etc were unlikely to have an impact
on the operation of the plant;

• The retail market in the UK was only partly open. It was not planned to be opened for 6-8 years and there was doubt that it could be
opened to residential consumers. This meant that the buyers of the power could assume that about a third of their market was captive
for at least 6-8 years and possibly longer and any additional costs could be passed on to these captive consumers;

• At that time, the UK was a self-sufficient ‘gas island’ with no scope to trade gas internationally, and this meant it was possible 
to price gas at terms not related to the oil price because the only feasible market for UK produced gas then was the UK.

It is worth noting that, even though these contracts were, at the time, seen as essentially risk-free, they turned out to be uniformly highly
unprofitable to the plant owners, the plant vendors and to consumers. The risks that had not been anticipated were that: the price of gas
would fall sharply locking the plant owners into uneconomic gas purchases; technical progress mean that by 1995, the thermal efficiency 
of a state-of-the-art CCGT had increased from about 50% to more than 55% making the older plants technologically obsolescent; 
the retail market did actually open in 1998, reducing the scope for plant owners to pass additional costs on to consumers.

From the vendors’ point of view, the designs proved unexpectedly problematic and large sums of money had to be paid in compensation
for poor reliability.

Captive (residential) consumers also suffered because this expensive power was allocated to them, with their retailers’ cheaper purchases
being allocated to the more competitive (industrial consumers) market.

Box 3 The Market for CCGTs in the UK, 1990-92
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Construction time

Guarantees on construction time for a nuclear plant will be highly
risky. In November 2006, Nucleonics Week reported that for the
Olkiluoto contract (see Part 3, ‘the Olkiluoto order’):

According to industry sources, the contractual penalty for Areva is
0.2% per week of delay past the May 1, 2009 commercial operation
target for the first 26 weeks, and 0.1% beyond that. The contract
limits the penalty to 10% of the total contract value, or about €300m,
these sources said.53

If we assume the contract was signed for €3bn and the expected
delay is now 18 months, the €300m limit will be reached after about
17 months and any further delays will be uncompensated. By
November 2006, the expected delay at Olkiluoto was indeed 17
months.54 In this context, the existing losses for Areva by end 2006 of
€700m seem likely to be an underestimate, the penalties for late
completion accounting for 60% of this figure. If the costs over-run, by,
say, 20%, a modest over-run by nuclear industry standards, Areva will
end up losing €900m on this order.

Reliability

Poor performance can be particularly costly for a utility. Take the
example of a 1,000MW plant, that operates at a load factor of 80%
rather than 90% and the wholesale price of power is €50/MWh. The
lost income from electricity sales alone will be €44m per year. The
overall losses could be much higher if the poorer reliability increases
operations and maintenance cost and the cost of buying the
replacement power from the market is high.

One of the most impressive achievements of the nuclear industry has
been the improvement in reliability of nuclear plants so that the world
average load factor has increased from about 60% in 1980 to about
85% in 2005. However, this level of performance is no more than has
always been forecast.

Experience with the most recent Framatome design, N4 (predecessor
to EPR), shows that reliability is still not assured, especially for new,
untested designs (see Part 1, ‘The current order book’). Until all new
plants operate from the start of service at levels of 85-90% load factor,
it will be too great a risk for the nuclear vendors to offer a guarantee of
performance. A particular problem for nuclear plants is that generally
no one company controls the whole of the plant. For example, at the
projected Flamanville plant in France (see Part 3, ‘France: Flamanville’),
Areva will supply the nuclear island, Alstom the turbine generator,
Bouygues, the civil works and EdF itself the architect engineering. It is
hard to see how one company would gamble on the performance of
all the other contractors by offering a performance guarantee.

The problems with the ABWRs in Japan (see Part 1, ‘Generation
III/III+ plants’) show that it is not just the nuclear island that causes
problems. Here, problems with the conventional part of a nuclear
plant, the turbine generator, at only two units have significantly

affected Hitachi’s profits and potentially its credit rating, because of
the cost of repairs and replacement it will have to face as well as
compensation to the plant buyer.

Power purchase agreements

If electricity markets are not a sham, long-term power purchase
agreements at prices not related to the market will not be feasible
unless the cost offered is very low. If the wholesale market for power
is efficient, most power will be bought and sold at spot- or spot-
related prices. If retail markets are effective, consumers will switch
regularly to obtain the cheapest available price. A long-term power
purchase contract to buy the output of the plant at pre-determined
prices will either be a huge risk, or will not be worth the paper it is
printed on. If retail markets are well-used, no retailer will know from
one year to the next what their market will be and the risk of company
failure will be significant.

The circumstances of the Olkiluoto contract are very particular (see
Part 3, ‘the Olkiluoto order’). The buyer, TVO, is a not-for-profit
consortium of electric-intensive industries that have contracted for the
output of the plant at cost-related prices, over its whole life. Such a
consortium probably is a credible buyer, but if the operating costs of
the plant are higher than forecast, or the price of power in the
NordPool, the wholesale market covering the four Nordic countries, is
lower than forecast, the competitiveness of these companies (for
which electricity may account for up to 50% of their costs) will be
heavily impaired. It is hard to see how or why it would be possible for
electric-intensive industry to form consortia in other countries,
effectively gambling the competitiveness of their companies on the
ability of the nuclear industry to control cost and achieve high reliability.

While the moves towards liberalisation are now experiencing
difficulties and may be halted in some places, it seems unlikely that
even where generation remains a regulated monopoly that regulators
will allow generators to pass on imprudently incurred costs to
consumers. If the terms of a power purchase agreement are fixed,
this will be a big risk to the generator, who will have to absorb
additional costs if things go wrong. If the terms are more flexible, the
buyer will take the risk that they will not be allowed to recover their
costs from consumers.

Long-term liabilities

From an economic appraisal perspective, long-term liabilities such as
waste disposal and decommissioning should have little impact on the
economics of nuclear power. At the start of the life of the plant,
decommissioning will be 60 or more years away and final disposal of
spent fuel will also be many decades away. In the type of discounted
cash flow calculation used in project appraisal, costs and income are
‘discounted’ to a ‘net present value’. In other words, if there is a cost
of, say, €100m in 10 years’ time, and it was assumed the discount
rate was 5%, the discounted value of this cost would be €61.3m. 
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The rationale is that a sum of €61.3m was invested today at a real
(net of inflation) interest rate of 5%, after 10 years, it would have
grown to €100m. By the same logic, income of €100m earned 
in 10 years would be worth only €61.3m today.

While this has an intuitive logic, over longer periods and at higher
discount rates, the effect is alarming and seems to trivialise huge
long-term liabilities. For example, if it was assumed that
decommissioning would cost €1bn and the discount rate was 15%
(reflecting the high risk of investing in nuclear power stations), a sum
of only €3m would grow sufficiently at this rate to produce a sum of
€1bn in 60 years.

The fault in the logic is that if the ‘polluter is going to pay’ the
assumption that a real interest rate of 15% will be available for 60
years is untenable. The discount rate applied to construction costs is
a ‘rationing’ device to ensure that limited funds are channelled to the
most profitable use. The discount rate applied to decommissioning
funds is a minimum expected rate of return on investment chosen to
reduce the risk that funds will not be available.

To provide assurance that funds will not be lost, they are, in most
countries, invested in very low risk investments paying
correspondingly low interest rates, perhaps 2-3%. At a discount rate
of 2%, €1bn discounted over 60 years falls to €300m.

If, as seems likely to be the case, countries move towards systems of
providing funds for long term liabilities that minimise the risk of a
funding shortfall, for example, by requiring the plant owner to deposit
the full discounted liability for decommissioning on the day the plant
starts, this will make a noticeable difference to the initial cost. For
example, if it was assumed that Olkiluoto would cost €1bn to
decommission, the €3bn capital cost would increase by 10%.

However, costs of decommissioning have been escalating rapidly
and, for example, the expected cost of decommissioning Britain’s first
generation plants has increased by a factor of 6 in the past 15 years
(See Annex B). This represents a major risk to plant owners.

For example, if it is assumed decommissioning will cost €1bn and will
take place 60 years after the plant starts up, at a discount rate of 2%,
the company will be required to deposit €300m at the start of
operation. However, if it is discovered that, after 30 years, the plant
will only operate for 40 years and the decommissioning cost is €2bn,
the utility will have to find another €1.2bn, likely to be enough to
bankrupt many utilities. On past experience, such shocks would be
by no means unusual. Insurance companies would be unlikely to be
prepared to insure against such a risk (or would require a huge
premium) and plant owners would probably look to government to
offer guarantees to prevent the exposure to risks from waste disposal
and decommissioning liabilities.

Recent studies on nuclear costs and why they differ

One of the elements driving the debate on nuclear power has been
the publication since 2000 of a number of forecasts of nuclear
generation costs from apparently authoritative and often independent
sources, that appear to show that nuclear power is, at worst,
competitive with other generation sources, and, at best, a cheap
generation source. These include:

1. May 2000 ‘The Role of Nuclear Power in Enhancing Japan’s
Energy Security’ James A Baker III, Institute for Public Policy 
of Rice University;55

2. 2002: Lappeenranta University of Technology (LUT). 
‘Finnish 5th Reactor Economic Analysis’;56

3. February 2002: ‘The economics of nuclear power’ UK 
Performance and Innovation Unit;57

4. September 2002: ‘Business Case for Early Orders of New Nuclear
Reactors’, Scully Capital;58

5. February 2003: ‘The Future of Nuclear Power: 
An Interdisciplinary MIT Study’;59

6. March 2004: ‘The Costs of Generating Electricity’ 
The Royal Academy of Engineering;60

7. March 2006: ‘Powering the nation: A review of electricity 
generating costs’ PB Power;61

8. August 2004: ‘The economic future of nuclear power’ 
University of Chicago, funded by the US Department of Energy;62

9. August 2004: ‘Levelised Unit Electricity Cost Comparison of
Alternative Technologies for Base load Generation in Ontario’
Canadian Energy Research Institute: Prepared for the Canadian
Nuclear Association;63

10. March 2005: ‘Projected Costs of Generating Electricity: 
2005 update’ IEA/NEA;64

11. April 2005: ‘Financing the nuclear option: Modelling the costs 
of new build’ OXERA.65

12. July 2006: ‘Nuclear Power Generation Cost Benefit Analysis’, 
UK Department of Trade and Industry.66

However, a forecast is only as good as the assumptions that go into it
and it is necessary to examine these assumptions to see what weight
should be placed on these forecasts. The section on nuclear
economics identifies the key assumptions for economic appraisals of
nuclear power. The most important assumptions are the ones that
determine the fixed cost per kWh, construction cost, cost of capital
and reliability. However, operating costs, particularly non-fuel
operations and maintenance (O&M) should not be ignored. Table 2.2
tabulates the key assumptions made in each of these studies.



Greenpeace International The economics of nuclear power 33

Rice University

The Rice University study examines strategic issues for Japan in
ensuring its energy security. It uses a forecast of the overall cost of
generation from plants coming on line in 2010 produced by the
Japanese Central Research Institute of Electric Power Industry
(CRIEPI).67 This produces a cost per kWh of €75/MWh. However, this
figure should be seen in the context of the very high price of electricity
in Japan, partly attributable to the high value of the Yen, and without
examining CRIEPI’s assumptions in detail it is difficult to draw 
strong conclusions.

Lappeenranta University of Technology

The Lappeenranta study was widely publicised when the decision to
go ahead with Olkiluoto was taken. Many of the assumptions are not
fully specified, being classified as commercially sensitive, but the very
low cost of capital, the low operating costs and the high load factor
inevitably lead to a low generation cost. The Olkiluoto order is
discussed in Part 3.

Performance and Innovation Unit

The Performance and Innovation Unit (PIU) of the UK Cabinet Office
reviewed the economics of nuclear power in 2002 as part of the
Government’s review of energy policy leading to the White Paper of
2003. It estimates the cost of generation from Sizewell B, if 
first-of-a-kind costs are excluded, which is estimated to reduce the
construction cost of Sizewell B to £2,250/kW (total cost of €4bn) as
about £60/MWh (€90/MWh) if a 12% discount rate is applied.

It also reports the forecasts provided by British Energy and BNFL and
presents them using common assumptions on the discount rate. It is
difficult to represent all the information in the PIU report. The table
shows the costs for the 8th unit, built as twin units and using AP1000
technology. The assumption is that by the 8th unit, all set-up and first-
of-a-kind charges will have been met and the ‘settled-down’ cost will
apply. It uses BNFL’s assumptions but with PIU’s assumptions of
discount rates of 8%, to represent a plant built where there was very
low risk, for example if there was full cost pass-through to
consumers, and 15%, to represent a plant subject to much greater
commercial risk. The 8% case is calculated with a 15 year plant life (to
represent the likely length of a commercial loan) and a 30 year plant
life, while the 15% case is only shown with a 15 year life. Given that a
cost or benefit arising in 20 years counts as only 6% of its
undiscounted value and one arising in 30 years counts as only 1.5%
of its undiscounted value in a DCF calculation, the difference between
a 15 and 30 year life is likely to be small. The cost estimates if only
one unit is built are 40-50% higher, reflecting the assumption that
first-of-a-kind costs will be about £300m (€440m).

Many of the assumptions, such as for construction cost, are
categorised as commercially sensitive and are not published.
However, the PIU does state that BNFL’s and British Energy’s
construction cost estimates are less than £840/kW (€1260/kW). 
On load factor, the figures are also confidential although the PIU
states the assumed performance is significantly higher than 80%.

Scully Capital

The Scully report was commissioned by the US of Department of
Energy and examines the costs of generation from a 1,100MW PWR
(AP1000) under four assumptions of construction cost, $1bn, $1.2bn,
$1.4bn and $1.6bn, equivalent to €750/kW, €900/kW, €1,050/kW
and €1,200/kW. Unlike other reports, the Scully approach is to
forecast the wholesale electricity price and see what rates of return a
nuclear plant would yield under their performance assumptions. At a
market electricity price of $35/mWh (€26/MWh), a nuclear plant would
achieve an internal rate of return, including inflation, of 7.3-10.7%,
depending on the construction cost. It compares this to the industry
norm of 10-12%. Only the $1bn (€0.75bn) construction cost case is
within this range. Sensitivity analyses are carried out on the market
price for electricity, the load factor, the price of fuel and the
construction time. There are also sensitivities on the financial aspects
including the proportion of debt to equity and the cost of borrowing. 

MIT

The 2003 MIT study was a very detailed and prestigious study of
nuclear generation costs compared to fossil fuel generation options
such as CCGT plants. Energy efficiency and renewable energy were not
considered. It has detailed assumptions on the important elements. On
O&M costs, it assumes that these can be 25% less than the average
for existing plants because of competitive pressures on generators. On
construction costs, the report acknowledges that its assumed costs are
far lower than those incurred in the most recent plants in the USA (albeit
these were completed about 20 years ago). On capacity factor, the
report considers two cases, with 85% as the upper case and 75% as
the lower case. It bases these assumptions on the good recent
performance of US plants for the upper case, but the many years it
took to achieve this level for the lower case. The assumptions on
decommissioning are not specified but it can be assumed they follow
current practice mandated in the USA of requiring a segregated fund.
The assumed cost of decommissioning is not specified.

The main sensitivities reported are on load factor and on project
lifetime, although reflecting the relatively high cost of capital, the
lifetime extension makes only a small difference to the overall cost
(about 5%), while the load factor assumption change makes a much
greater difference (about 10-15%). In all cases, the gas and coal-fired
options are substantially cheaper than nuclear, up to 45% for gas and
about 35% for coal. Even reducing nuclear construction costs by
25%, construction time by 12 months and the cost of capital to 10%
does not close the gap between nuclear and coal or gas.
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The Royal Academy of Engineering

The Royal Academy of Engineering report compared a range of
generating technologies and found that the cost of power from a
nuclear plant was very close to the cost of power from a gas-fired
plant, about 10-30% cheaper than coal (depending on the coal
technology used) and about a third of the cost of renewables. It
assumed there were three possible reactor choices, the EPR,
AP1000 and the ACR. It drew heavily on the MIT for its estimates of
the cost determinants, although it did not follow them in all cases,
citing ‘engineering judgement’ where it differed. For example, on O&M
costs, it forecast costs nearly 50% lower than MIT.68 The report states
that an allowance for decommissioning cost is included in the capital
cost, but it does not specify the cost assumptions. Its assumptions
seem consistently optimistic for all parameters and the overall low
cost of generation is therefore not surprising.

PB Power

PB Power, the main contractors for the RAE study, produced an
update of their report in 2006. It used a higher rate of return, but a
lower construction cost and yielded much the same result as the RAE
study.

University of Chicago

The University of Chicago study reviews a range of estimates of
nuclear costs, but does not produce its own cost estimates. In its
‘no-policy’ scenario, it calculates the levelised cost of electricity
(LCOE) for three different cases of plants of 1,000MW, the most
expensive representing the EPR ordered for Olkiluoto, the middle
case representing a plant on which first-of-a-kind (FOAK) costs would
be incurred (e.g., the AP1000) and the lowest, one on which the
FOAK costs had already been met (e.g., the ABWR or ACR-700). The
results shown in the table do not adequately summarise the results of
the study, which presents a wide range of sensitivities, but they do
illustrate that even with extremely low construction costs, a relatively
high discount rate does have a severe impact on overall costs.

Canadian Energy Research Institute

The Canadian Energy Research Institute study compares the forecast
costs of generation from coal and gas-fired generation with the cost
of generation from a pair of Candu-6 units (1,346MW total), the
current generation of Candu, and a pair of ACR-700 units (1,406MW
total), the Generation III Candu design.69 We focus on the ACR-700
option, which is forecast to be cheaper than the Candu-6.
Decommissioning costs are assumed to be about £250/kW
(€375/kW) and payments are made into a fund through the life of the
plant, amounting to £3.6m (€4.9m) per year over 30 years, or
0.03p/kWh (€4.5/MWh). The overall cost is relatively low and most 
of the assumptions are similar to those used in other studies.

International Energy Agency/Nuclear Energy Agency

The IEA/NEA study is based on questionnaire responses from national
authorities on the cost of generation options. It is difficult to evaluate this
report because of the huge range of national assumptions, with Eastern
European countries often providing very low costs and Japan very high.
The key factor is the very low discount rate used, which with relatively
optimistic performance assumptions gives low generation costs.

OXERA

Consultancy group OXERA’s report of April 2005 was followed by a
second report in June giving more details on the assumptions behind
the cost estimates.70 The OXERA report includes very detailed
financial analysis of the economics but it relies mainly on other reports
for its assumptions on technical performance. For example, a very
high assumption on load factor of 95% is included with no
justification. The OXERA report follows the same approach as the
Scully report of calculating the rate of return that would be achieved
at a given electricity price. With a base-load electricity price of 
£27-33/MWh (€40-49), about the rate British Energy received in
2006, the internal rate of return would be 8-11% for a single reactor
(depending on the proportions of debt and equity). For a programme
of eight units, the return would be more than 15% for the last units. It
should be noted that while the construction costs are higher than
some forecasts, they are much lower than for Sizewell and lower than
the reported cost of Olkiluoto. Its assumptions on load factor and
operating cost, drawn partly from the IEA/NEA report and the 
Scully Capital report, require a huge improvement on the current
generation of plants.

On the basis of these cost projections and on the cost of the
Government’s current programme on renewables, which OXERA
estimates to be £12bn (€18bn), OXERA estimates that a nuclear
programme would achieve a similar impact in terms of carbon 
dioxide emissions reductions at a cost of only £4.4bn (€6.6bn) plus
the cost of public insurance risk. The £4.4bn (€6.6bn) is made up 
of £1.1bn (€1.65bn) in capital grants and £3.3bn (€5bn) in loans
guarantees. OXERA does not estimate the cost of public insurance risk.

UK Energy Review 2006

This is reviewed in detail in Part 3. While many of the assumptions are
essentially the same as in the previous government review carried out by
the Performance and Innovation Unit (PIU), the placing of the Olkiluoto
order at a cost of about €3bn meant that the PIU’s very low assumption
on construction cost was not credible. As noted in Part 3, ‘The UK’, the
Central case assumes only four plants are built, while the figure assumed
by the PIU is only achieved after eight units have been built.
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The Review used a figure of the Olkiluoto price plus 20%. In practice,
adjustments (of a dubious nature) to take account of the fact that the
reported Olkiluoto cost includes interest during construction reduced the
figure to a similar level to the Olkiluoto cost, but more than 50% higher
than PIU used. However, the Energy Review assumed a cost of capital
of only 10%, a third less than the most realistic rate (a rate for a free
market decision) assumed by PIU. The net result was that the two
changes approximately cancelled each other out, producing about the
same generation cost.

To put this result in perspective, the PIU report shows that using BNFL’s
figures, increasing the cost of capital from 8% to 15% increases
generation cost by about 50%. As a first approximation, we can assume
increasing the cost of capital from 10% to 15% would increase
generation cost by about 40%. So it seems that if the Energy Review
had used a more realistic cost of capital, the generation cost would have
been about €80/MWh (£53/MWh).
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Notes: 
1. The MIT O&M cost includes fuel.

Table 2.2 Comparison of assumptions in recent forecasts of generation costs from nuclear power plants

Rice University

Lappeenranta Univ

Performance and
Innovation Unit

Scully Capital

Massachusetts Institute
of Technology

Royal Academy 
of Engineers

Royal Academy of
Engineers (update)

Chicago University

Canadian Nuclear Assoc.

IEA/NEA

OXERA

UK Energy Review 2006

1,875

<1,200

725-1,160

1,600

1,660

1,520

800-1,450

1,550

1,600-3,600

2,350 first plant
1,670 later unit

1,875

-

60

60

60

60

84

72

60-120

72

5

8
8
15

11.5

7.5

10

12.5

10

5
10

10

91

>80

90

85
75

90

90

85

90

85

95

80-85

13

8

11(1)

12

13

8

7

10-24

9

11.5

5

4

-

10

10

4

4

4-17

1

5.8

60

30
15
15

40

40
25

40

40

40

30

40

40

40

Construction 
cost (€/kW)

Forecast Construction
time (months)

Cost of 
capital 
(% real)

Load 
factor (%)

Non-fuel 
O&M 
€/MWh

Fuel cost 
(€/MWh)

Operating
life (years)

€390m accrued in
40 year life of plant

Included in
construction cost

€290m

Fund. €0.45/kWh

Included in
construction cost
€750m in fund
after 40 years life

€600/kW

Decommissioning
scheme

50.0

24

35
42
57

67
79

41

41

43-58

50

18-40

36-76

57

Generating
cost (€/MWh)
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Long-term forecasting

The large construction costs and long operating times make nuclear
power uniquely vulnerable to changes in markets. UBS Investment
Research undertook an assessment of the European market for
equity investors, which concluded that endorsing new nuclear
investment is ‘a potentially courageous 60-year bet on fuel prices,
discount rates and promised efficiency gains’71 Other economic
forecasters agree with the importance of these parameters and would
include the price of carbon as an additional important factor.

Fuel prices

In the time of the oil shocks in the 1970s and 1980s the world was
much more dependent on oil than is currently the case. This is partly
the reason why the oil price increase from 1998-2005, where the price
of oil has increased five fold, has not had the same economic impact
as a similar price spike had during the 1970s. In the 1970s and 1980s
oil had a much wider application and was, for example, used to
generate electricity, which is much less the case today.

However, there is still a close price correlation between the price of oil
and the price of electricity, as the price of oil is linked to that of natural
gas, and to a lesser extent that of coal. As natural gas is increasingly
used in the production of electricity, oil and electricity price movements
have a causal linkage. 

The period of higher oil prices from the mid 1970s to mid 1980s was
also one of optimism for the nuclear industry, with orders still being
made in the United States (before Three Mile Island) and in Europe
before the orders tailed off following Chernobyl. 

The European Commission has undertaken analysis on the impact of
higher oil and gas prices on the use of different energy technologies. In
their base case scenario the price of oil in 2030 in 2005 dollars is
US$63/barrel, but under a high price scenario it reaches US$99/barrel.
In the high oil and gas price scenario the use of nuclear increases, but
only by 6.5%, compared to the increased use of renewables of 12.5%.72

The future price of oil is uncertain, with significantly differing views. 
The International Energy Agency’s World Energy Outlook for 2006
estimates in its base-case scenario that the price of oil in 2030 will be
– in 2005 dollars – US$55/barrel.

Interest rates

The large construction costs of nuclear power make it susceptible to
changes in interest rates, and in fact more susceptible than other
energy sources that have lower construction costs and times. The
amount of interest that a utility has to pay for borrowing the necessary
finance to construct a nuclear power plant impacts significantly upon
expected costs of the electricity produced. In economic models the
effect of changing interest rates is defined as the discount rate (which is
the sum of the initial investment plus the interest accumulated, divided
by the length of time the loan is taken out for). This has a significant
impact on the economics of nuclear electricity. Based on the economic
data put forward by the Nuclear Energy Agency, it is possible to see
that increasing the discount rate from 5% to 10% in the economic
models increases by 50% the cost of nuclear electricity.73

Carbon pricing

The recognition of the environmental and economic consequences of
climate change has increased the pressure to reduce CO2 emissions.
Through the Kyoto Protocol many countries have agreed to put a limit
on their CO2 emissions. However, the Protocol effectively excludes
nuclear energy as an operation from its flexible mechanisms that
Annex I parties to the Convention can use to meet their reductions
targets. Specifically, nuclear power is excluded from the Clean
Development Mechanisms (CDM, Article 12) and projects
implemented jointly (Article 6). Nuclear power was not directly
excluded from emissions trading schemes.74

In order to meet this target signatories have had to put in place
mechanisms to reduce emissions, particularly from the power sector.
In Europe this has resulted in the introduction of an Emissions Trading
System which puts a ceiling on the amount of CO2 fixed sources can
emit and has resulted in the establishment of a carbon market, as
CO2 producers trade their emissions permits. 

Over the last two years, since the establishment of the European
carbon market, the price has fluctuated in the range of €2-30/tonne
carbon, due to changes in energy prices, actual or anticipated
availability of emissions permits and market speculations.

Nuclear power does not receive emissions permits within the
framework of the European Emissions Trading Scheme (unlike existing
fossil fuel electricity generators) as it does not produce CO2 during
electricity generation. However, despite the fact that during the first
round of the ETS there was considerable over-allocation of emissions
permits and these were largely given for free to the electricity utilities,
the establishment of the scheme has resulted in the general increase in
electricity prices.75 As a result it has been said that the main economic
winners of the current scheme have been the coal and nuclear utilities.76
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Many see the introduction of a long term carbon price as an important
future issue for the nuclear industry and absolutely necessary for the
construction of nuclear reactors. The chief executive of EdF has stated
‘To make a commitment of billions of pounds to a project with a time-
scale of half a century, investors above all need predictability about
price. They must know the value society will place on carbon reduction
not just tomorrow, but 10, 20, 30, 40 years from now.’77 This would
require a significant change in the current emissions trading schemes.  

Not only does there need to be a long term guarantee for the price of
carbon, but, according to some, also a price which is significantly
above the current market price. The MIT study calculated that ‘With
carbon taxes in the US$50/tonne Carbon(t/C) range, nuclear is not
economical under the base case assumptions’. The study went on to
assess that nuclear will only break even under its base case
assumptions, when carbon prices are in excess of US$100/tC78 (€71/tC).
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03
A nuclear
revival?
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Finland: the Olkiluoto order

The Olkiluoto order is currently the only live new order in Western
Europe or North America, and the first to be placed since the Civaux 2
order in France, placed in 1993 and coupled to the grid in 1999.

Olkiluto is often portrayed as the exemplar of the capabilities of
current designs. It is predicted to be cheaper to build and operate,
and safer. It is also seen as a demonstration that nuclear power
orders are feasible in liberalised electricity markets. Many
commentators claimed that nuclear power orders were unfeasible in
liberalised markets because consumers would no longer bear the full
risk of building and operating new power plants (see Part 2, ‘Dealing
with risks in competitive electricity markets’). It is therefore important
to examine the circumstances of the Olkiluoto order. To understand
the Olkiluoto order, it is necessary to look at four aspects:

• Finland’s background in nuclear power;

• The commercial arrangements for the order;

• The buyer; and

• Experience to date.

Finland’s background in nuclear power

Finland ordered four relatively small nuclear power plants from 
1971-75. Two of these at Loviisa (both 440MW net) used the first
generation Russian design (VVER-440) but were upgraded to Western
standards with the assistance of Siemens. The two at Olkiluoto (both
660MW net) use a Swedish BWR design similar to some plants built
in Sweden. The reliability of all four plants has always been high and
even today, when reliability is much higher in the rest of the world
than it was in the 1980s, all four units are in the top 20% in the league
table of nuclear power plants, ordered by lifetime load factor. Their
load factors have been better than for similar plants built in other
countries. In addition, the output of the plants has been significantly
upgraded, with the Loviisa units now able to produce 11% more than
their original design rating and the Olkiluoto plants 30% more. So the
image of Finland as a nuclear operator is relatively good and Finland is
probably likely to be more receptive to new nuclear orders than
countries with worse experiences.

Work on the EPR design (1,600MW) started in 1991 and by the late
1990s, pressure on EdF to order the plant and to maintain the nuclear
capability was mounting. The EPR design has been said by its
supplier, the Framatome division of Areva79, to be ready to order for
nearly a decade and regulatory approval for the design by both the
German and French safety authorities was granted in 2000. Areva has
been increasingly concerned that, with orders in France continually
delayed, regulatory approval would lapse if an order was not placed
and the design proven in practice. In 1993 the Finnish Parliament
rejected a proposal to build a fifth reactor. However, this was not the
end of the debate and the issue was retabled. In May 2002, 

the Finnish Parliament finally agreed, by 107 to 92, that a fifth order
could be placed and a call for tender was issued in September of that
year. The main bidders and the model bid were:

• Areva, EPR (an evolutionary PWR);

• Areva, SWR (a passive safety version of the Siemens BWR)

• Atomstroyexport WWER91/99 (a modernised version of the
1,000MW Russian PWR design); and

• GE, ESBWR (a passive safety BWR).

Westinghouse did not place a bid.

In December 2003, TVO, the Finnish company buying the plant
announced it had selected the Areva EPR bid and a contract was placed
with Framatome for supply of the nuclear island and with Siemens for the
turbine generator. In March 2005, the Finnish safety authorities issued a
construction licence and construction began in August 2005.

The commercial arrangements for the order

To reduce the risk to the buyer, Areva offered the plant under turnkey
terms. Modern Power Systems reported:80

It is a fixed price contract, with the consortium having total
responsibility for plant equipment and buildings, construction of the
entire plant up to and including commissioning (excluding excavation),
licensability, schedule and performance. The overall project cost has
been estimated by TVO at around €3bn.

The turnkey terms fixed the price TVO would have to pay and allowed
for fines to be levied on the contractors if the plant was late. 
The schedule allowed for a 48 month period from pouring of first
concrete to first criticality.

Some care must be taken in comparing the reported Olkiluoto
contract price with other plants because the reported cost includes
two reactor cores and covers interest during construction (IDC).
Conventionally, for the purposes of comparing costs, the quoted cost
does not include IDC and includes the cost of the first fuel core.81 So
to make fair comparisons with other cost estimates, the cost of one of
the cores and the IDC should be subtracted. Given the low rate of
interest on most of the finance (2.6%), IDC will be relatively small (of
the order €150m), while the cost of the additional core is difficult to
estimate but may be of the same order of magnitude.

The details of how the plant would be financed have not been
published, but the European Renewable Energies Federation (EREF)
and Greenpeace separately made complaints to the European
Commission in December 2004 that they contravened European
State aid regulations. According to EREF, the Bayerische Landesbank
(owned by the state of Bavaria) led the syndicate (with
Handelsbanken, Nordea, BNP Paribas and J P Morgan) that provided
the majority of the finance. It provided a loan of €1.95bn, about 60%
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of the total cost at an interest rate of 2.6%. It is not clear if this is a
real or a nominal rate. If it is a nominal rate, the real rate is effectively
zero. Two export credit institutions are also involved: France’s
Coface, with a €610m export credit guarantee covering Areva
supplies, and the Swedish Export Agency SEK for €110m.

In October 2006, the European Commission finally announced it
would be investigating the role of Coface. It is not clear whether the
Bayerische Landesbank loan and the SEK guarantee would be
investigated, nor is it clear what the consequences would be if the
investigation was to find against Coface.

Regardless of the result of the Commission investigation, it is clear
that the arrangements for Olkiluoto are unlikely to be reproducible.
The loan from the syndicate, if the rate reported is accurate, is far
below the levels that would be expected to apply for such an
economically risky investment. The role of the export credit agencies
(ECAs) is also surprising. ECAs are normally involved in financially and
politically risky countries in the developing world, hardly a category
that Finland would fit into.

The buyer

The buyer Teollisuuden Voima Oy (TVO) is an organisation unique to
Finland. For the Olkiluoto 3 unit, the largest shareholder, PVO, holds
60% of TVO’s shares. PVO is a not-for-profit company owned by
Finnish electric-intensive industry that generated about 16% of
Finland’s electricity in 2005.82 Its shareholders are entitled to purchase
electricity at cost in proportion to the size of their equity stakes. In
return, they are obliged to pay fixed costs according to the
percentage of their stakes and variable costs in proportion to the
volume of electricity they consume. The other main shareholder in
TVO is the largest Finnish electricity company, Fortum, with 25% of
the shares. The majority of shares in Fortum are owned by the Finnish
Government. This arrangement is effectively a life-of-plant contract for
the output of Olkiluoto 3 at prices set to fully cover costs.

Experience to date

In August 2005, the first concrete was poured, but almost immediately
things began to go wrong. Issues about the strength and porosity of
the concrete delayed work in September 2005.83 By February 2006,
work was reported to be at least six months behind schedule, partly
due to the concrete problems and partly to ‘problems with qualifying
pressure vessel welds and delays in detailed engineering design’.84

In February 2006, STUK, the Finnish safety regulator, launched an
investigation into these delays.85 By April 2006, TVO’s project
manager for the plant, Martin Landtman, acknowledged the delays
were now nine months.86 The plant suppliers appeared partly to
blame lack of local skills87 and instability in the Finnish regulatory
environment88 for the delays.

In March 2006, it emerged that EdF expected the second EPR order,
for its Flamanville site, to cost 10% more than the contracted
Olkiluoto price (€3.3bn) and that the lead-time would be 54 months
instead of the 48 month period forecast for Olkiluoto.89

In July 2006, TVO admitted the delay was now about a year90 and the
STUK report into the delays was published.91 The report revealed a
range of problems, ‘It has been very difficult to find the root cause,
because there are so many interconnected factors.’

The head of the investigation team, Seija Suksi, said:

‘…the time and amount of work needed for the detailed design of the
unit was clearly underestimated when the overall schedule was agreed
on’, Areva ‘is not so experienced in construction work. First of all, they
didn’t understand that the base slab is also safety-related construction
and they didn’t have enough experience to give advice to the
subcontractors. The tight cost frame is also a problem in selecting and
supervising subcontractors. They have very often chosen a
subcontractor who has given the lowest tender.’ ‘We had the
impression that Framatome tried to show that the concrete problems
were all caused by the subcontractor, but the root causes are much
deeper in the overall management of this project.’ STUK wants TVO ‘to
communicate more clearly to the personnel on this project that turnkey
delivery doesn’t mean that they can stand apart from the project. TVO
should remember that they are responsible for the safety of the power
plant. That responsibility cannot be transferred to the supplier.’92

In September 2006, the impact of the problems on Areva started to
emerge. In its results for the first six months of 2006, Areva attributed a
€300m fall in operating income of its nuclear operations to a provision to
cover past and anticipated costs at Olkiluoto.93 The scale of penalties for
late completion was also made public. The contractual penalty for Areva
is 0.2% of the total contract value per week of delay past the 
May 1, 2009 commercial operation target for the first 26 weeks, and
0.1% beyond that. The contract limits the penalty to 10%, about €300m.

More technical problems emerged in October94 and Areva announced
it was replacing the head of project.95 Further unconfirmed reports
suggested that Olkiluoto was then two to three years behind schedule
(La Tribune November 10) and Capital, citing nuclear industry
sources, reported on 20 October that ‘Areva could lose over €1bn in
Finland’ because it had ‘botched’ the negotiation of the Olkiluoto
contract. 

In December 2006, Areva announced the reactor was 18 months
behind schedule96 and the French newspaper, Les Echos, reported
that Areva would take a €500m charge on the Olkiluoto contract in
2006.97 In December, Le Monde reported that the French Ministry of
Finance had said that the losses had reached €700m.98

By January 2007, relations between Areva and TVO were seriously
strained. In a report on Finnish television Philippe Knoche, Areva
representative for Olkiluoto 3 said: ‘TVO and we have had problems,
which we were not prepared for beforehand. We were not properly
ready for the fact that this is a new kind of reactor and that it has to
be adjusted to the Finnish conditions.’ The turnkey deal appeared to
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be unraveling and Knoche stated: ‘Areva-Siemens cannot accept 
100 % compensation responsibility, because the project is one of vast
co-operation. The building site is joint so we absolutely deny 100 %
compensation principle.’

TVO did not accept this interpretation and Martin Landtman, when
asked about Knoche’s statement said: ‘I don’t believe that Areva says
this. The site is in the contractor’s hands at the moment. Of course, in
the end, TVO is responsible of what happens at the site. But the
realisation of the project is Areva’s responsibility.99

Lessons

Whilst there were suspicions amongst sceptics that the Olkiluoto
plant would be problematic, the scale and immediacy of the problems
have taken even the sceptics by surprise. It remains to be seen how
far these problems can be recovered, what the final delay will be, how
far these problems will be reflected in higher costs and how these
additional costs will be distributed between Areva and TVO. However,
a number of lessons do emerge:

• The contract value of €2,000/kW now appears likely to be a gross
underestimate and any forecasts of nuclear costs should probably
be based on a figure higher than that forecast by EdF, €2,200/kW,
which may yet turn out to be an underestimate;

• Turnkey contracts represent a huge risk for plant vendors, and the
experience at Olkiluoto may well mean that vendors will see that
contracts that offer such a high degree of price assurance as
Olkiluoto are unjustifiable;

• The skills needed to successfully build a nuclear plant to the
standards required are considerable, and lack of recent experience
of nuclear construction projects may mean this requirement is even
more difficult to meet;

• There are serious challenges for a regulatory body. The Finnish
regulator had not assessed a new reactor order for more than 30
years and had no experience of dealing with a ‘first-of-a-kind’ design.

France: Flamanville

The French nuclear industry has been lobbying government and
Electricité de France (EdF)100 for nearly a decade to place an order for
an EPR. After a long process, the Flamanville site was selected and is
expected to receive the French equivalent of a construction permit
(Decret d’Autorisation de Creation, or DAC) in 2007. Work on site was
started in October 2006, but the main orders for the plant will not be
placed before the second half of 2007, with the first concrete
expected to be poured in December 2007.101 The plant is scheduled
to take 54 months to build with first power in mid-2012, six months
longer than Olkiluoto’s original schedule. 

EdF expects the plant to cost €3.3bn, 10% more than the contracted
cost for Olkiluoto. However, unlike the OL3 contract, this cost does not
include the cost of the first fuel load (conventionally included in the cost of
a nuclear plant).102 Electricité de France is carrying out its own architect
engineering and is procuring major items, like the turbine (Alstom), the
nuclear island (Areva) and the civil works (Bouygues) separately.

Whether EdF will be able to keep to the costs it forecasts remains to
be seen, but the fact that the most experienced nuclear utility in the
world expects the EPR to cost more than 10% more than an
inexperienced utility like TVO does suggest that the Olkiluoto contract
price is totally unrealistic.

Nevertheless, EdF does expect subsequent units to be significantly
cheaper than Flamanville, although it has not said by how much. It is
worth noting that from 1974 to 1984, when EdF completed more than
30 nuclear units, the real cost of the plants actually increased by
54%.103 Whether EdF will choose the EPR has not been determined.
Bernard Dupraz, the EdF’s senior executive vice president for
generation, said in May 2005 that EdF will need to begin replacing its
existing reactors around 2015-2020, which means it will have to
choose a strategy after the initial operation of Flamanville-3. Dupraz
said the utility will take a close look at what models are available on
the world nuclear plant market at that time. ‘We will see if there are
other efficient models with a price differential’ compared to EPR that
would make them more attractive to EdF, he said.104

The UK

In May 2006, pre-empting the publication of the UK Government’s
Energy Policy Review105 in July 2006, Tony Blair said ‘Nuclear power
is back on the agenda with a vengeance’.106 His chief scientific
adviser and other government spokespeople suggested that up to 20
new nuclear units would be needed. This was taken by many,
internationally, as a signal that the UK was about to launch an
aggressive new programme of nuclear power stations.

Is this really what will happen? And on what assumptions did Blair
make the forecast that nuclear power should be ‘back with a
vengeance’? The detail of what is being proposed and the
assumptions are to be found in the Energy Review itself and in the
supporting documentation, especially a cost benefit analysis for
nuclear power.107

Scale of programme, government support and benefits

Scale What is perhaps most striking is that the scale of the
programme is modest. The Cost Benefit Analysis (CBA) case states:

Should the private sector take commercial decisions to invest in new
nuclear, the economic analysis suggests that there is scope for adding a
relatively small amount of new nuclear capacity in the period to 2025 (p 1).
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It is likely that the first new nuclear plant could be added by around
2021, if not before, assuming an eight year pre-development period
(for pre licensing, public enquiry, licensing, etc) starting in 2007, and
six years construction (p 1).

The analysis identifies scope for replacing existing capacity by adding
6 GW of new nuclear capacity by 2025 in the base case (p 2).

This is a rather modest target requiring only that about four plants
(depending on their size) be built, with the first order not placed for
nine years, a period during which two or possibly three general
elections will take place. So there is ample scope for the programme
to fail before it has even started. A programme of four orders would
fall far short of the level of ordering estimated by the PIU to be
necessary to achieve a ‘settled down’ cost. Note also that the PIU
assumed that it was necessary to build plants in pairs to achieve
optimal costs and unless it was possible to build the four units as
pairs of units on just two sites, the costs would also be higher than
the optimal level. 

Government support The scale of government support offered is
also extremely limited. The Review stated:

Any new nuclear power stations would be proposed, developed,
constructed and operated by the private sector, who would also meet
full decommissioning costs and their full share of long-term waste
management costs. The Government does not take a view on the
future relative costs of different generating technologies. It is for the
private sector to make these judgements, within the market
framework established by government. The actual costs and
economics of new nuclear will depend on, amongst other things, the
contracts into which developers enter, and their cost of capital for
financing the project.

In evidence to the Trade and Industry Select Committee, the Energy
Minister, Malcolm Wicks, was blunter:108

It is not for government to say that we shall have X nuclear reactors
and so on. Government will not be building nuclear reactors, will not
say they want X number of nuclear reactors. I always thought myself
that if at the moment one fifth of our electricity is from nuclear, if the
market came forward with something to replicate that broadly in the
future, from my own point of view it seems to me that would make a
useful contribution to the mix. We are not going to do anything to
facilitate that, nor this percentage nor that percentage.

And in response to a question on subsidies (‘Is that the Government’s
position? No direct subsidies and no indirect subsidies. Am I clear on
that?’), he said:

No cheques will be written, there will be no sweetheart deals.

And

No, there will not be any special fiscal arrangements for nuclear. It
should not be a surprise, with respect, because we have said it very
clearly in the Energy Review. You could pursue this if you wanted by
saying that nuclear waste is quite a complex subject and we are
going to look very carefully at that to make sure that the full costs of
new nuclear waste are paid by the market.

The main concession was on licensing:

The idea of pre-licensing is that you can say here is a wind farm, here
is a nuclear reactor or a gas-powered station let us pre-license it so
that the regulators are satisfied that it is safe and all the other things
as a piece of kit. Then the local inquiry can purely be about local
issues rather than becoming a national or international occasion to 
re-open the whole debate about whether windmills or nuclear are
desirable. That is what we are trying to do.

Benefits In the Government’s central cases for gas and nuclear,
nuclear has a small cost disadvantage, with the central figure for gas
£34.6/MWh (€52/MWh) compared to £37.5/MWh (€56/MWh) for
nuclear. The case for nuclear power, unless the central case for
nuclear is too pessimistic and/or the central case for gas is too
optimistic, therefore rests on an assumption of the strategic
advantages of nuclear, for example, reducing gas dependency or
increasing low-carbon generation.

The range for the nuclear costs is plus or minus about 20%,
compared to nearly 30% for gas (See Table 3.1).

Table 3.1 Costs for nuclear and gas (£ per MWh/€ per MWh)

Nuclear
Gas

30/45
24.5/37

37.5/56
34.6/52

43.7/65.5
45.2/68

Low Medium High

Source: Department of Trade and Industry, ‘Nuclear power generation cost benefit analysis’ July 2006
http://www.dti.gov.uk/files/file31938.pdf
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Assumptions

However, to determine whether this cost can be seen as reliable, it is
necessary to scrutinise the key assumptions to check how plausible
they are (See Table 3.2).

Construction cost The UK Government claims that it is assuming an
overnight capital cost equivalent to the reported price of the Olkiluoto
order plus 20%. At first sight, this seems a sensibly conservative
estimate reflecting, for example, the possibility that the Olkiluoto
contract has been under-priced. However, if we look at the
assumptions, this conservatism is less apparent.

The cost of the Olkiluoto plant has been widely reported as €3bn,
which equates to €1,875/kW for a 1,630MW unit. In December 2006,
the £/€ exchange rate was 1.5, which makes the cost £1,250/kW or a
total of £2bn. However, in the past six years, the exchange rate has
varied between 1.36 and 1.75, a variation of nearly 30%. This
variability alone should raise questions about whether the risk analysis
really reflects the extent of the risk. Most of the equipment and fuel will
be priced in international currencies and if the pound falls against the
euro, the sterling cost will go up. An increase in cost of 10-15% is by
no means implausible from currency exchange rate variability alone.

The reported €3bn cost for the Olkiluoto plant includes interest during
construction (IDC) and the cost of two reactor cores.109 Conventionally,
comparisons of construction cost exclude IDC but include the cost of
the first fuel charge. So to standardise the Olkiluoto cost we need to
subtract the IDC and the cost of one reactor core. The CBA does not
appear to make an adjustment for the cost of the second core. The
cost of the Olkiluoto plant, excluding IDC is assumed to be
£1,050/kW. The CBA does not specify the assumed exchange rate,
but if we assume the analysis was based on May 2006 rates when the
£/€ exchange rate was about 1.45, this translates to a construction
cost of about €1,500/kW or about €2.5bn. Given that, as
acknowledged by the CBA, most of the finance was borrowed at an
interest rate of only 2.6%, this seems a little high. If the €2.5bn had all
been borrowed at the start of a construction period of four years, the
interest during construction would only have amounted to €270m, 

so IDC may be no more than about €150m with such low interest
rates. On these grounds, the assumed cost of the Olkiluoto plant
seems to be an under-estimate.

The CBA claims that the assumed cost for a UK plant would be
£1,250/kW, about 20% more than Olkiluoto. This premium is based
on three factors:110

• ‘The possibility that costs of this project have been discounted 
as part of a wider marketing strategy.

• The possibility that costs have been underestimated.

• Potentially more onerous regulatory requirements in the UK as
opposed to the Finnish context, notwithstanding arguments above
that planning process design can reduce pre-development and
construction costs.’

The first two explanations are clearly valid although the third
explanation does have a rather jingoistic flavour and is hard to justify.
To balance these upward price pressures, the CBA offers grounds for
the price to be lower (CBA, p 18):

‘The central case is regarded as being conservative, particularly
because the cost for the TVO Project relates to one plant rather than
a nuclear programme. Unit construction costs for a programme are
estimated to be 25% or more lower than for the addition of one plant.
The differential reflects one-off costs (e.g. finalising a design to meet
national regulatory requirements) and possible scale/scope
economies associated with programme build (e.g. through batch
production of components). The central case assumption builds 
in a 40% premium relative to the French forecast overnight cost for 
a 10 GW programme.’

These assumptions are rather less plausible. Whether three or four
orders can be regarded as a programme is questionable. It is not
clear whether the Review’s assumptions on how construction costs
fall with experience can be reconciled with the views of the PIU, which
assumed minimum achievable costs would only be achieved after
eight units have been built and if units are built as pairs.

Whether, in a competitive market, a utility could commit to build four
units is even more dubious. If we assume there are still about six to
eight main generators in the UK market when the first order is expected
to be placed, they would have a capacity each of about 10GW. For one
of these to make a decision to build the equivalent of 60% of their
capacity with one technology at one time would appear an enormous
risk. The only circumstances in which it would be possible would be if
wholesale electricity competition no longer existed or the main
generators had formed a consortium to build these plants. Again, this
would be feasible only if competition between generators was
superficial.

The assumption that building several plants would reduce costs is
logical. However, French experience with its nuclear programme is
very different. It is worth noting that from 1974 to 1984, when EdF
completed more than 30 nuclear units, the real cost of the plants
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Source: Department of Trade and Industry, ‘Nuclear power generation cost benefit analysis’ July 2006
http://www.dti.gov.uk/files/file31938.pdf

Table 3.2 Assumptions adopted in the UK CBA 

Construction cost
Construction time
Load factor
Operational life
O&M cost
Fuel cost
Decommissioning cost
Discount rate

£1250/kW (€1875/kW)
72 months
80%, rising to 85% after 5 years
40 years
£7.7/MWh (€11.5/MWh)
£3.9/MWh (€11.8/MWh)
£400/kW (€600/kW)
10%

Variable Assumption
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actually increased by 54%.111 The Flamanville 3 order, expected to be placed in 2007, is expected
to cost €3.3bn. However, this cost does not include the cost of the
first fuel core or the interest during construction. The UK
Government’s CBA notes that Electricité de France (EdF, the main
French utility) expects Flamanville 3 will cost 10% more than Olkiluoto.
However, adding on the first fuel core will significantly increase this
cost, perhaps by 10-20%. This already takes the cost estimate up to
the level assumed by the UK Government for the first UK unit. This
makes the UK estimate seem significantly less cautious than is
suggested in the CBA, for two main reasons:

• Historically, forecasts of nuclear plant construction cost almost
invariably turn out to be under-estimates so it is likely the
Flamanville plant will cost more than is currently forecast.

• France is the most experienced builder of nuclear plants in the
world in the past 30 years, ordering and completing about 50
plants in that time, whereas the UK has ordered only three plants in
that time, two of which used a completely different technology. Its
record of completing these three plants to time and cost was poor.

Construction time The assumed construction period is 72 months
from placement of order to commercial operation. This compares to
the 48 months forecast for Olkiluoto and 54 months forecast for
Flamanville 3. However, these periods appear to be from first
structural concrete (which often occurs up to a year after placement
of order) to first criticality (which precedes commercial operation by
about six months) so the assumption is similar to that adopted by
EdF. Olkiluoto is already 18 months late after only 18 months of
construction, so this assumption is far from conservative.

Load factor The CBA again stresses that the assumed load factor is
conservative. It is indeed in line with experience at Sizewell B, where
after 10 years of operation, the cumulative load factor is 85% (this
makes it by far the most reliable plant built in the UK). This
assumption therefore seems reasonable although it is by no means
assured that the target will be met.

Operating life Again, the CBA stresses that the assumed lifetime is
very conservative, 40 years compared to the design life of 60 years.
From an economic point of view, with an assumed real cost of capital
of 10%, the difference between assuming 40 years and 60 years is
negligible. Any benefits earned more than 40 years in the future would
have a tiny ‘present value’.112 

For an economic analysis, the relevant measure is not the physical
life, but the economic life. While the economic life cannot exceed the
physical life, it is highly likely the economic life will be shorter than the
physical life. Power plants are generally retired when they are no
longer economic or would cost more to keep in service than they
would earn, not when they are thoroughly worn out. Making an
assumption about the type of power plant that would be economic in,
say, 2060 is heroic. This is especially so in competitive markets where
plants that are uneconomic will be quickly retired. It is worth
remembering that British Energy collapsed financially in 2002, 
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when the Sizewell B plant was only seven years old. Had the UK
Government not chosen to rescue the company, at huge expense to
the taxpayer, it is questionable whether a buyer would have been
found for Sizewell B. If, as seems entirely plausible, British Energy fails
again, the chances of finding a buyer are even more remote.

O&M cost and fuel cost British Energy publishes figures on the
operating cost of its eight plants. These costs have increased from
about £16/MWh (€24/MWh) in 2002 to about £25/MWh (€37/MWh) in
2006, far above the level assumed for a new plant of £11.6/MWh
(€17.4/MWh). However, experience to date with UK reactors may not
be a good indicator of operations and maintenance (O&M) costs of
future plants because only one of British Energy’s stations is a PWR
comparable to the type of plant that might be built.

The USA does collect and publish operating costs and in 2004, 
the average was $17.2 (€13.1). At an exchange rate of £1=$2, 
this equates to about £9/MWh. However, the dollar was very weak
against sterling in December 2006 and at more realistic rates, the
assumed value may be about the same. The main factor that might
increase UK costs compared to US costs is that US costs include a
figure of $1/MWh (€1.33/MWh) to dispose of spent fuel. This is a
nominal sum, set nearly 30 years ago and does not reflect real
experience. A more realistic figure is likely to be significantly higher.

Nevertheless, the assumed figure does appear to be reasonable,
although again, particularly if the reliability was worse than forecast, 
it could easily prove too low.113

Decommissioning cost The CBA assumes a decommissioning cost
of £636m (€950m) or £400/kW (€600/kW). This must be regarded as
a highly speculative figure given that no full-size nuclear power plant
that has completed a significant number of years of service has ever
been fully dismantled and disposed of.114 A particular uncertainty is
the cost of full decommissioning and disposal of waste. Estimating
the cost of decommissioning and clean up alone, has been described
by one former BNFL insider as ‘more of an art than a science’.115 This
is especially true for intermediate level waste, high level wastes and
spent nuclear fuel for which no facilities exist in the UK. While this
figure is in line with forecasts, it is significantly less than the latest
estimates for the UK first generation plants that are in the early stages
of decommissioning. The costs per kW are highly variable, ranging
from £4,000/kW, to about £1,000/kW. While these costs are for a
very different technology, it is worth noting that the estimates are
necessarily much more fully developed than those relating to plants
not even built yet and, in the past 15 years, the estimated cost has
gone up by a factor of about 6.

Of perhaps as much importance as the amount estimated is the way
in which the provisions are held and the assumptions on what rate of
interest any provisions would earn. It is assumed that any new plant
owner would have to operate a segregated decommissioning fund: in
other words, a fund that the plant owner would not be able to access
for purposes other than decommissioning. If the provisions are
expected to earn even a relatively moderate real rate of interest, 

say 5%, and provisions are collected over the life (say 40 years) of the
plant, the impact will be much less than if the plant owner is required
to provide the funds on the day the plant starts and the fund is
expected to earn, perhaps 2% real for, say 20 years. The latter
arrangement would reflect an arrangement where funds could only be
invested in very low risk investments and a funding shortfall would be
much less likely if the plant failed to complete its expected life. For
example, a fund that grows at 5% per year will grow by a factor of 7
over 40 years, while a fund that grows by 2% over 20 years would
only grow by a factor of 1.5.

The CBA does not specify its assumptions in this respect. 
It states (CBA, p 4):

Back end costs (decommissioning and waste management), whilst
potentially of a large order of magnitude far into the future, would
need only a relatively small annual contribution over time to ensure
that the required amount is available. No decisions have been taken
on the specific mechanism required.

This implies that funding would be drawn over a relatively long
projected life, rather than at the start of operation, and a significant
positive interest rate is assumed.

If we assume a low interest rate (2%), a lifetime of 20 years and a
decommissioning cost of £636m (€934m), this would require that the
plant owner would deposit (and obtain guarantees to ensure the full sum
was available even if the plant did not operate for 20 years) about £400m
(€588m), effectively increasing the construction cost by about 20%.

Cost of capital This is the assumption that is crucial and most
controversial. When the Performance and Innovation Unit (PIU) of the
Cabinet Office examined nuclear economics in 2002 for the
Government’s 2003 energy review, the PIU took a range of discount
rates (real post-tax cost of capital) – 8% and 15% – the 8% rate
corresponding to the rate applied to appraisal for Sizewell B when the
electricity industry was a publicly owned monopoly. The 15%
discount rate produced costs per kWh about 50% higher than the 8%
rate.

At that time, 15% was widely seen as the minimum rate required for
any power plant operating in the competitive market. It is therefore
surprising that the CBA takes as its central case 10% with a high
case of 12% and a low case of 7%. It is hard to see, given the
government strictures on subsidies, how a 7% rate could be feasible,
while even a 10% rate would represent a very low risk investment not
consistent with a plant that had to operate without special taxpayer or
electricity consumer support.

Unless the Government’s statements on subsidies and guarantees
are not to be taken seriously or the Government assumes that by the
time the plant is ordered, the wholesale electricity market will be so
lacking in competitive pressure that plant owners are effectively able
to recover all cost incurred from consumers, no matter how
imprudently incurred, even the 12% ‘high’ case seems far too low.
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Evaluation of the UK’s proposed programme

What is striking from the Government’s analysis is that the economic
benefits, even with some highly suspect assumptions on economic
parameters, promise only slender returns and only in the more
favourable scenarios. The benefits are strategic, mainly relating to the
reduction of greenhouse gas emissions. The CBA states that nuclear
power is justifiable on the following grounds:117

• Adding new nuclear capacity could help to reduce forecast carbon
emissions and to reduce the level of forecast gas imports;

• Within power generation, new nuclear appears to be a cost
effective means for meeting carbon emissions reduction targets.
Adding new nuclear capacity would not preclude investment in
other forms of low carbon generation;

• Investment in nuclear new build would result in carbon abatement
cost savings sufficient to offset the nuclear cost penalty relative to
gas fired plant in a central gas price scenario;

• Adding new nuclear power stations would also partially mitigate risks
associated with dependence on imported gas. In particular, costs
associated with insuring against the risk of fuel supply interruption
(e.g. through adding gas storage capacity) could be reduced as
nuclear plant is added. Investment in new nuclear capacity would
also provide a hedge against the risk of high gas prices; and

• Nuclear investment is not justified at the higher end of the range of
costs, or in a low gas price world, or in a central gas price world
where there is no carbon price.

Yet the Government states:118 ‘Any new nuclear power stations would
be proposed, developed, constructed and operated by the private
sector.’ Why private, profit-maximising companies should decide to
invest in nuclear power, given all its specific economic risks, when, in
the Government’s central case, with dubious assumptions, there are
no clear economic benefits to them is a mystery.

If the Government expects private industry to make decisions where
the primary benefit is a strategic national one, it will have to
compensate industry for the additional costs and risks it is taking. The
Government has very clearly stated it will not do this: ‘No cheques will
be written, there will be no sweetheart deals.’

In summary, the idea that ‘nuclear power is back with a vengeance’ is
not supported by the scale of the programme envisaged, even if the
programme was capable of being realised. The assumptions on
which the Government’s case for nuclear power plants rests, while
significantly less outlandish than many recent forecasts, are still
optimistic. A particular concern is the choice of a very low discount
rate, a rate that would only be feasible if taxpayers and/or electricity
consumers were shouldering the economic risk of the programme, an
outcome the Government appears to have totally ruled out. On many
criteria, the programme is impractical. It would require companies to
make decisions on plant construction far in advance of when the

plants would come on-line, an option only feasible in a planned
monopoly electricity industry. It would require the Government to
make a choice of technology and vendor, a decision it has no powers
to make in a liberalised energy market.

In February 2007 the High Court declared that the Government’s
decision to back the construction of new nuclear power plants was
unlawful. The judge overseeing the case, brought by Greenpeace,
declared that the consultation process was ‘seriously flawed and that
the process was manifestly inadequate and unfair’ because
insufficient information had been made available by the Government
for consultees to make an ‘intelligent response’. In particular the judge
criticised the Government for the lack of information available during
the consultation on economics and nuclear waste.

As a result of this decision the Government will in 2007 undertake
another public consultation process on nuclear power before finalising
its policy towards nuclear new build.

USA

There are 103 commercial nuclear reactors in operation in the United
States, making it the largest, by some margin, commercial fleet in the
world. However, this fleet is the result of ordering and construction in
the 1960s, 70s and 80s, and no new reactor has been ordered for 30
years that was not subsequently cancelled. 

The collapse and cancellation of orders was in part due to the increase
in costs associated with new build. Reactors being completed in
1976/7 were 3.4 times more expensive per kW than those in 1966/7.
This has been accredited to the rapid progress to larger power plants,
the non-emergence of the expected economies of scale and changes
in design and equipment.119

The Bush administration has made a concerted six-year effort to revive
nuclear ordering, including its Nuclear Power 2010 programme,
launched in 2002. It has yet to achieve a new order. The programme
focuses on Generation III+ designs (see below). Under the programme,
the US Department of Energy (USDOE) expects to launch cooperative
projects with industry:

‘.. to obtain NRC approval of three sites for construction of new
nuclear power plants under the Early Site Permit (ESP) process, and to
develop application preparation guidance for the combined
Construction and Operating License (COL) and to resolve generic COL
regulatory issues. The COL process is a ‘one-step’ licensing process
by which nuclear plant public health and safety concerns are resolved
prior to commencement of construction, and NRC approves and
issues a license to build and operate a new nuclear power plant.’120
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A total of up to $450m (€342m) in grants is expected to be available
for at least three projects. Two main organisations have emerged to
take advantage of these subsidies and have signed agreements with
the USDOE to develop COLs. Nustart, launched in 2004, was the first
utility grouping to express an interest. It comprises a consortium of
eight US utilities including Constellation Energy, Entergy, Duke Power,
Exelon, Florida Power & Light, Progress Energy, Southern Company
and the Tennessee Valley Authority (TVA, providing staff time not
cash). The French utility, EdF, and the vendors, Westinghouse and GE
are also members but have no voting rights. 

This was followed up by the nuclear provisions of the US Energy Policy
Act of 2005 (EPACT 2005). The Bush programme is best understood
as an effort to reverse the power market lessons of the 1980s and
1990s. Since investors have proven unwilling to assume the risks of
building new nuclear units, even after all the improving of designs and
streamlining of the licensing process, EPACT 2005 reverts to the
1960s and ‘70s by reassigning risk back to those who are given no
choice, this time the taxpayers instead of the customers. 

The most important nuclear provisions of EPACT 2005 offer three
types of support. First, a limited number of new nuclear power plants
can receive a $18/MWh (€13.5/MWh) production tax credit for up to
$125m (€93.75m) per 1,000MW (or about 80% of what the plant
could earn if it ran 100% of the time).121 The second benefit is a
provision for federal loan guarantees covering up to 80% of project
costs. The third benefit provides up to $500m (€375m) in risk
insurance for the first two units and $250m (€187.5m) for units three to
six. This insurance is to be paid if delays that are not the fault of the
licensee slow the licensing of the plant.122

These provisions lower the price of nuclear power without lowering its
cost, at least not for many years. This occurs because some of the
costs and risks are moved out of the price charged to customers and
onto the shoulders of taxpayers. For example, the production tax
credit deprives the US Treasury of funds that must be made up from
other sources. Whether the benefit flows through to customers or is
retained by investors will vary with the economic regulatory approach
used, but either way prices can be kept lower than would be the case
if the credit did not exist. Similarly, the loan guarantees assure lenders
that they will be repaid no matter what happens at the power plant.
Essentially, their guaranteed loans are converted into government
obligations. This lowers both the interest rate and the amount of more
expensive equity capital that must be raised, as was used for the
financing of the Olkiluoto 3 reactor in Finland.

Taken together and combined with other benefits recently conferred
on the industry in the United States (such as the 20 year extension of
the law limiting nuclear power plant exposure to liability for the costs of
a serious accident)123, the benefits in the recent US law have
substantially increased the likelihood of a new US nuclear power plant
order in the next few years. Indeed, the incentives are structured to
provide maximum benefit to plants ordered before the end of 2008
(See Table 3.3 for a list of possible applicants). 

At a recent conference, three US industry CEOs made clear the
impact of the 2005 Congressional action: 

[TXU CEO John Wilder] said there were now projects totalling about 26
gigawatts lining up for limited federal incentives, which could provide
‘anywhere from a $2 per megawatt-hour advantage to a $20 per
megawatt-hour advantage.’ He said he didn’t believe it would be
known which companies would receive those benefits until about
2012. ‘Quite frankly, that’s all the difference between these projects
working or not working,’ he said.

NRG Energy President/CEO David Crane, also speaking on a
September 26 conference panel with Wilder, said the measures in the
Energy Policy Act of 2005 were key to his company’s decision to
pursue potential construction at South Texas Project. ‘I do think those
are absolutely necessary to get nuclear plants under way,’ he said. 
‘In fact, until I actually knew what they were, we would not have even
contemplated it.’

Exelon Nuclear’s [President Christopher] Crane said that the incentives
were a key factor in his company’s decision to prepare a COL. But
other factors would influence whether Exelon commits to building a
new reactor.124

The significance of such orders for the future of nuclear power is
uncertain. Plants ordered between now and 2008 will not be licensed
before 2010 and will not be online before 2014 at the earliest. They will
have to operate competitively for a few years before their performance
can inspire the confidence needed for a fleet of privately financed
orders based on principles of standardisation. 

All that this round of orders can demonstrate for the near future is that
government can build nuclear plants by compelling taxpayers and
customers to pay for them. 
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image Nuclear power plant by the sea
in Vandellos (Tarragona, Spain).

Source: Nuclear News, January 2007, p 26.
Notes: Excludes applicants that have not identified a site or technology.

Table 3.3 Construction/operating license (COL) applications

Amarillo Power
Dominion
Duke
Entergy
Exelon
NRG Energy
NuStart/Entergy
NuStart/TVA
Progress
Progress
SCANA
Southern
TXU
Unistar

TBA / 2
North Anna / 1
Cherokee / 2
River Bend / 1
Clinton / ?
TBA / 2
Grand Gulf / 1
Bellefonte / 1
Harris / 2
TBA / 2
Summer / 2
Vogtle / 2 
Comanche Peak / 2 
Calvert Cliffs / 1
Nine Mile Point / 1

Applicant

ABWR
ESBWR
AP1000
ESBWR
TBA
ABWR
ESBWR
AP1000
AP1000
AP1000
AP1000
AP1000
TBA
EPR
EPR

Technology

TBA
11/2007
10/2007
5/2008
11/2008
Late 2007
11/2007
10/2007
10/2007
7/2008
10/2007
3/2008
Late 2008
Late 2007
Mid 2008

COL submission dateSite/no of units
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China

Energy demand in China is growing at a rapid rate. As a consequence
there are plans to develop more energy supply in every sector: oil, gas,
renewables, coal and nuclear. Currently, nuclear power in China only
provides a relatively minor contribution to the country’s electricity
supply (1.9%). The country currently operates ten nuclear reactors, built
using Canadian, French, Russian and domestic designs. A further four
are under construction, one of Russian design, the rest domestic, and
in December 2006, four further orders for AP1000 units were placed.

Planned units

Yangjiang and Sanmen In 2003 preliminary approval was given for
construction of two units at Yangjiang plant in Guangdong and two
more at Sanmen in Zhejiang (near Qinshan). In February 2005 the
government agency, the State Nuclear Power Technology Co
(SNPTC), closed bids for these four identical units. However, some
suggest that it might be that each site might have different reactors.
Three companies lodged bids for the construction, Areva,
Westinghouse and Atomstroyexport. 

Areva: Areva claims that it has the lowest bid and proposes not only
full technology transfer but also a series of joint ventures in the nuclear
cycle, including, for the first time, reprocessing. Further reports
suggest the deal will involve French assistance, with Chinese
participation in uranium mines in Niger, Kazakhstan and Mongolia.
The design on offer is the European Pressurized Water Reactor (EPR)
or potentially the US Evolutionary Power Reactor (US EPR) – largely
the same design of reactor. 

Westinghouse: In February 2005 the US Export Import Bank gave a
$5 billion (€3.8bn) preliminary commitment for Westinghouse to build
four AP1000 units in China. A further detailed examination of the
transaction will only take place at the time of the final commitment
application. The Westinghouse bid is also reported to include a
comprehensive transfer package for production of advanced PWR
fuel. The Westinghouse bid is part of a consortium with Mitsubishi
Heavy Industries and Shaw, Stone & Webster Nuclear Services. In
October 2006 the sale of Westinghouse to Toshiba was completed.

Atomstroyexport: Little information is available about this bid.

In December 2006 the construction contract was awarded to
Westinghouse. The total price of the contract was not disclosed and
was said to include ‘complete and rapid technology transfer’ and be
in the range of $5-8 billion (€3.8-6.1bn)125, but does not include the
cost of the turbine island, which will be part of a separate
subcontract. Ground breaking is expected to begin in 2007, with two
units scheduled for completion in 2013 and the other two in 2014-15.

It is reported that a framework agreement to govern the sale is
expected in early 2007, which will give more details of the financial
and technical expectations for the project.126

Guangdong In February 2007, the French press reported that a
Memorandum of Understanding (MoU) was signed between EdF and
the China Guangdong Nuclear Power Corporation (CGNPC). In this
deal EdF is seeking to act as architect-engineer as well as the project
owner. Earlier in 2007 Areva also signed a MoU with CGNPC to build
two EPRs at Guangdong.

Qinshan In April 2006 and January 2007 the first construction began
on units 3 and 4 respectively. The reactors are 650-megawatt (MW)
Pressurised Water Reactor (PWR) units, which use CNP600
technology developed by the CNNC.

Weihai In November 2005 approval was given for the construction of
a High Temperature Gas-cooled Reactor (HTGR, a type of pebble
bed reactor) by a consortium led by Huaneng Group – the country’s
largest generating company, but without nuclear experience – with
Tsinghua University and China Nuclear Engineering and Construction.

Proposed units

It is reported that the country will spend some 400 billion yuan
(€39.4bn) on building new nuclear power plants by 2020, to increase
the amount of installed and under-construction nuclear power
capacity to 40 GW. CNNC expects further expansion to enable a total
of 60 GW of installed capacity, accounting for 6% of the country’s
electricity production. 

The first part of this plan is set out in the 11th 5-year plan (2006-10).
More than 16 provinces, regions and municipalities have announced
intentions to build nuclear power plants, most of which have
preliminary project approval by the central government but not
necessarily construction schedules. These total around 40 new
reactors. It is reported that provinces will put together firm proposals
with reactor vendors by 2008 and submit them to the central
government for approval before 2010.
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Renewable energy 
resource, economics and prospects
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Renewable energy
resource, economics and prospects - continued

The International Energy Agency127 has suggested renewables are at
a crossroads – ‘no longer a theoretical possibility, but not yet a major
market presence’. Including hydro-electricity the proportion of
renewables in global electricity generation was about 18% in 2004.
Within this figure, geothermal energy, solar, tidal and wind accounted
for 334 TWh, or about 2% of global electricity production. In 1990,
the corresponding amount was 1%. Since global electricity
production has increased by 50% since 1990, electricity production
from ‘new renewables’ (i.e. excluding hydro) increased threefold in
that time - a compound annual growth rate of 14%. In practice, the
growth rates in wind and solar energy have been higher than this, but
lower in geothermal and tidal. Annual investment in renewable energy
has grown from about $7bn (€5.3bn) in 1995 to $38bn (€29bn) in
2005.128 During 2005 the total installed capacity of non-large hydro
renewables increased by 22 GW, which compares to an increase of
3.3 GW increase in nuclear, much of which relates to increased
capacity from existing reactors.

Resource and potential: overview

There are three principal sources of renewable energy: the sun, the
moon, and the earth itself. The sun is the source of solar energy and,
indirectly, of hydro energy (through evaporation), wind energy, wave
energy and biomass energy (through photosynthesis). The moon is the
source of tidal energy and the earth of geothermal energy. A good
indication of renewable energy resources is provided by Czisch129, who
suggests that the solar energy potential varies from 1000 kWh per
square metre per year in Northern Europe and Canada, to over 2000
kWh per square metre in equatorial regions. Although there is a two to
one variation in the solar resource, there are nevertheless numerous
applications for solar energy in Northern Europe and Canada,
particularly for “off-grid applications”, where the costs of other energy
supplies may be very expensive. Broadly speaking, the most attractive
regions for wind energy – which have annual mean wind speeds of 7
m/s and above – are in the coastal zones of all five continents, but

higher wind speeds are found in many mountain regions and offshore.
Wind energy generation costs in zones with lower wind speeds will be
more expensive, but not necessarily uneconomic.

High temperatures close to the surface – suitable for geothermal
electricity generation – are found in parts of central Europe, the Far
East, and the western part of the American continent. This chapter
focuses only on electricity generation but there is increasing interest in
“ground source heat pumps”, which, broadly speaking, can be used
anywhere. The further development of hydro power resources is
limited, not by the resource potential, but by the availability of suitable
sites and these are very restricted in the developed world. Large-scale
developments are therefore likely to be restricted to less populated
areas in central Africa, parts of Asia and the Americas, but there is
further scope for small-scale hydro in many areas, although the total
potential is limited.

The prospects for renewable energy may be assessed by examining
progress towards the projections for 2010 set out in the European
Commission’s White Paper on renewable energy.130 Table 4.1 
reflects the conclusions of a review and includes the latest figures 
for installed capacity.

The table below shows that wind energy has performed very well,
with current European capacity already in excess of the 2010
projection. Hydro (large and small) had more modest growth targets
but the projection has already been met, with good performance at
the large-scale compensating for slower growth at small-scale.
Photovoltaics were given the most demanding projection (a 100-fold
increase, albeit from a small base) and are expected to exceed it –
but the electricity production is modest. Although biomass electricity
output has increased by a factor of three since 1995, the further
three-fold increase necessary to meet the target is unlikely to be
realised. Finally, geothermal energy is expected to come very close to 
meeting its target. 

Notes: 
1. Some biomass used to ‘co-fire’ with fossil plant, so capacities not relevant
2. 2004 figure

The table shows that wind energy has performed very well, with current European capacity already in excess of the 2010 projection. Hydro (large and small) had more modest growth targets but the projection has
already been met, with good performance at the large-scale compensating for slower growth at small-scale. Photovoltaics were given the most demanding projection (a 100-fold increase, albeit from a small base)
and are expected to exceed it – but the electricity production is modest. Although biomass electricity output has increased by factor of three since 1995, the further three-fold increase necessary to meet the target
is unlikely to be realised. Finally, geothermal energy is expected to come very close to meeting its target. 

Table 4.1 EC White Paper Projections, progress and prognosis131

Wind
Hydro, large
Hydro, small
Photovoltaics
Biomass
Geothermal

2500
82,500
9,500
30
(1)
500

4
270
37
0.03
22.5
3.5

40,000
91,000
14,000
3,000

1,000

80
300
55
3
230
7

40,455
96,418
11,600
1,794
68 TWh
822 (2)

Already exceeded
Already exceeded
~10% under
Will be exceeded
No
Slight undershoot

1995Date 2010 projection 2005 actual 2010 MW projection
will be achieved

Capacity, MWTechnology Output, TWh MW MWTWh
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Economic overview

Broadly speaking, gas provides the cheapest electricity in many parts
of the European Union and in some of the United States, but many
existing hydro sources are already competitive, as they were installed
several years ago, so capital costs are now sunk. Of the ‘new
renewable’ energy sources, wind is becoming increasingly
competitive where wind speeds are high, for example in Germany,
Denmark, northern France, Britain, Ireland, southern Spain, Portugal,
China, India and some US states as well as Canada. Numerous
islands are also ideal locations for wind and solar energy, as many are
not connected to mainland grids and so electricity costs are high, due
to the need to import the fuel. Photovoltaics are particularly suited to
household applications and island locations due to their modular
nature and minimal maintenance requirements.

Future prospects

Table 4.2 summarises data on future projections for the renewable
sources, drawing on estimates by the European Renewable Energy
Council132 and elsewhere. The data has been checked with other
sources, particularly the White Paper from the International Solar
Energy Society133 and the International Energy Agency.134 The latter
only quotes estimates for 2010 and, for the rapidly developing
technologies of wind and photovoltaics, they are closer to the ‘low’
estimates from EREC. In the case of the other technologies, the
differences between the ‘low’ and ‘high’ estimates are relatively
modest. For wave and tidal stream energy, mid-range estimates from
the Carbon Trust135, applicable to Europe, have been doubled to
allow for other worldwide developments.

Costs

The larger-scale developments in renewable energy technologies
deliver economies of scale and currently have the lowest generation
costs, and are best able to produce energy in quantities to match the
output of thermal plants. In the case of wind energy, for example, not
only are installed costs per kilowatt lower with large wind turbines and
wind farms but higher energy yields are achieved as the bigger
machines reap the benefit of the higher wind speeds that are found at
greater heights. There is a much wider range of costs at smaller
scales and these are not covered here.
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image Solon AG photovoltaics facility
in Arnstein, Germany operating 1,500
horizontal and vertical solar ‘movers’.

If all the projections at the ‘high’ end were realised, the proportion of renewable energy contributing to world electricity needs would rise from the current level of 18% to 22% by 2010 and 35% by 2020.

Table 4.2 Projections of renewable energy capacities and electricity generation

Wind, low estimate
high estimate
Hydro, large
small
Photovoltaics, low
high
Solar thermal electric
Biomass
Geothermal
Wave
Tidal stream

59,206

740,000
Incl. above
5,442

400

8,910

124

2,747

6

2
200
55

135,543
153,759

10,000
18,000
2,154

20,000 

299
337
3,095
220
12
20
6
390
134

560,445
1,072,928

145,000
230,000
16,854

3,500
3,500

GWEC, ‘moderate growth’
GWEC, ‘advanced wind’
EREC, ‘advanced policies’
EREC, ‘advanced policies’
EREC, ‘current policies’
EREC, ‘advanced policies’
Aringhoff et al136, 
EREC, ‘advanced policies’
EREC, ‘advanced policies’
Carbon Trust (2006), see text
Carbon Trust (2006), see text

2005Date 2010 projection 2020 Source

MWTechnology TWh MW MW

1,375
2,632
3,590
570
175
276
45
1,010
318
9
9

MWTWh
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Renewable energy
resource, economics and prospects - continued

Wind energy Wind energy has a good combination of resource,
proven status and cost. Worldwide growth is following an exponential
path, as shown in Figure 4.1, increasing at 25-30% per annum.
Capacity at the end of 2006 was over 74,000 MW.

Every doubling of global wind energy capacity has been accompanied
by a reduction in turbine costs of between 8% and 15%.137 Figure 4.2
illustrates a typical ‘learning curve’; the data used reflects a 15%
reduction. Since 2004, an increase in steel and copper prices, and a
worldwide shortage of wind turbines, means the fall in prices has
ceased. This will have a significant impact on other generating
technologies, such as nuclear, which are capital-intensive. By 2005,
the average price of onshore wind turbines was €800/kW, and the
average installed cost of wind farms was just under €1200/kW.138

Alongside the fall in machine costs, the productivity of wind turbines
increased as their size increased – in Denmark, for example, from
around 1,300 kWh/kW for each kilowatt of capacity installed in 1983, to
over 2000 kWh/kW in 1996.139 The combined effect of lower prices and
better productivity accounts for the 18% reduction in generation costs
per doubling of capacity cited by the International Energy Agency.140

Generation costs depend on wind speed and Figure 4.3 shows
estimates for €1,000/kW and €1,400/kW, which takes in most of the
spread. Lower installed costs tend to be associated with lower wind
speeds sites and the Figure shows generation costs of €75/MWh at 
6 m/s, down to €49.4/MWh at 7.5 m/s. At the upper end of the
installed cost range, generation costs range from €64/MWh at 7.8
m/s, down to €51/MWh at 9 m/s.

These have been calculated using an 8% test discount rate and 20
year repayment period. The discount rate is typical for mature
technologies in the private sector and this repayment period is
commonly used for wind energy projects. If a 6% discount rate -
more typical of ‘public-sector’ utility projects is used, generation costs
are about 12% lower.143

Similar curves can be generated for solar energy, with incident solar
radiation as the independent variable, and for wave energy, with wave
power per metre as the independent variable. To simplify the data for
comparative purposes, representative load factors have been used,
linked to typical wind speeds, solar radiation levels and wave power.
In the case of wind energy, the load factor range is from 15% (the
overall average for all German wind plant) to 30% (the overall average
for all UK wind plant).

Figure 4.2 Cost data for wind turbines and solar modules.
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Figure 4.1 World wind and PV capacity from 1990 to 2005.
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Note: The units used for price do not influence the estimate of the learning rate. Data for the early wind years comes from total shipments from America,141 for the central years from data compiled by the Danish Wind
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A review of future costs by the Sustainable Development
Commission144 suggested that installed costs onshore in 2020 will lie
between 55% and 92% of the 2001 level. Applying a cautious
multiplier of 81% to the 2005 level145 - after costs had risen –
suggests the 2020 level may be around €960/kW, provided there are
no further rises in steel costs. Table 4.3 suggests that there will be at
least three doublings of capacity by 2020, so the 20% reduction by
this time reflects a modest 7% reduction per doubling. A more
optimistic cost projection from GWEC146 suggests €760/kW. A
conservative load factor for 2020 of 25% assumes that most of the
higher wind speed sites will have been utilised by then.

Offshore wind is less well developed, with worldwide capacity around
750MW, but there are substantial plans in the pipeline. Two of the
estimates in the Sustainable Development Commission report suggest
installed costs by 2020 will be about 57% of the 2003 level. Taking a
figure of €1,800/kW for the latter suggests the 2020 figure will be
around €1,200/kW. A similar estimate is quoted by de Noord.147

Recent projects: Onshore – Summerview, Alberta, Canada. 38, 80 m
diameter wind turbines, each rated at 1.8MW (68.4MW total). Annual
generation: 208GWh. Project cost C$100m (€70m), completed 2004.
Source: Vision Quest and Windpower Monthly, December 2004.

Offshore – North Hoyle, off north Wales coast, UK. 30, 80m diameter
wind turbines, each rated at 2MW (60MW total). Annual generation
191GWh. Project cost £81m (€120m). Completed 2004. Source: DTI.

Photovoltaics Photovoltaic capacity, like wind, has been growing
rapidly, as shown in Figure 4.1, and now exceeds 5,000MW, although
only about 1,800MW of this was grid connected at the end of 2004.
Prices have fallen by a factor of around five since the 1980s and grid
connected systems now cost around €5,000/kW. As with wind,
prices rose in 2004/5 due to rising demand and increased silicon
prices, but the downward trend is expected to continue.148 The data
plotted in Figure 4.2 suggests a price reduction per doubling of
capacity of 22%, and other studies have yielded similar estimates.149

The International Energy Agency in its 2000 report suggested
generation costs fell by 35% per doubling of capacity between 1985
and 1995, reflecting improvements in the efficiency of the systems.
Although the contribution to electricity supplies is expected to be
modest, markets in the developing world are substantial and this is
the driving force behind much of the work currently in progress.

Estimates of installed cost for 2020 show some variation. The Danish
Energy Authority150 suggests €2,000/kW and the International Energy
Agency151 around €1,500/kW. A mean value of €1,750/kW is roughly
consistent with a price reduction per doubling of capacity of 20%.
Generation cost estimates for 2020 take into account, in addition,
improvements in the efficiency of the systems.

Recent project (under construction): Serpa Solar Power Plant,
Portugal. 52,000 PV panels, with tracking system. Rated output 
11 MW, greenhouse gas saving 30,000 tons/year. Project costs
€59m. Source: Powerlight Corporation and Modern Power Systems, 
June 2006.

Solar Thermal Electric (concentrating solar power) The world
solar thermal electric capacity is currently modest (around 400 MW).
There is a wide spread of current costs (between €1700-2400/kW)
and load factors are around 21%. By 2020, installed costs are
expected to fall to around €1000/kW, with load factors reaching 30%.

Recent project (completed 2006): ‘PS10’ power plant, Sanlucar, near
Seville, Spain. 624 tracking heliostats focused on steam generator
producing steam at 40 bar, 250ºC. Rated output 11 MW, generation
23 GWh. Project costs €35m. Source: www.solarpaces.org.
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Figure 4.3 Generation cost estimates for onshore wind.
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Renewable energy
resource, economics and prospects - continued

Hydro Hydroelectric is the best established of all the renewable
technologies. 740,000 MW are spread across the world and
generated 2620 TWh, 17% of all electricity in 2005. Capacity has
grown at just under 2% p.a. over the past 10 years. The scope for
further development of large-scale hydro in the developed world is
modest, with the possible exception of Canada, and there are only
limited opportunities for cost reduction or technical improvements. In
the developing world there may be further scope, subject to such
projects being environmentally and socially acceptable. The scope for
further deployment lies in ingenuity in installing new ‘small’ (under 10
MW) systems, including run of river schemes, some of which are only
tens of kilowatts in size. 

Planned project (small scale): Mira, Ecuador. 1 MW output, annual
generation 8.1 GWh. Project cost $1.9m (€1.5m). Source:
International Water Power and Dam Construction, July 2005.

Biomass Biomass refers to material of plant or animal origin. When
converted to energy it is low or zero carbon, as the CO2 emitted is not
from fossil fuel origin, but from the current/recent carbon cycle. As
well as dedicated biomass plant using e.g. forestry or agricultural
residues, biomass can be grown specifically for energy uses. 
These “energy crops” are grown for power generation, heat
production or for the manufacture of transport bio-fuels. 

Municipal solid waste – MSW or industrial and commercial waste (ICW)
can also comprise of or contain significant proportions of biomass.
MSW in the UK typical comprises around 65% biomass. Landfill gas
and sewage gas is also derived from biomass sources, and is thus
regarded in EU and UK policy as a renewable energy source.

UK engineering institutions are pushing for waste management policy
to be guided by the climate change agenda, rather than targets for
outcomes such as recycling rates. It may not always be best, from
the objective of reducing global warming, to recycle wastes; energy
recovery could be a better overall environmental option. 

Worldwide biomass electricity-generating capacity is now about 
39 GW and electricity production is expanding in Europe, driven
mainly by developments in Austria, Finland, Germany, and the United
Kingdom. The latter has seen recent growth in ‘co-firing’ (burning
small shares of biomass in coal-fired power plants). 

Landfill gas and waste combustion are among the cheapest electricity
generating costs. However the landfill gas resource in Europe will
decline as less waste is landfilled in the future as a consequence of
the Landfill Directive. The Energy from the Waste sector should
benefit through less waste being landfilled, as more is likely to be
converted to energy. Operators are paid a “gate fee” for taking the
waste, and the economics can be favourable, however site
acquisition can be a difficulty, so growth may be retarded by the
difficulty of obtaining planning consents. 

Characteristics common to most sources are small plant sizes
(generally not exceeding about 10MW); there are no technical
problems inhibiting the construction of large plant but logistical
problems arise in moving large quantities of waste products over large
distances and, in the case of energy crops, finding sufficient land near
the plant. Generation costs vary widely – between €30/MWh for
landfill gas and large biomass plant, up to around €90/MWh for
advanced gasification plant, but the latter costs are expected to fall by
2020. For consistency, data for two types of plant has been drawn
from the Danish Energy Authority:152

• Large-scale plant (up to 400 MW) burning residues from wood
industries or forests, and residues from agriculture (straw), 
often delivered as pellets.

• Gasification plant with higher efficiency, fed on wood chips,
industrial wood residues, straw or energy crops. 

The EU projection for 2010 was 230 TWh, indicating that the potential
is large, but it is unlikely to be realised (Table 4.2).

Recent project: Simmering, Vienna, Austria, commissioned October
2006. 23.4MW output (summer); 15MW, plus 37MW (thermal) in
winter. Fuel: fresh wood from forestry. Project cost: €52m. 
Source: Modern Power Systems, June 2006 and www.oekonews.at:
Modern Power Systems, June 2006 and www.oekonews.at. 

Geothermal energy The best geothermal resources are in the
Pacific Rim, especially New Zealand and the Philippines, the United
States, Iceland and Italy, which has the highest capacity of
geothermal electric generation in the EU, but France, Germany and
Belgium have several schemes for thermal purposes and smaller
amounts for electricity generation. Most schemes use warm water
reservoirs, but research is in progress into ways of improving drilling
processes, using ‘hot dry rocks’ as a heat source, and into alternative
thermal cycles for harnessing the heat. Installed costs vary
considerably as they depend on the depth of drilling required and
recent contracts span a range from €1,000/kW (Costa Rica) to
€3,000/kW (Canada, New Zealand). There is a matrix of generation
costs that depends on the drilling depth and the temperature of the
water that comes to the surface. The Geothermal Energy
Association153 suggests that electricity costs for most projects are in
the range €44/MWh to €60/MWh.

Recent project (planned): 25.5MW plant in California to generate
200GWh/year. Estimated cost $90m (€70m). 
Source: Western Geopower Corp.
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Tidal barrages Although the technical feasibility of tidal energy is not
in doubt, load factors tend to be low, which leads to high electricity
generation costs. France hosts the only large size commercial tidal
barrage (240MW). Canada has a smaller project (20MW) and has
considered expanding that capacity. India, Australia and China are
also examining the potential. A major British project – the Severn
barrage – has been under consideration for many years and costings
from this are used in Table 4.4.

Existing project, operating since 1966: La Rance, France - barrage
length 750 m, 240 MW rated output. Average tidal range 8 m. 
Output 438-600 GWh. 10-year refurbishment programme nearing
completion. Source: EdF and Second international symposium on
wave and tidal energy, Cambridge, England, 1981. 
BHRA Fluid Engineering.

Wave energy Research into wave energy has been in progress since the
mid-1970s, in Britain (whose programme was suspended from 1982 to
1999), Norway, Denmark, Japan and the United States. The first
commercial devices are now under test, and installed costs are in the
range €1500/kW to €2500/kW. However, there is insufficient
performance data to produce robust current generation costs for Table
4.4. 

Future wave energy costs will be critically dependent on how rapidly the
technology is deployed. Sorensen154 suggests a goal ‘well below
€1430/kW’ by around 2016, and Ragwitz155 et al suggest costs will fall to
60% of the 2002 level by 2020. Using the current levels quoted above,
this implies a range between €900/kW and €1500/kW and this has been
used for the generation cost estimates. The results are consistent with
data from the 2006 Carbon Trust report – which quotes generation costs
as a function of cumulative capacity – and with the International Energy
Agency in 2003, which suggests €1000/kW will be reached by 2030.

Project planned: Off Pavoa de Varzim, N Portugal. Three ‘Pelamis’ 
P-750kW machines, each 150m long, 3.5m diameter. Cost €8m. 
Source: Ocean Power Delivery Ltd.

Tidal stream energy The currents in tidal streams and marine
currents can be harnessed in a similar way to wind energy, especially
where topographical features amplify tidal movements. (Tidal streams
are currents that flow with the tide, whereas marine currents are more
or less constant). The advantages of the technology are
straightforward: the energy availability is accurately predictable; visual
impact is close to zero; and there are few environmental disturbances.
While the resource is potentially large, commercial exploitation requires
stream velocities of around 2 m/s or more, which substantially reduces
the feasible sites. As with wave energy, there is a very limited database
of present-day costs and performance. Forecasts of future installed
costs are also very similar to those of wave and so, in the light of the
uncertainties, a common set of data is used.

Recent project (R&D): Lynmouth, Devon, UK. Installed 2003, currently
under test. First commercial-scale 11m diameter rotor, rated at
300kW. Operates with the tide in one direction only. Cost £3.4m
(€5m).
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Notes: 
1. Size dependent. 2. Type dependent.

Table 4.3 Current data: Indicative installed costs, performance data and generating costs for renewable energy. 

Onshore Wind
Offshore Wind
Hydro
Solar (PV)
Geothermal
Large biomass
Biomass gasification

1000-1200
1800
1000-1800
4900-5400
2000-3400 
1300
3500

15-30
33-40
50-75
8-16
75-95 
89 
85

5% test
discount rate

46-72
52-63
17-43
316-697
31-53
18
56

8% test
discount rate

56-88
64-77
22-53
393-865
38-65
23
67

German tariff

84 for ~5 years, then 53
91 for ~12 years, then 62
37-97 (1)
540-570 (1)
72-150 (1)
39-89 (2)

€45/MWh, Canada
€ 67-69/MWh, Denmark

€ 46/MWh, California

Installed 
costs, €/kW

Technology Generation
costs€/MWh

Contract pricesLoad
factor, %

Irish tariff

57

72

72
70
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Renewable energy
resource, economics and prospects - continued

Electricity costs 

Current plant costs and performance Table 4.3 summarises the
key cost and performance parameters associated with renewable
energy systems at present. ‘Load factor’ has the usual definition of
the ratio between the average output and the rated output.

The costs quoted aim to indicate the levels that encompass a wide
range of installations, but do not include all projects. Wind energy
load factors, for example, range from around 12% to 51%. 

Generation costs have been derived for two test discount rates - 5%
and 8%. The lower figure is in line with Nuclear Energy Agency156

practice and the latter is an up-to-date figure for mature technologies
financed by the private sector157. The capital repayment period is 20
years. The table also includes current payments from the German and
Irish ‘feed-in tariffs’, to corroborate the estimates in the preceding
columns, although it may be noted that German wind speeds are quite
modest which leads to relatively high payments. Further corroboration
comes from actual contract prices where data is available.

Generation costs for hydro, geothermal, biomass and tidal barrages
are unlikely to change appreciably by 2020. Although plant costs for
hydro and geothermal may fall slightly, this is likely to be offset by the
higher costs of exploiting lower quality resources. It is difficult to
project future generation costs for biomass since there is such a wide
range of options and generating costs are critically dependent on
agricultural and other subsidies.

For the technologies where substantial decreases in generation costs
are anticipated, Table 4.4 summarises generation cost estimates for
2020, drawing on the sources cited in the text or in the table.

Integration issues Wind, wave and solar energy are variable, and
generally unpredictable. Both forms of tidal energy are variable, but
predictable, and the other renewable energy sources are steady.
However, the impacts of variability are quite modest. It must be
remembered that the output from all generation sources is
intermittent, rather than variable, as power stations are frequently
disconnected from the network due to mechanical, electrical or
instrumentation faults. Moreover, consumer demands are not totally
predictable and so all power system operators carry reserves that
enable them to deal with mismatches between demand and supply.
When systems operate with significant quantities of unpredictable
renewables, what matters is the additional uncertainty, as this
influences the scheduling of additional reserves and hence the costs.
Numerous worldwide studies have quantified the additional costs of
this reserve, which is generally around €4/MWh for wind generation,
when the wind contribution to electricity supplies is 20%. A
comprehensive review of all the relevant issues has recently been
published by the International Energy Agency.158

Conclusions

Hydro electricity and wind energy are expected to deliver the biggest
increases in electricity production by 2020 – roughly 2000 TWh in
each case, depending on the growth rate in wind. Each of these
technologies is expected to deliver electricity at around €40-50/MWh,
which is likely to be competitive with nuclear, gas and coal – although
this depends on the price of carbon by that time. The prospects for
solar thermal electric, wave and tidal stream energy are more
uncertain but their generation costs may also be competitive with the
fossil fuel sources. Although the generation costs for solar
photovoltaics appear high, there is enormous world wide potential,
particularly for household and off-grid applications where other
sources of electricity supply are likely to be expensive. The downward
trend in costs for wind energy and photovoltaics has halted recently
but is expected to resume, due to a combination of improved
production techniques, larger installations and the impacts of
research and development. The slowdown in cost reduction, in each
case, has been partly due to increased commodity prices but it
should be noted that further increases in these would also affect the
costs of nuclear power as this is, similarly, very capital-intensive.

Notes: 
1. Assumes capital is repaid over 40 years, possibly feasible with a public sector project.

Table 4.4 2020 data: Installed costs, performance data and 
generating costs for renewable energy. 

Onshore wind
Offshore wind
Solar PV
Solar thermal electric
Biomass gasification
Wave/tidal stream
Tidal barrage

760-900
1200
4900-5400
1000-1280
2250
900-1500
1584 

16-25
33-40
8-16
21-30
97
30
22

5% tdr

35-55
35-42
316-697
35-54
36
28-47
60 (1)

8% tdr

43-67
42-51
393-865
58-68
43
43-72
106

Installed 
costs, €/kW

Technology Generation
costs€/MWh

Load
factor, %
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Annexes
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Annex A - Exporting reactors

Civilian nuclear reactors generate electricity in 31 countries around the
world. Of these, eight have become technology exporters. These are
all members of the G8, (Canada, France, Germany, Japan, Russia,
UK and USA), plus China. The only non-exporting G8 member is Italy,
which phased out nuclear power following a referendum in 1987. The
UK no longer has a commercial reactor design and manufacture
capability, while France and Germany have effectively merged theirs
through the creation of Areva. Japan has yet to win an export order
for a reactor although it is becoming increasingly active in bidding
contests. In two other countries a domestic industry has now been
developed, India and the Republic of Korea. 

In all other countries significant technology import would be required
to construct further nuclear reactors.

In recent years the major nuclear vendors have merged or created
strategic alliances, which has significantly reduced the range of
separate companies or consortia now offering nuclear reactors.

Mergers of reactor vendors

Areva NP-Mitsubishi: Areva was formed by the merger of Framatome
and the Siemens nuclear power division in 2001. In October 2006
Areva and Mitsubishi Heavy Industries announced a strategic
partnership to develop a new generation of nuclear power plants.

Westinghouse-Toshiba: Westinghouse was sold to BNFL in 1998.
During this ownership period the ABB nuclear division (which had
already taken over the Combustion Engineering nuclear capability) was
brought by BNFL for $485m (€369m) in 2000. In February 2006
Toshiba won the takeover battle to purchase the Westinghouse nuclear
division (including the ABB nuclear division) for $5.4bn (€4.1bn).

GE-Hitachi: Hitachi has, for many decades licensed nuclear
technology from GE. In November 2006, GE and Hitachi announced
the intention to create a global alliance. Hitachi and General Electric will
hive off their nuclear power operations into two joint ventures that will
build, maintain and develop nuclear plants, with a final deal expected
in early 2007. Hitachi will own 40% of the US venture and at least 80%
of the Japanese venture, with the rest going to its American partner.

Atomic Energy Canada Limited: AECL was founded in 1952 and
remains a Crown Corporation. It currently has partnership agreements
with a number of companies, including: Babcock and Wilcox, Bechtel,
China National Nuclear Corporation, General Electric Nuclear Products
(Canada), Hitachi, Siemens Canada and SNC Lavalin.

China National Nuclear Corporation: While China is continuing to
import, or at least offer tenders for the construction of nuclear power
plants, it is also increasingly constructing its own nuclear reactors and
fuel cycle facilities, through the China Nation Nuclear Corporation.

Atomstroyexport: The Russian, formerly Soviet, nuclear power industry
has been responsible for the export of reactors across the world. Most
were deployed in Europe, but others were sold to China, India and Iran
(in service or under construction) and to Cuba and Libya 

(not completed). The main construction firm is Atommash, with the
export of equipment being undertaken by Atomstroyexport.

Nuclear Power Corporation of India Ltd (NPCIL): responsible for design,
construction, commissioning and operation of thermal nuclear power plants. 

Korea Power Engineering Company (KOPEC): involved in the
construction of nuclear power plants, both with strategic partners e.g.
AECL and as main contractor.

Nuclear power and international financial institutions

Despite the significant number of nuclear exports, to date the
international financial institutions (IFIs) have not funded nuclear power
development to any great extent.

European Bank for Reconstructionand Development (EBRD)
The EBRD is the only IFI that has a specific remit to lend for nuclear
power projects. In 2006 the Bank relaxed its rules on lending for
nuclear projects. Previously, the Bank would only lend for the
completion or upgrading of nuclear power projects on the condition
that ‘they are directly linked with the closure of high-risk reactors
operating in the country concerned’. However, this linkage
requirement has been removed and now the major requirements for
the Bank’s involvement are159:

• the Bank will not consider providing financing to new reactors;

• it will provide financing to an operating facility in relation to nuclear
safety improvement;

• the safe and secure management of radioactive waste and spent fuel;

• nuclear projects will have to meet the same least-cost criteria
(including the review of supply and demand-side energy
alternatives) as non-nuclear projects.

The EBRD has assessed three projects: the completion of the
Mochovce 1 and 2 units in Slovakia (1995); the completion of
Khmelnitsky 2 and Rovno 4 (K2R4) in Ukraine (2000) and a post-
completion upgrading project of the K2R4 project (2004). However,
the Bank has only ever given one loan, €50m for the second K2R4
project.

World Bank In 1998 on its web site, The World Bank stated that 
‘The Bank has never financed a nuclear power station’. In 2006, it
expanded on this policy:

Q.Will the Bank fund nuclear energy and, if not, why not?

A.The Bank has never financed a nuclear power station. Nuclear
power produces no particulates, sulphur, or greenhouse gas
emissions and thus appears to offer a clean, non-fossil-fuel
alternative for power generation. However, world experiences with
high investment costs, time-consuming and costly approval
processes, lack of sustainable waste disposal options, risks of
major accidents - together with the Chernobyl disaster - have
raised grave doubts about the future viability of nuclear power.
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Private investors shy away from such risky high-cost investments.

Financing for nuclear development is usually available from
suppliers’ credits and export financing agencies. 

Q.Given its work on shadow prices of carbon, at what price does 
the Bank believe that nuclear energy is warranted in the fight
against global warming?

A.The issues surrounding nuclear power go beyond economic costs
alone. Nuclear energy is not acceptable in many parts of the world
because of concerns over reactor safety, disposition of nuclear wastes
and proliferation of fissile materials. The trade-offs are thus complex
and cannot be boiled down to a single carbon shadow value.

In its Environment Assessment Sourcebook it makes the following
comments on nuclear power.160

• The Bank takes the position that, as the financier of last resort, it is
unnecessary for its funds to be used for this purpose.

• Given the limited number of suppliers, procurement on the basis of
International Competitive Bidding is not possible.

• Cost of nuclear projects typically come in at two to three times the
original estimates, delays have been substantial, and production
problems have resulted in output well below capacity.

• The economic case is clear: under present cost structures, the Bank
would not finance new plants because they are uneconomic. In the
unlikely event that nuclear plants become economic, the Bank
would not finance them because there are other sources of funds
available and, as financier of last resort, Bank funds are not required.

Asian Development Bank (ADB) The ADB is clear in its view that it
should not fund nuclear power. In its 1995 energy policy it states:

Continued use of nuclear power in developed and developing
countries and its further expansion require not only firm assurances
that technical and institutional measures will be effective in protecting
public health and safety, but also sustained public confidence and
broad political support. The technical complexity of nuclear power
technology is a barrier to public understanding, which makes it
difficult for members of the public to evaluate safety questions for
themselves. The Bank is very much aware of this background and
has not been involved in the financing of nuclear power generation
projects in the DMCs [Developing Member Countries] due to a
number of concerns. These concerns include issues related to
transfer of nuclear technology, procurement limitations, proliferation
risks, fuel availability and procurement constraints, and environmental
and safety aspects. The Bank will maintain its policy of non-
involvement in the financing of nuclear power generation.161

Other IFIs or regional development banks do not mention nuclear
power within their energy policy and have not, to date, provided
finance for commercial nuclear power plants. This includes:

• European Investment Bank;

• InterAmerican Development Bank; and

• African Development Bank.

Export credit agencies

The controversy around nuclear power has tended to reduce the
involvement of IFIs in the funding of nuclear power. To compensate 
for this, governmental export credit agencies (ECAs) have provided
guarantees for a large number of nuclear projects, for example, it is
suggested that the US Export-Import Bank has granted financial
assistance of over $8bn (€6.1bn) of nuclear projects since the 1960s.
Table A1.1 indicates recent ECA involvement in nuclear power
projects throughout the world.

The most recent is that of the Olkiluoto project in Finland, where
controversially, French and Swedish ECA guarantees were involved in a
project within the European Union. This arrangement is now the subject of
a European Commission State Aid complaint and formal investigation.

The involvement of the ECAs is said by one of the parties making a formal
complaint, the European Renewable Energy Federation, to have enabled
the project to access cheaper financing. Such a mechanism has been put
forward by the International Energy Agency in its World Energy Outlook,
when it notes a number of policies that might be introduced to enable
increased nuclear power generation, including ‘loan guarantees to reduce
the cost of capital.’162
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Table A1.1 ECA financing of nuclear power 

Canada

France

Germany
Italy
Japan

Russia

UK

US

China
Romania
China
Finland
China
Romania
China
Mexico
China
India
Iran
China

Bulgaria
China
Czech Republic

Quinshan III
Cernavoda I and II 
Ling Ao 1 and
2Olkiluoto
Lianyungang
Cernavoda II 
Quinshan II and III
Laguna Verdi
Lianyungang
Kudankulam
Busher
Quinshan II
Ling Ao
Kozloduy 5 and 6
Quinshan II and III
Temelín 1 and 2

Recipient Country Project

Source: 
Financing Disaster163
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Annex B - Funding long-term liabilities

Introduction

Most people assume that the cost of decommissioning retired nuclear
plants and dealing with the waste will have a significant impact on the
cost of power from a nuclear power station. They assume that the
‘polluter should pay’, meaning that consumers should be required to
make payments so that a sufficient sum of money is available to the
future generation that ends up having to do the job. However, as
explained in Part 2, these operations are expected to take place many
decades in the future, perhaps more than a century after plant start-
up or after the spent fuel has been removed from the reactor. This
means that in most economic analyses, where future costs and
benefits are ‘discounted’ to bring them to a comparable base, such
costs are very small.

The basic premise of discounting is reasonable. A bill of €1 that must
be paid today should weigh more heavily in financial analyses than a
bill of €1 that must be paid in a year’s time. If money can be invested
to earn, say, a real interest rate of 5%, a sum of about 95c can be
invested today and will have grown sufficiently after 1 year to pay the
bill. In this case, the discounted value of the €1 liability would be 95c
and the discount rate, 5%.

The introduction of competition to the electricity industry has
dramatically increased the discount rate applied to power station
projects of all types and 15% is now a minimum rate for a plant
exposed to a competitive environment. If this rate was applied to the
long-term liabilities, they would ‘disappear’ from the calculations. A
liability of €1bn (the order of magnitude of the sum of money that
might be needed to decommission a nuclear power plant) would, in a
‘discounted cash flow calculation’ reduce to a discounted value of
only €1m after discounting for 50 years. However, it would be wrong
to apply this rate to liabilities of this type.

There is a moral imperative for the ‘polluters’ to take all reasonable
measures to ensure that those that have to perform the clean-up are
given sufficient money to do the job. This imperative has three 
main dimensions:

• Estimates of the expected cost should be conservative or
pessimistic, especially where the cost is not well established so that
funds are not inadequate because the cost is greater than
expected;

• Funds collected from consumers should be placed in very low risk
investments to minimise the risk that the funds will be lost. Such
investments inevitably yield a low interest rate;

• Funds should not be accessible by the company that owns the
plant other than for decommissioning purposes.

Experience from the UK

The experience of the UK in dealing with long-term liabilities is
salutary, with costs consistently under-estimated and provisions not
adequately safeguarded.

As a result, Britain has ended up with liabilities estimated in 2006 at
about £75bn (€112bn) but rising fast, resulting from the
decommissioning needs of the civil nuclear power programme and no
more than a few hundred million pounds in real funds to pay for this.
On present plans, these liabilities will be paid for by tax-payers of the
day as the work is carried out over the next 140 years.

The Nuclear Decommissioning Authority (NDA) owns all these sites
except the eight, more modern nuclear power plants owned by British
Energy. If we look at the liabilities in more detail, about £43bn (€65bn)
is accounted for by the non-reactor sites previously owned by the
nationally-owned British Nuclear Fuels (BNFL), nearly £40bn (€60bn)
alone for Sellafield. Another £5bn (€7.5bn) is accounted for by sites
previously owned by United Kingdom Atomic Energy Authority
(UKAEA, also nationally owned), nearly £3bn (€4.5bn) of which is for
the Dounreay site. The Magnox power stations account for about
£13bn (€20bn), British Energy’s plants for about £8.6bn (€13bn) and
a further £7bn (€11bn) represent some additional costs that the NDA
has identified that will be incurred for ‘more LLW [low-level waste]
than can fit into the LLW repository near Drigg and the larger amounts
of contaminated land than had been originally anticipated.’ The British
Energy liabilities for decommissioning alone increased by 65%
between 2005 and 2006.

However, if we focus on the £20bn (€30bn) needed for the
commercial civil nuclear power plants we find a sorry story of failure to
safeguard consumer provisions.

Up to 1990 Up to 1990, the previous nationalised owners of the
nuclear plants (Central Electricity Generating Board (CEGB) and South
Scotland Electricity Board (SSEB) for the three Scottish stations) had
collected provisions valued at £3.8bn (€5.7bn). These existed only as
accounting provisions, effectively the assets of the companies.
However, when the electricity industry was privatised (for only about a
third of its asset value), the temptation for the government to keep all
the revenue was too much. Instead of passing the provisions on to
the new owners, Nuclear Electric and Scottish Nuclear, the Treasury
kept all the privatisation proceeds. Because the nuclear plants were
then unsaleable, Nuclear Electric and Scottish Nuclear remained in
public ownership.
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1990-1996 Nuclear Electric was expected not to be able to cover its
costs and meet its liabilities, so to allow it to continue to trade, the
government introduced a consumer subsidy, the Fossil Fuel Levy
(FFL), payable to Nuclear Electric (Scottish Nuclear was subsidised
under different arrangements). The FFL raised about £1bn (€1.5bn)
per year. The then Minister of Trade and Industry, Michael Heseltine,
told Parliament in 1992 it was ‘to pay for the decommissioning of old
and unsafe stations’. This was inaccurate and the Energy Minister in
1990 described it accurately when he said it was to keep Nuclear
Electric ‘cash positive’. There were no restrictions on how Nuclear
Electric could spend the money and it used the money as additional
cash flow. A small amount was spent on decommissioning, nearly half
was unspent, but the rest was spent by Nuclear Electric meeting its
immediate costs. Nuclear Electric was effectively bankrupt and its
marginal spending was building the Sizewell B PWR, which it did
without recourse to borrowing. Given that the FFL was marginal
additional income to Nuclear Electric, it must be concluded that up to
£3bn (€4.5bn) of the subsidy was spent on Sizewell B, completed in
1995 at a cost of over £3bn (€4.5bn).

One year later in 1996, the more modern nuclear plants, the seven
AGR stations and Sizewell B were privatised in a new company,
British Energy, for about £1.7bn (€2.5bn). The sale price was
probably less than a tenth of the replacement cost of these eight
stations. Despite the fact that British Energy was effectively given its
plants, it still collapsed financially in 2002 and had to be rescued by
the UK Government at a cost to future taxpayers, estimated then to
be in excess of £10bn (€15bn). The older plants remained in public
ownership in a new, publicly-owned company, Magnox Electric.

British Energy 1996-2005 The British Government required a
segregated fund to be set up to pay for British Energy’s
decommissioning requirements using £227m (€340m) of the unspent
FFL to launch it. However, it was clear that if the fund had had to
cover all the decommissioning liabilities, the Government would have
had to pay the buyers to take the company. The little-publicised fix
was to require that the segregated fund pay only for stages 2 and 3 of
decommissioning with stage 1 paid for from company cash flow.
Stage 1 is essentially removal of the fuel and is a technically simple
stage entailing continuing activities that have been carried out
throughout the life of the plant. Because completion of Stage 1 allows
the work-force to be sacked (the plant is no longer a criticality risk), it
is usually carried out as quickly as possible, provided there is
somewhere to put the fuel. The cost of stage 1 is about 10% of the
total cost of decommissioning. Stage 2 is also relatively routine
requiring the clearance of uncontaminated or very lightly
contaminated buildings. It might account for about 30% of the
undiscounted cost. The economic incentive is to delay this as long as
possible to allow provisions longer to earn interest, so fewer
provisions are needed to meet a given liability.

Stage 3 is much the most expensive and challenging part, involving
the cutting up and disposal of the contaminated parts, requiring strict
worker protection from exposure and generating large amounts of
radioactive waste. It might account for about 60% of the liability.

If we assume stage 1 is carried out immediately, stage 2 after, say, 40
years and stage 3 after 70 years, and we assume funds earn a real
rate of return of 3.5%, the picture for relative discounted costs is very
different. Stage 1 accounts for 43% of the discounted cost, stage 2
for 33% and stage 3 for 23%. The overall discounted cost is less than
a quarter of the undiscounted cost and the discounted cost of stage
3 is less than 10% of the undiscounted cost. This ‘fix’ allowed British
Energy to contribute about £18m (€27m) a year to a fund that had to
deal with a liability (including stage 1) then estimated to be about
£5bn (€7.5bn).

The assumption that British Energy would have enough cash flow to
pay for anything was proved wrong in 2002 when the company
collapsed. In fact, the trustees (the Nuclear Trust) of the
decommissioning fund, the Nuclear Generation Decommissioning
Fund (NDF), appear to have precipitated the collapse of British Energy
by serving a default notice relating to the solvency of British Energy
because it was unable to pay even the small sum required for the
NDF. British Energy was rescued using taxpayers’ money and re-
launched in January, 2005. In the last British Energy annual report
(2003/04) before its re-launch, the value of the NDF was reported to
be £440m (€660m).

BNFL 1996-2005 Most of the unspent proceeds of the FFL (about
£2.7bn or €4bn) were passed to the new owners of the Magnox
stations, Magnox Electric. This was because the Magnox stations are
expensive to decommission and were near retirement so the need for
funds was more urgent than for the British Energy stations. In 1998,
Magnox Electric became a division of BNFL. The unspent proceeds
were separately identified in BNFL’s accounts as the Nuclear
Liabilities Investment Portfolio (NLIP) and were invested in a way
intended to ensure they would not lose value. By 2004, with additions
from BNFL and interest, the fund had grown to a little over £4bn
(€6bn). However, the fund was an internal one, not rigorously
separated from BNFL’s business. In addition, BNFL was in
increasingly deep financial trouble because it could not cover its
liabilities and was allowed to continue to trade only through
government assurances (the Secretary of State’s Undertaking).

The Government finally lost patience with BNFL in 2003 and decided
to take away all BNFL’s sites and give them to the NDA, leaving two
main operating divisions, Westinghouse (sold to Toshiba in 2006) and
BNG (expected to be privatised in 2007). BNG has to compete to
operate the facilities previously owned by BNFL. The Treasury quietly
absorbed the NLIP into its other income, effectively leaving an IOU.
This is an empty gesture because the state would be obliged to pay
for decommissioning in any case if no other funds existed.
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Annex B - Funding long-term liabilities - continued

NDA 2005 onwards The NDA now has no guaranteed access to
funds. It must compete for all other calls on the Treasury for its funds.
When the NDA was set up, there was a lot of discussion about
measures that would guarantee its income such as segregated funds
and funding on a 10-year basis. But in the end, the heavy hand of the
Treasury was felt, no segregated fund was set up and its funding was
committed only three years forward.

The NDA has ambitious and admirable plans to reduce the timescale
for completion of Magnox decommissioning from over 100 years after
plant closure to completion in only 25 years. This will have huge
implications for public spending. Jobs that are currently expected to
be postponed effectively indefinitely will now require major public
spending within the next decade as decommissioning of the Magnox
plants already retired (some more than 15 years ago) is completed. 
All things being equal, the undiscounted cost of stage 3 would
increase significantly because there would be much more waste to
dispose of and, for example, jobs that could be done by a human 60
years after plant closure, might need to be done by a robot. It remains
to be seen whether the Treasury will allow this. On the evidence of the
way in which funding for the NDA was dealt with, it seems unlikely.

The NLF 2005 onwards When British Energy was re-launched, the
NDF became the Nuclear Liabilities Fund (NLF) and is now required to
pay for ‘qualifying uncontracted nuclear liabilities’ as well as ‘qualifying
decommissioning costs’. The former is essentially the cost of dealing
with spent fuel from Sizewell B, while the latter is presumably stage 2
and stage 3 decommissioning costs. In addition to the £440m
(€660m) that was in the NDF in 2004, British Energy issued £275m
(€412m) in New Bonds to the NLF on its re-launch.

Income to the NLF is expected to come from three sources. British
Energy will put in a flat amount of £20m (€30m) per year (indexed to
inflation but tapering off as the stations are closed) and £150,000
(€225,000) for every tonne of uranium in the fuel loaded into Sizewell
B. However, the most important contribution is a ‘cash sweep’. Under
this, the Government is entitled to take 65% of British Energy’s net
cash flow which it must place in the NLF.

Some interesting changes took place in the reporting of liabilities between
2004 and 2006 (See Table A2.1). The 2004 report for decommissioning
presumably shows only the timing of stage 1 operations because this is
what British Energy was liable for. The fact that no decommissioning
expenditure is expected within five years in the 2005 report presumably
reflects the life extension for the oldest units. The 2005 report confirms
that a high proportion of the money for decommissioning will be spent
after year 50 implying that decommissioning will probably not be
completed until more than 50 years after plant closure.

The very large reduction in contracted fuel costs must reflect the new
contracts with BNFL that came into force when the restructuring of
British Energy became effective. It is not clear how this new contract
could reduce the uncontracted liabilities by nearly a quarter.

However, the most remarkable change is the increase in
decommissioning liability from £5.2bn (€7.8bn) to £8.6bn (€12.9bn).
This remarkable increase followed the completion of a ‘quinquennial’
review of the liabilities, required by the safety and environmental
regulatory authorities.

On the face of it, using the fund to also pay for the uncontracted
liabilities seems reasonable. However, is there another explanation? If
stage 2 of decommissioning is delayed after plant closure, it would be
many years before the NDF could be accessed. Perhaps, the
Treasury is hoping that the NLF can be accessed much earlier to pay
for some of Sizewell’s fuel disposal (uncontracted fuel costs), which
arise immediately, delaying the time when taxpayers’ money will be
required for that purpose.

British Energy 2005 onwards The entitlement under the ‘cash
sweep’ is the most significant change under the new arrangements
and is expected to be the main source of income to the NLF. This
entitlement can be converted into shares (1,042 million additional
shares) and sold. Since the Government owns 65% of the company’s
profits, the value of these shares would be equivalent to 65% of the
company. This percentage is a maximum and could fall. In May 2006,
British Energy was trading at about £6.30 (€9.50), and the cash sweep
was expected to yield about £3bn (€4.5bn) if converted into shares. 

Source: British Energy Annual Report and Accounts
Note: Liabilities are discounted at a rate of 3%

Table A2.1 Timing of British Energy liabilities

< 6 years
6-10 years
11-25 years
26-50 years
> 50 years
Total not discounted
Total discounted

126
206
320
54
-
5.1
1.1

43
123
422
1079
3060
4.7
1.1

1340
1181
1575
649
485
5.2
3.5

-
340
591
473
3777
5.2
1.1

54
99
338
1093
2061
3.6
0.9

934
920
1139
-
-
3.0
2.3

21
666
2244
1271
4376
8.6
2.7

2004

Decom

2004

Fuel not
contracted

2004

Contracted
fuel costs

2005

Decom

2005

Fuel not
contracted

2005

Contracted
fuel costs

2006

Decom

6
16
136
350
2042
2.5
0.5

2006

Fuel not
contracted

956
915
1002
-
-
2.9
2.2

2006

Contracted
fuel costs
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One very important point that needs to be made is that the NLF is set
up in totally the opposite way to other decommissioning funds.
Decommissioning funds should be designed to try to minimise the
dependence of the fund on the performance of the company so the
money will be there regardless of the fortunes of the company. For the
NLF, the funds will only be adequate if the company prospers.

In theory, the NLF was in surplus in February 2006. However, this
surplus is based on a number of very powerful assumptions. First, it
must be assumed that the estimated discounted decommissioning
cost is accurate. The NDA has a supervisory role over British Energy’s
plans for decommissioning, ‘reviewing and approving BE’s strategies
and budgets for decommissioning its power plants and discharging its
uncontracted liabilities’. If the NDA decides British Energy should also
aim to complete decommissioning within 25 years instead of the 50-
60 years assumed by British Energy, the undiscounted cost of stage 3
would increase significantly because there would be more waste to
dispose of and the discounted cost of stage 3 would increase 
by about 150%.

Second, it assumes the current British Energy share price is an
accurate representation of the long-term value of the company. If we
go back to the original British Energy launched in 1996 with a share
price of about £2.40, the share price tripled in the first three years only
to collapse completely in 2002 to only a few pence. British Energy was
re-launched in January 2005 at £2.63 so, as previously, the company
has initially done well. However, it is not difficult to think of
circumstances that could lead to another collapse. Indeed, by autumn
2006, problems with the AGRs meant that British Energy had to warn
shareholders that its income would be down in 2006/07 knocking a
quarter off the share price.

The current tight gas market in Britain could also easily become 
oversupplied with new LNG facilities coming on-line and gas
producers anxious to take advantage of the high prices in the UK. This
could lead to yet another ‘dash for gas’ producing surplus capacity
and another collapse in wholesale electricity prices. In these
circumstances, the ‘cash sweep’ would quickly become worthless if
British Energy’s profits disappear and British Energy collapses. Given
these uncertainties, it is difficult to see how the Government could now
proceed, in good faith, with a sale of its share entitlement.

Third, it assumes that any proceeds of a share sale are paid into the
NLF. The NAO report states: ‘if the Department decides to convert
and sell all or part of the cash sweep, British Energy will issue a
number of shares to the Nuclear Liabilities Fund.’ On the past record,
can there be any confidence that the Treasury will not judge that it can
use the proceeds of any such sale to better effect by diverting it to
other public spending priorities?

A better way to manage decommissioning funds

If we take the polluter pays principle as our guiding principle, as
enshrined in the EU’s justification for allowing the establishment of the
NDA, the objective of decommissioning provisions is clear. It should
be to provide maximum assurance that those who have to
decommission our nuclear plants have access to sufficient money to
do the job to appropriate standards whenever they choose to do it. It
is the future generation that will have to carry out this potentially
hazardous job. It is also they who will best be able to judge, on the
basis of factors such as changes at the site (eg, rising sea levels),
availability of skills and availability of facilities to take the waste,
whether to decommission then or delay.

The first obvious requirement is that the provisions be placed in a
segregated fund that will not be lost if the company fails. There is also
an equally strong case for a segregated fund to pay for spent fuel
disposal, although this should probably be separate from the
decommissioning fund. Provisions should be invested in very low risk
investments equivalent to the risk level of government bonds (which pay
a commensurately low rate of return) to minimise the risk of being lost.

The plant owner should make financial arrangements so that the full
cost of decommissioning will be available from the day the plant starts
operation. This is to cover the risk that, for whatever reason, accident,
corporate failure of the owner, unprofitability of the plant, the plant is
closed well before the end of its forecast lifetime. This does not
necessarily require that the entire funds be deposited in a segregated
fund the day the plant enters service. Financial tools such as
insurance or bonds, may be a cheaper but equally effective way to
meet this requirement.

The fund should cover all stages of decommissioning and the liability
should be estimated extremely conservatively. Many of the costs,
such as cutting up contaminated structures, can only be guesses
because these activities are unproven on this scale and costs such as
waste disposal are rising rapidly with no clear end in sight. The UK’s
Magnox stations were estimated to cost about £250m (€375m) each
to decommission in 1989, but by 2005, this figure had risen to well in
excess of £1bn (€1.5bn). As a result, contingency allowances should
be very high.

Decommissioning costs should be estimated assuming prompt
decommissioning. It is not for the current generation to dictate when
future generations should get rid of the facility we are burdening them
with. Presuming prompt decommissioning also avoids the need to
make a heroic assumption that funds will be able to earn a positive
rate of interest long into the future.
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Annex C - Energy [R]evolution: 
A Sustainable World Energy Outlook

Energy efficiency in the energy [r]evolution Scenario

The report: ‘Energy [R]evolution: A sustainable World Energy
Outlook’, produced by the European Renewable Energy Council
(EREC) and Greenpeace International, provides a practical blueprint
for how to cut global CO2 emissions by almost 50% within the next 
43 years, whilst providing a secure and affordable energy supply and,
critically, maintaining steady worldwide economic development.
Notably, the plan takes into account rapid economic growth areas
such as China, India and Africa, and highlights the economic
advantages of the energy revolution scenario. It concludes that
renewable energies will represent the backbone of the world’s
economy – not only in OECD countries, but also in developing
countries such as China, India and Brazil. “Renewable Energy will
deliver nearly 70% of global electricity supply and 65% of global heat
supply by 2050.”

A range of options has been considered in the energy [r]evolution
scenario for reducing the demand for energy in the period up to
2050.The analysis focuses on best practice technologies. The
scenario assumes continuous innovation in the field of energy
efficiency, so that best practice technologies keep improving. 

Industry

Approximately 65% of electricity consumption by industry is used to
drive electric motor systems. This can be reduced by employing
variable speed drives, high efficiency motors and using efficient pumps,
compressors and fans. The savings potential is up to 40%. The
production of primary aluminium from alumina (which is made out of
bauxite) is a very energy-intensive process. It is produced by passing a
direct current through a bath with alumina dissolved in a molten cryolite
electrode. Another option is to produce aluminium out of recycled
scrap. This is called secondary production. Secondary aluminium uses
only 5 to 10% of the energy demand for primary production because it
involves remelting the metal instead of an electrochemical reduction
process. If recycling increases from 22% of aluminium production in
2005 to 60% in 2050 this would save 45% of current electricity use.

Transport

Use of hybrid vehicles (electric/combustion) and other efficiency
measures could reduce energy consumption in passenger cars by up
to 80% in 2050.

Households / services

Energy use by household appliances such as washing machines,
dishwashers, TVs and refrigerators can be reduced by 30% using the best
available options and by 80% with advanced technologies. Energy use by
office appliances can be reduced by 50-75% through a combination of
power management and energy efficient computer systems.

Use of stand-by mode for appliances is on average responsible for 5-13%
of electricity use by households in OECD countries. Replacement of
existing appliances by those with the lowest losses would reduce standby
power consumption by 70%.

Electricity Generation

The development of the electricity supply sector is characterised by a
dynamically growing renewable energy market and an increasing
share of renewable electricity. According to ‘Energy [R]evolution: A
sustainable World Energy Outlook’, produced by the European
Renewable Energy Council (EREC) and Greenpeace International
renewable energy sources could compensate for the phasing out of
nuclear energy and reduce the number of fossil fuel-fired power plants
required for grid stabilisation. By 2050, 70% of the electricity
produced worldwide could come from renewable energy sources.
‘New’ renewables – mainly wind, solar thermal energy and PV – could
contribute 42% of electricity generation. The following strategy paves
the way for a future renewable energy supply:

• The phasing out of nuclear energy and rising electricity demand will
be met initially by bringing into operation new highly efficient gas
fired combined-cycle power plants, plus an increasing capacity of
wind turbines and biomass. In the long term, wind will be the most
important single source of electricity generation.

• Solar energy, hydro and biomass will make substantial contributions
to electricity generation. In particular, as non-fluctuating renewable
energy sources, hydro and solar thermal, combined with efficient
heat storage, are important elements in the overall generation mix.

• The installed capacity of renewable energy technologies will grow
from the current 800 GW to 7,100 GW in 2050. Increasing
renewable capacity by a factor of nine within the next 43 years
requires political support and well-designed policy instruments,
however. There will be a considerable demand for investment in
new production capacity over the next 20 years. As investment
cycles in the power sector are long, decisions on restructuring the
world’s energy supply system need to be taken now. To achieve an
economically attractive growth in renewable energy sources, a
balanced and timely mobilisation of all technologies is of great
importance. This mobilisation depends on technical potentials, 
cost reduction and technological maturity. Up to 2020, hydro-
power and wind will remain the main contributors to the growing
market share. After 2020, the continuing growth of wind will be
complemented by electricity from biomass, photovoltaics and 
solar thermal (CSP) energy.

For more information on the Energy [R]evolution, please visit:
www.greenpeace.org/energyrevolution
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